

# Projected LIHP Implementation Dates

#	Local LIHP -- Ten Legacy Counties	LIHP Contract Execution Date	Program Implementation Date	
			MCE	HCCI
1	Alameda County Health Care Services Agency	9/30/2011	7/1/2011	7/1/2011
2	Contra Costa Health Services	9/30/2011	7/1/2011	7/1/2011
3	Kern Medical Center	9/30/2011	7/1/2011	
4	Los Angeles, County of	9/30/2011	7/1/2011	7/1/2012
5	Orange, County of	9/30/2011	7/1/2011	7/1/2011
6	San Diego, County of	9/30/2011	7/1/2011	
7	San Francisco Department of Public Health	9/30/2011	7/1/2011	
8	San Mateo County	9/30/2011	7/1/2011	
9	Santa Clara, County of	9/30/2011	7/1/2011	
10	Ventura County Health Care Agency	9/30/2011	7/1/2011	7/1/2011

The projected dates are subject to change during the authorization and contracting processes, which can take up to 90 days for combined CMS, DHCS, and local LIHP internal processing. Contract execution and program implementation are expected to occur on a flow basis.

#	Local LIHP -- New Entities	Projected LIHP Execution Date	Projected Program Implementation Date as of October 2011	
			MCE	HCCI
11	Riverside County	12/31/2011	1/1/2012	
12	San Bernardino County	12/31/2011	1/1/2012	
13	Merced County Department of Public Health	2/14/2012	2/15/2012	
14	Monterey, County of	2/14/2012	2/15/2012	
15	Placer County Health and Human Services	1/31/2012	2/1/2012	
16	Sacramento County	1/31/2012	2/1/2012	
17	Santa Cruz County Health Services Agency	1/14/2012	1/15/2012	
18	Yolo County Health Department	Pending	Pending	Pending
19	Fresno County	Considering Re-application		
20	San Joaquin County	Pending	Pending	
21	CMSP - County Medical Services Program	12/31/2011	1/1/2012	
22	CRIHB - California Rural Indian Health Board	6/30/2012	7/1/2012	
23	Pasadena Public Health Department	Merge with Los Angeles County		
24	San Luis Obispo, County of	3/31/201	4/1/2012	
25	Santa Barbara, County of	Pending	Pending	
26	Stanislaus County Health Services Agency	Pending	Pending	
27	Tulare, County of, Health and Human Services	Pending	Pending	