


**CA Department of Health Care Services
Data Collection Reporting (DCR) System
MHSA Full Service Partnership Reporting
County Submission Status
December 7, 2024**



County	CA Department of Health Care Services Data Collection Reporting (DCR) System County Submission Issue Status as of December 7, 2024	Planned Submission Date
Alpine	County requested Technical Assistance on accessing the DCR system and/or a template for submitting outcomes data for future reporting.	County currently does not have FSP clients to report.
Del Norte	DHCS reached out to the county on 12/19/24 and have yet to receive a response.	N/A
El Dorado	County has technical issues with accessing the reporting system. DHCS provided county with approver form along with Portal instructions.	No submission date was specified by county in their response.
Inyo	County's DCR coordinator has been out on medical leave. They were given resources on how to begin submitting their FSP DCR data.	No submission date was specified by county in their response.
Lassen	County has been capturing data via paper because they did not know how to submit through the Electronic Health Record to the state. County was directed to the portal and given DCR training to clarify questions.	No submission date was specified by county in their response.
Marin	County acknowledged follow up emails and said that they would investigate what is happening and get back to us as soon as possible.	No submission date was specified by county in their response.
Mariposa	County has been working on this. They have fixed the file according to the updated specifications however it is not being accepted on the state site. All FSP information is captured, and	They are waiting for final approval to move forward with submission.

County	CA Department of Health Care Services Data Collection Reporting (DCR) System County Submission Issue Status as of December 7, 2024	Planned Submission Date
	they have it prepared for upload once the state system will accept it.	
Mendocino	County has collected FSP DCR data and attempting to upload to the DCR regularly, but there is a problem that AVATAR is having with translating the data to the XML file, and it is being rejected by the DCR. County collects the data, but the upload is rejected due to errors in the XML file, and due to the way, the XML is coded, they can't individually sort out and correct them. They understand that all AVATAR counties are having this challenge and are working with AVATAR on a correction.	County anticipates a more concrete timeline from AVATAR for correcting the problem and will reply with the plan to become current at that time.
Orange	County has been working with a few of their FSP providers on their XML exports (which is individual sets of XML files for each of our contracted providers rather than one PAF, one KET and one 3M XML for all of Orange County). They are also continuing to work on the clean-up of their DCR data, so note that the XML files they will submit beginning in January will likely continue to introduce errors until they address the issues.	County anticipates submitting data in mid-January 2025.
San Joaquin	County's new Electronic Health Record vendor (SmartCare) has not finalized the submittal process for DCR forms. Currently in a testing phase.	County anticipates submitting data in the first quarter of 2025.

County	CA Department of Health Care Services Data Collection Reporting (DCR) System County Submission Issue Status as of December 7, 2024	Planned Submission Date
Santa Cruz	DHCS sent a notice to the county on 12/19/24 but the county has not responded.	N/A
Ventura	County is working with one of the DHCS IT staff regarding an error response file when testing data submissions from their current system.	County anticipates submitting data soon but did not give an exact plan for submission date.

As of December 7, 2024:

Counties current with data submission: 47

Counties late with data: 12¹

¹ Per California Code of Regulations, Title 9, Section 3620.10, counties are required to submit Full-Service Partnership (FSP) Performance Outcome Data no later than 90 days after collection.