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• Design Status 
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Design Update 
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• Build Progress versus Plan Release 1 and 2 
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Development Update 
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• Test Timeline 
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• Detailed Design Consult conducted on April 29 and 
April 30 

• Final Detailed Design Review targeted for mid June 

Federal Review Status 
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• Research Activities Completed thru April 
– Readability review – subsidized application flow, eligibility 

results and enrollment 
– Task flows – end to end subsidized and unsubsidized 

application, eligibility and enrollment flows 
– Completed review of cost calculator design 

• Research and Design Progress Update 
– Readability review – unsubsidized application flow, plan 

shopping and landing pages [May] 
– Usability testing – plan shopping cost calculator [May] 
– Usability testing – individual subsidized application flow, 

eligibility results and enrollment [May] 
– Keyword testing research [May] 

Usability Testing Update 
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