
RANDOM MOMENT TIME STUDY (RMTS) 
IMPLEMENTATION TIMELINE

ESTABLISH DHCS 
ACCESS to SSP

LEC/LGA SUBMIT 
CONDITION OF 

CONSORTIUM LETTER TO 
DHCS

LEC/LGA SUBMIT TSP 
UNIVERSE TO DHCS

LEC/LGA SUBMIT TSP 
EQUIVALENCY LIST TO 

DHCS

LEC/LGA SUBMIT Q4 
CHANGES TO TSP 

UNIVERSE TO DHCS

LEC/LGA SUBMIT Q3 MASTER 
MOMENT LIST TO DHCS

LEC/LGA SUBMIT Q4 
MASTER MOMENT LIST 

TO DHCS

LEC/LGA ISSUE FIRST SET OF 
RMTS NOTIFICATIONS TO 

TSPs 
(includes paper moments if 

applicable)

LEC/LGA ISSUE  SECOND SET 
OF RMTS NOTIFICATIONS 

(includes paper moments if 
applicable)

LEAs BEGIN TIME 
SURVEY 1/1/15

LEAs BEGIN TIME 
SURVEY 4/1/15

LEC/LGA ISSUE LEA 
CODING REPORT

WK 33 
WK of 4/13/15

LEC/LGA SUBMIT 
TO DHCS 

QUARTERLY 
QUALITY 

ASSURANCE 
REPORT
WK 35

(Due 4/30/15)

LEAs RESPOND TO 
CODING REPORT

WK 37
WK of 5/4/15

LEC/LGA RESPOND 
TO LEA 

COMMENTS & 
CERTIFY RANDOM 

MOMENT TIME 
STUDY
WK 41

WK of 6/1/15

LEC/LGA TEST SOFTWARE

DHCS TRAIN 
COORDINATORS

LEC/LGA UPLOAD Q3 PARTICIPANT 
POOLS/WORK SCHEDULES

DHCS VERIFY TSP ELIGIBILITY AND TSP EQUIVALENCY

VERSION 10-7-2014

DHCS ESTABLISH TRAINING 
SCHEDULES

COORDINATORS

DHCS ESTABLISH TRAINING 
SCHEDULES

CODERS/
TIME SURVEY

DHCS TRAIN CODERS/
TIME SURVEY

LEC/LGA COMPILE Q3 
PARTICIPANT POOLS

LEC/LGA COMPILE Q3 WORK SCHEDULES

SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH
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DHCS VERIFY TSP ELIGIBILITY

LEC/LGA IDENTIFY CODERS

LEC/LGA FINALIZE SOFTWARE CONTRACTS

LECs/LGAs FINALIZE CONTRACTS WITH LEAs

LEC/LGA UPLOAD Q4 CHANGES TO 
PARTICIPANT POOLS/WORK 

SCHEDULES
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