
RMTS Timeline of Events  
Week 1 – 7 

• LEC / LGA finalize software contracts  
• LEC / LGA identify coders  

Week 1 – 9 

• LEC / LGA compile Q3 participant pools  
• LEC / LGA compile Q3 work schedules  

Week 6 – 12 

• LECs / LGAs finalize contracts with LEAs 

Week 8  

• Establish DHCS Access to SSP 

Week 8 – 9 

• DHCS establish training schedules coordinators  
• DHCS establish training schedules coders / time survey 

Week 10 – 11  

• DHCS train coders / time survey  

Week 10 – 12  

• LEC / LGA upload Q3 participant pools / work schedules  

Week 12 – 13 

• DHCS train coordinators 
• LEC / LGA test software 

Week 13 

• LEC / LGA submit condition of consortium letter of DHCS 
• LEC / LGA submit TSP universe to DHCS 

Week 13 – 16 

• DHCS verify TSP eligibility and TSP equivalency  

Week 14 

• LEC / LGA submit TSP equivalency list to DHCS 



RMTS Timeline of Events  
Week 17 

• LEC / LGA submit Q3 master moment list to DHCS 
• LEC / LGA issue first set of RMTS notifications to TSPs 

(including hard copy moments) 

Week 18 

• LEAs begin time survey 1/1/15 

Week 22 – 23 

• LEC / LGA upload Q4 changes to participant pools / work schedules 

Week 27  

• LEC / LGA submit Q4 changes to TSP universe to DHCS 
• LEC / LGA submit Q4 master moment list to DHCS 

Week 27 – 29 

• DHCS verify TSP eligibility  

Week 29 

• LEC / LGA issue second set of RMTS notifications  
(including hard copy moments) 

Week 30 

• LEAs begin time survey 4/1/15 
 

• LEC / LGA issue LEA coding report WK 32 (WK of 4/13/15) 
• LEAs respond to coding report WK 36 (WK of 5/4/15) 
• LEC / LGA respond to LEA comments & certify random moment time study 

WK 40 (WK of 6/1/15) 
• LEC / LGA submit to DHCS quarterly quality assurance report WK 40 

(WK of 6/1/15) 

 


