
    
   

   
 

  
  

 

  

 
 

 

   

 
 

 
 

 
 

 

 

 

 

 

 

 

 
 

  
 

 
 
 

  
 

   

   

  
 

 
 

 
 

 

 
 

 
 

  
 
 

  

 
 

 
 

 
 

 

 
 

 
 

 

 

  
     
    

 
     

 

 


 

	 
	 

	 

DRUG MEDI-CAL (DMC) ORGANIZED DELIVERY SYSTEM WAIVER 
DEPARTMENT OF HEALTH CARE SERVICES (DHCS) DRAFT STATE IMPLEMENTATION PLAN 

Proposed Implementation Phase Timeline 
Description Phase One Phase Two Phase Three Phase Four 

Counties will implement Waiver 
services based on four phases. The 
time frame for service implementation 
is projected and may shift during the 
course of implementation. 

May 2015 – July 2015 TBD TBD TBD 

Participating Counties
 

Description 
Phase One 

(21.3% of population) 
Phase Two 

(60.8% of population) 
Phase Three 

(13.8% of population) 
Phase Four 

(2.7% of population) 
Counties completed an Expression of 
Interest Survey regarding their interest 
to opt-in to the four phases of 
implementation. County participation 
in the Waiver is voluntary. Fifty-three 
counties expressed interest in 
participating in the Waiver. 

Alameda, Contra Costa, Marin 
Monterey, Napa, San Benito 
San Francisco, San Mateo 
Santa Clara, Santa Cruz 

Solano, Sonoma 

Orange, Riverside 
Los Angeles, San Diego 

San Luis Obispo, 
Santa Barbara, 
San Bernardino 

Kern, Ventura, Imperial 

Calaveras, El Dorado, Fresno 
Inyo, Kings, Madera, Merced 
Mono, Placer, Sacramento 

Stanislaus, Yolo, San Joaquin 
Sutter, Tuolumne, Yuba 

Butte, Colusa, Del Norte, Glenn 
Humboldt, Lake, Lassen 

Mendocino, Modoc, Nevada 
Plumas, Shasta, Siskiyou, 

Tehama, Trinity 

County Implementation Plans 
•	 Opt-in counties are required to submit a county implementation plan. Plans will be reviewed by DHCS and rates will be approved by the state in phases one through four. 
•	 DHCS will establish a county liaison of each participating county for implementation plan review, technical assistance questions and ongoing support throughout the 

Waiver. 
•	 State/county contracts will be executed by the county Board of Supervisors in order to begin service delivery throughout the Waiver. 
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DRUG MEDI-CAL (DMC) ORGANIZED DELIVERY SYSTEM WAIVER 
DEPARTMENT OF HEALTH CARE SERVICES (DHCS) DRAFT STATE IMPLEMENTATION PLAN 

DMC Certification 
•	 Continue review of all current DMC applications in the order the applications were received throughout the Waiver. 

Description Phase One Phase Two Phase Three Phase Four 
Review residential DMC applications 
with priority given to counties in the 
most current phase of implementation. 

DHCS will present a DMC 
certification Webinar in March of 
2015 to assist new residential 
providers. 

Percentage of currently licensed 
residential providers in each phase. 22% 65% 9% 3% 

Stakeholder Engagement 
•	 Conduct ongoing Waiver Advisory Groups and Waiver Evaluation Workgroups for stakeholders and interested parties throughout the Waiver. 
•	 Provide technical assistance for system capacity expansion, the use of the American Society of Addiction Medicine (ASAM) Criteria, and development of regional models 

in phases one through four of the Waiver. 

Description Phase One Phase Two Phase Three Phase Four 
Conduct regional implementation 
meetings specific to each phase of 
implementation. 

May 2015 October 2015 TBD TBD 

Data Systems
 
Description Phase One Phase Two Phase Three Phase Four 

Revise the Short-Doyle billing system 
in order to permit billing for new group 
size requirements and other 
modifications. 

DHCS is currently working on 
edits to the Short-Doyle system. 
The estimated timeline for the 
system is to be completed by 
June 30, 2015. 

DHCS begin the review of 
other impacted data systems 
including the California 
Outcomes and Measurement 
System (CalOMS). 
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DRUG MEDI-CAL (DMC) ORGANIZED DELIVERY SYSTEM WAIVER 
DEPARTMENT OF HEALTH CARE SERVICES (DHCS) DRAFT STATE IMPLEMENTATION PLAN 

UCLA Evaluation 
•	 UCLA will provide DHCS with annual reports and provide updates to the advisory group. UCLA will also have monthly conference calls with DHCS and report any 

emerging information that may be useful to improve implementation and discuss early dissemination of that information, as needed. 

Description Phase One Phase Two Phase Three Phase Four 
UCLA will conduct the Waiver 
evaluation. DHCS will oversee the 
deliverables of the evaluation. 

DHCS and CMS will approve 
the scope of work for the Waiver 
within 60-days of Waiver 
approval. DHCS will submit the 
design to CMS. 

Medication Assisted Treatment 
•	 In phases one through four assist counties with establishing NTPs as it is a condition of participating in the Waiver. 
•	 Coordinate with DHCS’ Prescription Drug Abuse plan in order to implement proven strategies to address this issue at the prescriber and patient level in all phases. 
• Formally submit a regulations package to remove the slot system form the NTP licensing requirements and revise the free structures in phases one, two and three. 

Description Phase One Phase Two Phase Three Phase Four 
Create protocols regarding the 
use of buprenorphine and 
disulfiram in Narcotic Treatment 
Programs (NTPs). 
Work with Federal partners to 
obtain the necessary exceptions 
for Office-Based Opioid 
Treatment with Methadone. 

Assist counties currently without 
NTP services with establishing 
services as required in the 
Waiver. 

Training and Technical Assistance 
• Provide technical assistance on the federal 438 requirements. Implement the External Quality Review Organization (EQRO) requirement through a phased roll-out. 

Description Phase One Phase Two Phase Three Phase Four 
Oversee and provide ASAM Criteria 
statewide training, webinars and 
technical assistance; subject to 
funding by SAMHSA. 

ASAM Train the Trainers 
Spring 2015 

Fall 2015 January/February 2016 May/June 2016 
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