
Dental Transformation Incentive (DTI)  Reporting, Launch and Payment TIMELINE for CY2016 - 21

DOMAIN 3

DOMAIN 4

PILOT

PILOT

Reporting 
Periods

PILOT

Jan 2016 Dec 2021

1-Jan-17 1-Jan-18 1-Jan-19 1-Jan-20 1-Jan-21

1-Jun-16

Quarterly 
Report

29-Aug-16

Quarterly
Report

29-Nov-16

Quarterly
Report

1-Mar-17

Quarterly
Report

30-May-17

Quarterly
Report

29-Aug-17

Quarterly
Report

29-Nov-17

Quarterly
Report

1-Mar-18

Quarterly
Report

30-May-18

Quarterly
Report

29-Aug-18

Quarterly
Report

30-Nov-18

Quarterly
Report

1-Mar-19

Quarterly
Report

30-May-19

Quarterly
Report

30-Aug-19

Quarterly
Report

29-Nov-19

Quarterly
Report

28-Feb-20

Quarterly
Report

29-May-20

Quarterly
Report

28-Aug-20

Quarterly
Report

27-Nov-20

Quarterly
Report

19-Sep-16

Draft Evaluation 
Design to CMS

30-Jun-17

Preliminary 
Monitoring Report

 to CMS

29-Jun-18

Preliminary 
Monitoring Report

 to CMS

28-Jun-19

Preliminary 
Monitoring Report

 to CMS

30-Jun-20

Preliminary 
Monitoring Report

 to CMS

29-Dec-17

Final Monitoring 
Report to CMS

31-Dec-18

Final Monitoring 
Report to CMS

31-Dec-19

Final Monitoring   
Report to CMS

31-Dec-20

Final Monitoring 
Report to CMS

January 1, 2016 December 31, 2020

Jan-17 Jan-18 Jan-19 Jan-20

7/1

DOMAIN 1
 LAUNCH

Jan-17

1st Semi-Annual
Payments

Jul-17

2nd Semi-Annual
Payments

Jan-18

3rd Semi-Annual
Payments

Jul-18

4th Semi-Annual
Payments

Jan-19

5th Semi-Annual
Payments

Jul-19

6th Semi-Annual
Payments

Jan-20

7th Semi-Annual
Payments

Jul-20

8th Semi-Annual
Payments

Jan-21

9th Semi-Annual
Payments

January 1, 2016 December 31, 2020

Jan-17 Jan-18 Jan-19 Jan-20

7/1

DOMAIN 3 
LAUNCH

Jul-17

1st Annual 
Payments

Jul-18

2st Annual 
Payments

4/1 - 4/30

Evaluation 
of Success

June 2019

Send recommendation
 to expand pilot

To CMS

Jul-19

3st Annual 
Payments

Jul-20

4th Annual 
Payments

January 1, 2016 December 31, 2020

Jan-17 Jan-18 Jan-19 Jan-20

2/15

DOMAIN 4 
LAUNCH

10/1 - 10/31

Evaluation 
of Success

December 2019

Send recommendation 
to expand pilot

To CMS

DOMAIN 2

DHCS as of 15  August 2016

31-Dec-21

Final Evaluation
Report To CMS

28-Sep-19

Draft Interim 
Evaluation Report

to CMS

30-Jun-21

Preliminary 
Monitoring Report

 to CMS

31-Dec-21

Final Monitoring 
Report  to CMS

PILOT

DOMAIN 1

End of 
Demonstration

1-Mar-21

Quarterly
Report

28-Nov-17

Annual Report
To CMS

26-Oct-18

Annual Report
To CMS

31-Oct-19

Annual Report
To CMS

28-Oct-16

Annual Report
To CMS

30-Oct-20

Annual Report
To CMS

30-Apr-21

Annual &
 Final Report 

To CMS

Timeline showing Reporting 
Periods and  four domains and 
their pilot projects and launch 
dates.

Reporting 
Periods_Jan 
2016

Quarterly 
Report 
29-Aug-16 

19-Sep-16 Draft 
Evaluation Design 
to CMS 

28-Oct-16 
Annual Report 
To CMS 

Quarterly 
Report  29 
November 
16

Quarterly 
Report 
1-Mar-17

31-Dec-21 Final 
Monitoring Report 
to CMS 

Quarterly 
Report 30 
May 17

30-Jun-17 
Preliminary 
Monitoring Report 
to CMS 

31-Dec-21 Final 
Evaluation Report 
To CMS 28-Nov-17 

 Annual 
Report To 
CMS

29-Dec-17 Final 
Monitoring Report 
to CMS 

29-Jun-18 Preliminary 
Monitoring Report to 
CMS 

26-Oct-18 Annual 
Report To CMS

28-Jun-19 
Preliminary 
Monitoring Report 
to CMS

28-Sep-19 Draft 
Interim 
Evaluation 
Report to CMS 

31-Oct-19 
Annual Report 
To CMS 

31-Dec-19 Final 
Monitoring Report to 
CMS 

30-Jun-20 
Preliminary 
Monitoring 
Report to CMS

30-Oct-20 
Annual Report 
To CMS 

31-Dec-20 
Monitoring 
Report to CMS 30-Apr-21 

Annual & Final 
Report To 
CMS 

30-Jun-21 
Preliminary 
Monitoring 
Report to CMS 

DOMAIN 1 
PILOT_January 
1, 2016

End of Demonstration 
December 31, 2020

DOMAIN 2 PILOT_ 
January 1, 2016

1/30 DOMAIN 
2 LAUNCH

v Jan-17 - Dec-17 1st Cycle of 
Incentive Payments

Jan-18 - Dec-18 25t Cycle of 
Incentive Payments

Jan-19 - Dec-19 3rd Cycle of 
Incentive Payments <

10/1-10/31 
Evaluation of 
Success

Jan 2020  send 
recommendation to 
expand pilot To CMS

End of 
Demonstration 
December 31, 2020

DOMAIN 3 
PILOT_January 
1, 2016

June 2019 Send 
recommendation to 
expand pilot To CMS

End of Demonstration 
December 31, 2020

DOMAIN 4 
PILOT_ January 1, 
2016

10/1 - 10/31 
Evaluation of 
Success End of 

Demonstration 
December 31, 
2020
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