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HHP Implementation Schedule 
The California Department of Health Care Services (DHCS) announces that the implementation 
of the state's Health Homes Program (HHP) will begin no earlier than July 1, 2017.  DHCS has 
been very thoughtful and deliberate in constructing this program and is committed to working 
closely with our partners and stakeholders on a path towards success.  This move from January 
2017 will provide time for additional implementation planning. The implementation dates for 
successive phases will move to correspond with the postponement of phase one.  In the near 
future, DHCS will also provide guidance to the second group of implementing MCPs on the 
timeline and process for HHP proposal submissions.  The counties included in each group and 
the revised phased implementation schedule is outlined in the table below: 

 
Revised County Implementation Schedule 

 

 Counties 

Implementation 
date for members 

with eligible 
chronic physical 
conditions and 

Implementation 
date for members 

with SMI 
SUD 

• Del Norte • San Francisco 
• Humboldt • Shasta 

Group 1 • 
• 

Lake 
Marin 

• 
• 

Solano 
Sonoma July 1, 2017 January 1, 2018 

• Mendocino • Yolo 
• Napa 
• 
• 

Imperial  
Lassen 

• San Bernardino  
• San Mateo  

Group 2 • 
• 
• 
• 

Merced  
Monterey  
Orange  
Riverside 

• Santa Clara  
• Santa Cruz  
• Siskiyou 

January 1, 2018 July 1, 2018 

• Alameda  • Sacramento  

Group 3 • 
• 

Fresno 
Kern  

• 
• 

San Diego 
Tulare July 1, 2018 January 1, 2019 

• Los Angeles  




