Change
Cycle

Month

Jan
Feb
Mar
Apr
May
Jun
Jul
Aug
Sep
Oct
Nov
Dec

2009 CHANGE CYCLE SCHEDULE

SUBJECT TO CHANGE

System Testing

Start Date

01/08/2009
02/05/2009
03/05/2009
04/09/2009
05/07/2009
06/04/2009
07/09/2009
08/06/2009
09/10/2009
10/08/2009
11/12/2009
12/03/2009

User
Acceptance

Testing Start

Date
01/15/2009
02/12/2009
03/12/2009
04/16/2009
05/14/2009
06/11/2009
07/16/2009
08/13/2009
09/17/2009
10/15/2009
11/19/2009
12/10/2009

Production

Implementation Date

01/24/2009
02/21/2009
03/21/2009
04/25/2009
05/23/2009
06/20/2009
07/25/2009
08/22/2009
09/26/2009
10/24/2009
11/21/2009
12/19/2009



