

# Medi-Cal Expansion

Topic	Milestone
<ul style="list-style-type: none"> <li>State Legislation</li> </ul>	Summer, 2013
<ul style="list-style-type: none"> <li>Establish Expansion Benefit Package</li> </ul>	Summer, 2013
<ul style="list-style-type: none"> <li>CMS Approvals (State Plan Amendments, etc.)</li> </ul>	Fall, 2013
<ul style="list-style-type: none"> <li>Open Enrollment Period</li> </ul>	October – December, 2013
<ul style="list-style-type: none"> <li>Health Care Delivery Begins</li> </ul>	January 1, 2014

Estimated times assuming a start date not earlier than January 2014

# LIHP Transition

Topic	Milestone
<ul style="list-style-type: none"> <li>Initiate Stakeholder Engagement</li> </ul>	June, 2013
<ul style="list-style-type: none"> <li>Initial LIHP Transition Notice to Enrollees</li> </ul>	July, 2013
<ul style="list-style-type: none"> <li>Complete Data Transitions for Medi-Cal Managed Care</li> </ul>	October, 2013
<ul style="list-style-type: none"> <li>Transition HCCI enrollee contact information to Covered California for Outreach</li> </ul>	October, 2013
<ul style="list-style-type: none"> <li>Medi-Cal Managed Care Initial Plan Assignment Notice</li> </ul>	November, 2013
<ul style="list-style-type: none"> <li>Administrative move of LIHP MCE to Medi-Cal</li> </ul>	December, 2013
<ul style="list-style-type: none"> <li>Covered California Open Enrollment Period Completed</li> </ul>	December, 2013
<ul style="list-style-type: none"> <li>Medi-Cal Managed Care Plans &amp; Covered California Qualified Health Plans initiate coverage</li> </ul>	January, 2014

Estimated times assuming a start date not earlier than January 2014

# Managed Care - CCI

Topic	Milestone
<ul style="list-style-type: none"> <li>Beneficiary and Provider Outreach Plan Finalized</li> </ul>	June 2013
<ul style="list-style-type: none"> <li>Begin conducting Beneficiary and Provider Outreach Plan Activities</li> </ul>	July 2013
<ul style="list-style-type: none"> <li>Plan Readiness Activities with CMS Complete</li> </ul>	August 2013
<ul style="list-style-type: none"> <li>Develop Beneficiary Notices and Conduct Stakeholder Reviews</li> </ul>	Spring/Summer 2013
<ul style="list-style-type: none"> <li>Complete and Sign three-way contract between, CMS, DHCS, and Cal MediConnect Plans</li> </ul>	September 2013
<ul style="list-style-type: none"> <li>Amend Current Medi-cal Managed Care Contracts for MLTSS Coverage</li> </ul>	September 2013
<ul style="list-style-type: none"> <li>Begin Mailing Beneficiary Notices</li> </ul>	October 2013
<ul style="list-style-type: none"> <li>Begin enrollment process for Cal MediConnect and MLTSS</li> </ul>	January 2014

Estimated times assuming a start date not earlier than January 2014

# Managed Care - Rural

Topic	Milestone
<ul style="list-style-type: none"> <li>Frequently asked questions document will be provided to all 28 counties for education and clarification</li> </ul>	June 2013
<ul style="list-style-type: none"> <li>Implementation of Managed Care Expansion</li> </ul>	June-Sept 2013
<ul style="list-style-type: none"> <li>Health Families Program (HFP) beneficiaries will receive HFP notices</li> </ul>	June-August 2013
<ul style="list-style-type: none"> <li>The FFS beneficiaries, in the 18 Contiguous counties, will receive 2 notices by mail and receive phone calls to assist in plan choice</li> </ul>	July-August 2013
<ul style="list-style-type: none"> <li>COHS counties will receive two notices In July and August and the beneficiaries will be automatically enrolled in PHC in September</li> </ul>	July- September 2013
<ul style="list-style-type: none"> <li>Imperial and San Benito beneficiaries will receive two notices, and mandatory beneficiaries will automatically be enrolled in county plan in COHS counties</li> </ul>	July – September 2013
<ul style="list-style-type: none"> <li>Imperial and San Benito County Operate as One Plan Counties</li> </ul>	September 2013
<ul style="list-style-type: none"> <li>In the 18 contiguous counties, and San Benito and Imperial, eligible individuals and families will be mandatorily enrolled, and the Dual Eligibles will remain voluntary</li> </ul>	September 2013
<ul style="list-style-type: none"> <li>Enrollment of COHS counties into Partnership HealthPlan (PHC) of CA</li> </ul>	September 2013

# CalHEERS - Testing & Release

Topic	Milestone
<ul style="list-style-type: none"> <li>Usability Testing with Consumers</li> </ul>	June, 2013
<ul style="list-style-type: none"> <li>User Acceptance Testing</li> </ul>	Summer/Fall, 2013
<ul style="list-style-type: none"> <li>Assister Registration</li> </ul>	August, 2013
<ul style="list-style-type: none"> <li>Open Enrollment</li> </ul>	October, 2013
<ul style="list-style-type: none"> <li>Financial Management</li> </ul>	November, 2013
<ul style="list-style-type: none"> <li>Program Integration</li> </ul>	January, 2014

# Single Streamlined Application

Topic	Milestone
• AB 1296 Stakeholder Meeting	March, 2013
• First Stakeholder webinar to Solicit Public Feedback and Input	March, 2013
• Readability & Usability Evaluation Began for Paper Application	April, 2013
• Second Stakeholder Webinar to Solicit Public Feedback & Input	April/May, 2013
• AB 1296 Stakeholder Meeting	May, 2013
• Focus Group Testing/Field Testing	Summer, 2013
• Draft Prototype for Paper Single Streamline Application	Summer, 2013
• Written Transitions (cultural and linguistic adequacy)	Summer, 2013
• Federal Review and Approval of Paper Application Prototype	TBD