

MAT Expansion Project Timeline

Year One

Month 1: Receive approval from SAMHSA (DHCS)

Amend UCLA Contract (DHCS)

Release request for proposal (RFP) for CA H&SS (DHCS)

Begin Needs Assessment (UCLA: Integrated Substance Abuse Program (ISAP))

Create Baseline Evaluation (UCLA: ISAP)

Meet with Tribal Partners to Discuss Tribal MAT Project (DHCS)

Month 2: Review RFPs for CA H&SS (DHCS)

Release RFP for CA H&SS and Tribal MAT Project Consultants (DHCS)

Design CA H&SS Reporting Requirements (DHCS and UCLA: ISAP)

Begin Training Activities (UCLA: Pacific Southwest Addiction Technology Transfer Center (PSATTC))

Meet with Tribal Partners to Discuss Tribal MAT Project (DHCS)

Design Tribal MAT Project (DHCS and Tribal Partners)

Month 3: Award RFPs and Implement CA H&SS (CA H&SS Entities and DHCS)

Convene DHCS CA H&SS Steering Committee (UCLA: PSATTC)

Create a CA Strategic Plan (UCLA)

Kick off Learning Collaborative (UCLA: PSATTC)

Deliver One Day Statewide CA H&SS Orientation Training (UCLA: PSATTC)

Release Tribal MAT Project RFP or Application (DHCS)

Award CA H&SS and Tribal MAT Project Consultants (DHCS)

Complete Needs Assessment (UCLA)

Month 4: Provide Buprenorphine and Methadone Services (in established NTPs) (CA H&SS)

Conduct Learning Collaborative in each CA H&SS region (UCLA: PSATTC)

Conduct Clinical Training in each CA H&SS region (UCLA: PSATTC)

Review and Award Tribal MAT Project RFP or Application (DHCS)

Month 5: Convene DHCS CA H&SS Steering Committee (DHCS)

Provide Tribal MAT Project Training (UCLA: PSATTC) TI-17-014 MAT Expansion

Project Award CSAM Conference Mentoring Scholarships (CSAM)

Month 6: Collect Quarterly Reports and Invoices from CA H&SS (DHCS)

Collect Tribal MAT Project Reports (DHCS)

Submit Bi-Annual SAMHSA Report (DHCS)

Month 7: Complete State Strategic Plan (UCLA: ISAP)

Convene DHCS CA H&SS Steering Committee (DHCS)

Month 8: Conduct Learning Collaborative in each CA H&SS Region (UCLA: PSATTC)

Month 9: Collect Quarterly Reports and Invoices from CA H&SS (DHCS)

Collect Tribal MAT Project Reports (DHCS)

Deliver One-Day CA H&SS Best Practices Training (UCLA: PSATTC)

Month 10: Conduct Clinical Training in Each CA H&SS Region (UCLA: PSATTC)

Conduct Site Visits for CA H&SS (DHCS)

Month 11: Conduct Site Visits for CA H&SS (DHCS)

Month 12: Review Year One Evaluation (UCLA: ISAP and DHCS)

Collect Quarterly Reports and Invoices from CA H&SS (DHCS)

Collect Tribal MAT Project Reports (DHCS)

Submit Annual SAMHSA Report (DHCS)

Year Two

Month 13: Convene Learning Collaborative in each CA H&SS Region (UCLA: PSATTC)

Conduct Site Visits for five CA H&SS (DHCS)

Conduct Tribal MAT Project Site Visits (DHCS)

Month 14: Conduct Clinical Training in Each CA H&SS Region (UCLA: PSATTC)

Provide Revised CSAM Guidelines to NTPs (CSAM)

Conduct CSAM Guideline Training(s)/Webinars (CSAM)

Month 15: Collect Quarterly Reports and Invoices from CA H&SS (DHCS)

Collect Tribal MAT Project Reports (DHCS)

Deliver a Statewide Day Long Best Practices Training (UCLA: PSATTC)

Month 16: Conduct Follow-Up Site Visits for CA H&SS, as needed (DHCS) TI-17-014 MAT
Expansion Project

Month 17: Conduct Follow-Up Site Visits for CA H&SS, as needed (DHCS)

Award CSAM Mentoring Conference Scholarships (CSAM)

Month 18: Collect Tribal MAT Project Reports (DHCS)

Collect Quarterly Reports and Invoices from CA H&SS (DHCS)

Submit Bi-Annual SAMHSA Report (DHCS)

Month 19: Convene Learning Collaborative in Each CA H&SS Region (UCLA: PSATTC)

Conduct Tribal MAT Project Site Visits (DHCS)

Month 20: Conduct Clinical Training in Each CA H&SS Region (UCLA: PSATTC)

Month 21: Collect Quarterly Reports and Invoices from CA H&SS (DHCS)

Collect Tribal MAT Project Reports (DHCS)

Month 22: Conduct Follow-Up CA H&SS or Tribal MAT Site Visits (DHCS)

Month 23: Deliver a Day Long CA H&SS Best Practices Training (UCLA: PSATTC)

Month 24: Review Final Evaluation (DHCS and UCLA: ISAP)

Collect Quarterly Reports and Invoices from CA H&SS (DHCS)

Collect Tribal MAT Project Reports (DHCS)

Submit Final SAMHSA Report (DHCS)