CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

Reporting Form Instructions

Dates Reports are Due

DPH systems submit this report to the State twice a year:

DY 6 (6-month)	March 2, 2011
DY 6 (year-end)	May 15, 2011
DY 7 (6-month)	March 31, 2012
DY 7 (year-end)	September 30, 2012
DY 8 (6-month)	March 31, 2013
DY 8 (year-end)	September 30, 2013
DY 9 (6-month)	March 31, 2014
DY 9 (year-end)	September 30, 2014
DY 10 (6-month)	March 31, 2015
DY 10 (year-end)	September 30, 2015

Use of This Reporting Form

All DPH systems must use this Reporting Form template for reports starting May 15, 2011. For the year-end report, DPH systems will include the year-end narrative, the year-end report, and reattach the previously submitted 6-month report. The State reserves its right to modify the Reporting Form as experience is gained with its use. The State is looking for DPHs to include as much detail as possible in their narrative responses throughout the Reporting Form. Given the timeframe the State has to review and make payment, the State will exercise its right to further review the submitted Reporting Forms even after payment is made and, if necessary, recoup payment if it is determined on further review that a milestone was not met.

DPH systems should follow the instructions at the top of each tab for completing the form. DPH systems must complete information for items marked "*" for every project and every milestone included in the DPH's plan for that DY. Regardless of whether there is any progress made on a particular milestone, DPH systems must include ALL of the milestones included in their plans for that DY in the Reporting Form and report progress or no progress so that the form appropriately calculates the total denominator of the achievement values for purposes of accurate payment. DPH systems should not include any milestones from any other DYs other than the DY for which the report is due.

For milestones that can receive partial payment (e.g, the milestone is "achieve 90% compliance with the bundle"), please complete the numerator and denominator information for that milestone, and include the targeted achievement under "DY Target" for calculation of a 0, 0.25, 0.5, 0.75, or 1 achievement value. For an "all-or-nothing" milestones (e.g., the milestone is "join a sepsis collaborative"), please use the "yes/no" drop-down menu and under "DY Target" enter "yes". For some milestones that are "yes/no," but are also the reporting of data (e.g., the milestone is "report baseline data"), it may make sense to use the "yes/no" drop-down menu, under "DY Target" enter "yes", and include the actual data in the numerator and denominator for reporting purposes only (the payment will be based on selecting "yes" or "no").

For each applicable milestone, in addition to providing an in-depth description of how the milestone was achieved, please also provide an in-depth description of why a milestone was not achieved or only partially achieved, for the purposes of understanding systemic issues/patterns. If DPH systems are reporting at the 6-month mark and a milestone is partially met or not achieved because it will be more fully achieved by the year-end of the DY, the DPH system may note that it is on track to meet the milestone within the DY. As stated above, the State is looking for DPHs to include as much detail as possible in their narrative responses throughout the Reporting Form.

For the DY's 6-month (or first) semi-annual reporting period, the completion of certain milestones may warrant full payment, while others may be eligible for only up to 50% payment. Given that the Reporting Form does not have the ability to determine this, DPH systems must apply the appropriate calculation to the applicable milestones' achievement value(s). For example, if a milestone is "reporting of data only" (e.g., Category 3) and requires 12 months of data in order to recieve payment but the DPH system has only 6 months of data available, they would be eligible for 50% completion (i.e., the DPH system would multiply the 'achievement value' by .5) by the semi-annual report deadline.

Payment amounts are in Total Computable (i.e., federal incentive and non-federal share provided by DPHs). Indicate all payment amounts as a whole number (i.e., do not round, do not show in millions with decimals). For the 6-month report (first semi-annual report of the DY), DPHs would not have received any prior funding for the DY and therefore should enter "0" for all of the DPH's projects under: "Incentive Funding Already Received in DY."

This reporting form is counting all of those milestones that are <u>required</u> for all DPHs in Categories 3-4 in DY7 currently. The reporting form will need to be revised accordingly for future DYs to also automatically count required milestones for those DYs.

- CA 1115 Waiver Delivery System Reform Incentive Payments (DSRIP

 * DPH SYSTEM: San Francisco General Hospital & Trauma Center * REPORTING YEAR: DY 7
- * DATE OF SUBMISSION: 3/31/2012

Total Payment Amount

This table sums the eligible incentive funding amounts. Please see the following pages for the specifics.

* Instructions for DPH systems: Please input the DPH System Name, Reporting DY & Date. Everything else on this tab will automatically populate.

tab will automatically populate.	
Category 1 Projects - Incentive Funding Amounts Expand Primary Care Capacity	5293333
Increase Training of Primary Care Workforce	6352000
Implement and Utilize Disease Management Registry Functionality	0002000
Enhance Interpretation Services and Culturally Competent Care	
Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities	
Enhance Urgent Medical Advice	
Introduce Telemedicine	
Enhance Coding and Documentation for Quality Data	
Develop Risk Stratification Capabilities/Functionalities	
Expand Capacity to Provide Specialty Care Access in the Primary Care Setting	
Expand Specialty Care Capacity	6352000
Enhance Performance Improvement and Reporting Capacity	4446400
TOTAL CATEGORY 1 INCENTIVE PAYMENT:	22443733
Category 2 Projects	EE-HOTOO
Expand Medical Homes	6345750
Expand Chronic Care Management Models	
Redesign Primary Care	
Redesign to Improve Patient Experience	
Redesign for Cost Containment	
Integrate Physical and Behavioral Health Care	8461000
Increase Specialty Care Access/Redesign Referral Process	7073333
Establish/Expand a Patient Care Navigation Program	
Apply Process Improvement Methodology to Improve Quality/Efficiency	
Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation	
Use Palliative Care Programs	
Conduct Medication Management	
Implement/Expand Care Transitions Programs	
Implement Real-Time Hospital-Acquired Infections (HAIs) System	
TOTAL CATEGORY 2 INCENTIVE PAYMENT:	21880083
Category 3 Domains	
Patient/Care Giver Experience (required)	4504500
Care Coordination (required)	2252250
Preventive Health (required)	2252250
At-Risk Populations (required)	2252250
TOTAL CATEGORY 3 INCENTIVE PAYMENT:	11261250
Category 4 Interventions Severe Sepsis Detection and Management (required)	1905750
Central Line Associated Blood Stream Infection Prevention (required)	2223375
Surgical Site Infection Prevention	1905750
Hospital-Acquired Pressure Ulcer Prevention	
Stroke Management	
Venous Thromboembolism (VTE) Prevention and Treatment	0
Falls with Injury Prevention	
TOTAL CATEGORY 4 INCENTIVE PAYMENT:	6034875
TOTAL INCENTIVE PAYMENT	61619942

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

Year-End Narrative

This narrative summarizes the DSRIP activities performed in the reporting demonstration year.

* Instructions for DPH systems: Please complete the narrative for year-end reports. The narrative must include a description of progress made, lessons learned, challenges faced, other pertinent findings and participation in shared learning. The State is looking for as much detail as possible.

Summary of DPH System's Participation in Shared Learning	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

Category 1 Summary Page

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics.

٠.	Instructions for DPH systems: Do not complete, this tab will automatically populate.
ĺ	The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.
	The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0
I	The red boxes indicate Total Sums.

Category 1 Projects		
Expand Primary Care Cap	· · ·	
Process Milestone:	Open weekend or evening sessions in at least 1 additional DPH primary care clinics (total of 2 clinics)	Yes
Achievement Value		1.00
Process Milestone:	Include at least 5 DPH primary care clinics in service scope for centralized nurse advice line and patient appointment unit	Yes
Achievement Value		1.00
Process Milestone:	Provide 2500 more visits at DPH primary care clinics relative to FY9-10, and establish care for 500 new patients in DPH medical homes relative to FY9-10	Yes
Achievement Value		0.50
Process Milestone:		N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u> _	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:	<u>-</u> _	N/A
Achievement Value		
DY Total Computable Incent	ive Amount:	\$ 6,352,000
Total Sum of Achievement V	'alues:	2.50
Total Number of Milestones:		3.00
Achievement Value Percenta	age:	83%
Eligible Incentive Funding Ar	mount:	\$ 5,293,333
Incentive Funding Already Received in DY:		\$ -
Incentive Payment Amount	<u>t:</u>	\$ 5,293,333

Process Milestone:	Develop and implement a curriculum for residents to utilize their practice data to demonstrate skills in quality assessment and improvement	Yes
Achievement Value		1.00
Process Milestone:	Recruit 4 additional first year residents into SFGH family medicine and primary care medicine residency training programs, relative to baseline enrollment	Yes
Achievement Value		1.00
Process Milestone:		N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
DY Total Computable Incent	ive Amount:	\$ 6,352,000
Total Sum of Achievement V	/alues:	2.00
Total Number of Milestones:		2.00
Achievement Value Percent	age:	100%
Eligible Incentive Funding A	mount:	\$ 6,352,000
Incentive Funding Already R	eceived in DY:	\$ -
Incentive Payment Amoun	t:	\$ 6,352,000

Implement and Utilize Disease Management Registry Functionality	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	<u>-</u> N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	
Total Number of Milestones:	
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

Enhance Interpretation Services and Culturally Competent Care		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$ -
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$ -
Incentive Payment Amount:		

Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$ -
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$ -
Incentive Payment Amount:		

Enhance Urgent Medical Advice Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone: -	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone: -	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

Introduce Telemedicine	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

Enhance Coding and Documentation for Quality Data	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

Develop Risk Stratification Capabilities/Functionalities	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

Expand Capacity to Provide Specialty Care Access in the Primary Care Setting		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$ -
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$ -
Incentive Payment Amount:		

Process Milestone:	The Utilization Management Task Force will assess SFGH specialty clinic timeliness of access, capacity, productivity, and efficiency and set goals for targeted investment in outpatient specialty areas	Yes
Achievement Value		1.00
Process Milestone:	Increase the number of outpatient encounters by at least 5% in 2 targeted specialty clinics	Yes
Achievement Value		1.00
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
DY Total Computable Incen	tive Amount:	\$ 6,352,000
Total Sum of Achievement \	/alues:	2.00
Total Number of Milestones	:	2.00
Achievement Value Percent	age:	100%
Eligible Incentive Funding A	mount:	\$ 6,352,000
Incentive Funding Already R	Received in DY:	\$ -
Incentive Payment Amoun	<u>ıt:</u>	\$ 6,352,000

Process Milestone:	Renovate and equip space for DPH Training Center	Yes
Achievement Value		0.50
Process Milestone:	Develop plan for training needs to achieve Culture of Excellence and identify consultants for Culture of Excellence curriculum.	Yes
Achievement Value		1.00
Process Milestone:	Train at least 50 staff on Culture of Excellence curriculum	No
Achievement Value		-
Process Milestone:	Establish a program for trained experts on process improvements to mentor and train other staff for safety and quality care improvement	Yes
Achievement Value		1.00
Process Milestone:	Develop a plan for a Quality Data Management Center that focuses on improving processes and environmental changes and documentation of diagnoses, procedures, and process and outcome measures	Yes
Achievement Value		1.00
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
DY Total Computable Incent	ive Amount:	\$ 6,352,000
Total Sum of Achievement \	/alues:	3.50
Total Number of Milestones:		5.00
Achievement Value Percent	age:	70%
Eligible Incentive Funding A	mount:	\$ 4,446,400
Incentive Funding Already R	eceived in DY:	\$ -
Incentive Payment Amoun	t •	\$ 4,446,400

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

Category 2 Summary Page

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics.

* Instructions for DPH systems: Do not complete, this tab will automatically populate.

The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.

The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0.

The red boxes indicate Total Sums.

Category 2 Projects		
Expand Medical Homes		
Process Milestone:	5 Medical Exam Assistants/ health workers trained in panel management and health coaching, deployed at 2 DPH primary care clinics	Yes
Achievement Value		0.75
Process Milestone:	1 RN case manager trained in case management of high risk patients and deployed at 1 DPH primary care clinic	Yes
Achievement Value		0.75
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	_	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
DY Total Computable Incen	tive Amount:	\$ 8,461,000
Total Sum of Achievement \	∕alues:	1.50
Total Number of Milestones	:	2.00
Achievement Value Percent	rage:	75%
Eligible Incentive Funding A	mount:	\$ 6,345,750
Incentive Funding Already F	Received in DY:	\$ -
Incentive Payment Amour	nt:	\$ 6,345,750

Expand Chronic Care Management Models	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

Redesign Primary Care	
Process Milestone:	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

Redesign to Improve Patient Experience		
Process Milestone:		N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$ -
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$ -
Incentive Payment Amount:		

Redesign for Cost Containment	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

Process Milestone:	Co-location of behavioral health personnel in an additional 2 DPH Primary Care Clinics (total 6 out of 12)	Yes	
Achievement Value			1.00
Process Milestone:	Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists)	Yes	
Achievement Value			1.00
Process Milestone:	<u> </u>	N/A	
Achievement Value			
Process Milestone:	<u> </u>	N/A	
Achievement Value			
Process Milestone:	<u> </u>	N/A	
Achievement Value			
Improvement Milestone:	<u> </u>	N/A	
Achievement Value			
Improvement Milestone:	<u> </u>	N/A	
Achievement Value			
Improvement Milestone:	<u> </u>	N/A	
Achievement Value			
Improvement Milestone:	<u> </u>	N/A	
Achievement Value			
Improvement Milestone:	<u> </u>	N/A	
Achievement Value			
DY Total Computable Incen	tive Amount:	\$	8,461,000
Total Sum of Achievement	Values:		2.00
Total Number of Milestones			2.00
Achievement Value Percen	tage:		100%
Eligible Incentive Funding A	amount:	\$	8,461,000
Incentive Funding Already F	Received in DY:	\$	-
Incentive Payment Amour	nt·	\$	8.461.000

Process Milestone:	Bring 2 additional specialty clinics online on eReferral (total of 4 additional clinics)	Yes
Achievement Value		1.00
Process Milestone:	At least 65% of all eReferral consultation request submissions are reviewed and responded to by a specialist within 3 business days of submission	0.92
Achievement Value		1.00
Process Milestone:	Pilot telemedicine real time video consultation in 1 specialty service line and image store-and-forward telemedicine in 1 specialty service line	Yes
Achievement Value		0.50
Process Milestone:	<u>-</u> _	N/A
Achievement Value		
Process Milestone:	<u>-</u> _	N/A
Achievement Value		
mprovement Milestone:	<u>-</u> _	N/A
Achievement Value		
mprovement Milestone:	<u> </u>	N/A
Achievement Value		
mprovement Milestone:	<u>-</u> _	N/A
Achievement Value		
Improvement Milestone:	<u>-</u> _	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
DY Total Computable Incen	ntive Amount:	\$ 8,488,000
Total Sum of Achievement	Values:	2.50
Total Number of Milestones	×	3.00
Achievement Value Percent	tage:	83%
Eligible Incentive Funding A	Amount:	\$ 7,073,333
Incentive Funding Already F	Received in DY:	\$ -
Incentive Payment Amour	nt:	\$ 7,073,333

Establish/Expand a Patient Care Navigation Program		
Process Milestone:	- N/A	
Achievement Value		
Process Milestone:	- N/A	
Achievement Value		
Process Milestone:	- N/A	
Achievement Value		
Process Milestone:	- N/A	
Achievement Value		
Process Milestone:	- N/A	
Achievement Value		
Improvement Milestone:	- N/A	
Achievement Value		
Improvement Milestone:	- N/A	
Achievement Value		
Improvement Milestone:	- N/A	
Achievement Value		
Improvement Milestone:	- N/A	
Achievement Value		
Improvement Milestone:	- N/A	
Achievement Value		
DY Total Computable Incentive Amount:	\$	-
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:	\$	-
Incentive Payment Amount:		

Apply Process Improvement Methodology to Improve Quality/Efficiency		
Process Milestone:		N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$ -
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$ -
Incentive Payment Amount:		

Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation		
Process Milestone:		N/A
Achievement Value		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$ -
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$ -
Incentive Payment Amount:		

Use Palliative Care Programs	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

Conduct Medication Management	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Process Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
Improvement Milestone:	 N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

Implement/Expand Care Transitions Programs		
Process Milestone:	<u>-</u> ,	N/A
Achievement Value		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$ -
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$ -
Incentive Payment Amount:		

Implement Real-Time Hospital-Acquired Infections (HAIs) System	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

Category 3 Summary Page

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics.

	Ins	structions for DPH systems: Do not complete, this tab will automatically populate.
I		The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.
		The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0
I		The red boxes indicate Total Sums.

0.4				
Category 3 Domains				
Patient/Care Giver Experience (required) Undertake the necessary planning, redesign, translation, training and contract				
negotiations in order to implement CG-CAHPS in DY8 (DY7 only)	Yes			
Achievement Value	1.00			
Report results of CG CAHPS questions for "Getting Timely Appointments, Care,				
and Information" theme to the State (DY8-10)	N/A			
Achievement Value				
Report results of CG CAHPS questions for "How Well Doctors Communicate With				
Patients" theme to the State (DY8-10)	N/A			
Achievement Value				
Report results of CG CAHPS questions for "Helpful, Courteous, and Respectful Office				
Staff" theme to the State (DY8-10)	N/A			
· · · · · ·	1977			
Achievement Value				
Report results of CG CAHPS questions for "Patients' Rating of the Doctor"				
theme to the State (DY8-10)	N/A			
Achievement Value				
Damant was the of CO CALIDO muse tions for "Channel Design muse him."				
Report results of CG CAHPS questions for "Shared Decisionmaking"	NI/A			
theme to the State (DY8-10)	N/A			
Achievement Value				
DV Total Committee Income in America	A. 504.500			
DY Total Computable Incentive Amount:	\$ 4,504,500			
Total Sum of Achievement Values:	1.00			
Total Number of Milestones:	1.00			
Achievement Value Percentage:	100%			
Eligible Incentive Funding Amount:	\$ 4,504,500			
and the state of t	,,551,566			
Incentive Funding Already Received in DY:	\$ -			
Incentive Payment Amount:	\$ 4,504,500			
1				

Care Coordination (required)	
Report results of the Diabetes, short-term complications measure to the State (DY7-10)	Yes
Achievement Value	0.50
Report results of the Uncontrolled Diabetes measure to the State (DY7-10)	yes
Achievement Value	0.50
Report results of the Congestive Heart Failure measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Chronic Obstructive Pulmonary Disease measure to the State (DY8-10)	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ 4,504,500
Total Sum of Achievement Values:	1.00
Total Number of Milestones:	2.00
Achievement Value Percentage:	50%
Eligible Incentive Funding Amount:	\$ 2,252,250
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	\$ 2,252,250
Preventive Health (required)	
Report results of the Mammography Screening for Breast Cancer measure to the State (DY7-10)	Yes
Achievement Value	0.50
Reports results of the Influenza Immunization measure to the State (DY7-10)	Yes
Achievement Value	0.50
Report results of the Child Weight Screening measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Pediatrics Body Mass Index (BMI) measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Tobacco Cessation measure to the State (DY8-10)	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ 4,504,500
Total Sum of Achievement Values:	1.00
Total Number of Milestones:	2.00
Achievement Value Percentage:	50%
Eligible Incentive Funding Amount:	\$ 2,252,250
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	\$ 2,252,250

At-Risk Populations (required)	
Report results of the Diabetes Mellitus: Low Density Lipoprotein	N.
(LDL-C) Control (<100 mg/dl) measure to the State (DY7-10)	Yes
Achievement Value	0.50
Report results of the Diabetes Mellitus: Hemoglobin A1c Control (<9%) measure to the State (DY7-10)	Yes
Achievement Value	0.50
Report results of the 30-Day Congestive Heart Failure Readmission Rate measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Hypertension (HTN): Blood Pressure Control (<140/90 mmHg) measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Pediatrics Asthma Care measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Optimal Diabetes Care Composite to the State (DY8-10)	N/A
Achievement Value	
Report results of the Diabetes Composite to the State (DY8-10)	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ 4,504,500
Total Sum of Achievement Values:	1.00
Total Number of Milestones:	2.00
Achievement Value Percentage:	50%
Eligible Incentive Funding Amount:	\$ 2,252,250
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	\$ 2,252,250

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

San Francisco General Hospital & Trauma Center DY 7 DPH SYSTEM:

REPORTING YEAR: DATE OF SUBMISSION: 3/31/2012 **Category 4 Summary Page**

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics.

*	Instructions for DPH systems: Do not complete, this tab will automatically populate.
	The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.

The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0.

The red boxes indicate Total Sums.

Category 4 Interventions				
Severe Sepsis Detection and Management (required)				
Compliance with Sepsis F	Resuscitation bundle (%)		0.23	
Achievement Value			0.50	
Sepsis Mortality (%)			N/A	
Achievement Value				
Optional Milestone:	Implement the Sepsis resuscitation Bundle		Yes	
Achievement Value			1.00	
Optional Milestone:		<u>-</u>		
Achievement Value				
Optional Milestone:		<u> </u>	N/A	
Achievement Value				
Optional Milestone:		<u> </u>	N/A	
Achievement Value				
Optional Milestone:			N/A	
Achievement Value				
Optional Milestone:		<u>-</u>	N/A	
Achievement Value				
DY Total Computable Incent	tive Amount:		\$ 2,541,000	
Total Sum of Achievement V	/alues:		1.50	
Total Number of Milestones:	:		2.00	
Achievement Value Percenta	age:		75%	
Eligible Incentive Funding A	mount:		\$ 1,905,750	
Incentive Funding Already R	Received in DY:		\$ -	
Incentive Payment Amoun	<u>ıt:</u>		\$ 1,905,750	

Category 4 Summary Pa		
	I Blood Stream Infection Prevention (required) al Line Insertion Practices (CLIP) (%)	0.93
•	al Line insertion Fractices (CLIF) (%)	
Achievement Value	1.6 (5 (5)	0.50
	nm Infection (Rate per 1,000 patient days)	N/A
Achievement Value		
Optional Milestone:	Implement the Central Line Insertion Practices (CLIP)	
Achievement Value		1.00
Optional Milestone:	Report at least 6 months of data collection on CLIP to SNI for purposes of establishing the baseline and setting benchmarks	0.93
Achievement Value		1.00
Optional Milestone:	Report at least 6 months of data collection on CLABSI to SNI for purposes of establishing the baseline and setting benchmarks	0.00
Achievement Value		1.00
Optional Milestone:		N/A
Achievement Value		
Optional Milestone:		N/A
Achievement Value		
Optional Milestone:		N/A
Achievement Value		
DY Total Computable Inc	entive Amount:	\$ 2,541,000
Total Sum of Achievemer	nt Values:	3.50
Total Number of Mileston	es:	4.00
Achievement Value Perce	entage:	88%
Eligible Incentive Funding	Amount:	\$ 2,223,375
Incentive Funding Already	Received in DY:	\$ -
Incentive Payment Amo	unt:	\$ 2,223,375
I		

	ection for Class 1 and 2 wounds (%)		0.06
Achievement Value			0.50
Optional Milestone:	Report at least 6 months of data collection on total hip and knee arthroplasties, vaginal and abdominal hysterectomies and caesarian sections to SNI for purposes of establishing the baseline and setting benchmarks		0.09
Achievement Value			1.00
Optional Milestone:			-
Achievement Value			
Optional Milestone:			N/A
Achievement Value			
Optional Milestone:			N/A
Achievement Value			
Optional Milestone:	-		N/A
Achievement Value			
Optional Milestone:			N/A
Achievement Value			
DY Total Computable Ince	entive Amount:		\$ 2,541,000
Total Sum of Achievement	Values:		1.50
Total Number of Milestone	ss:		2.00
Achievement Value Perce	ntage:		75%
Eligible Incentive Funding	Amount:		\$ 1,905,750
Incentive Funding Already	Received in DY:		\$ -
Incentive Payment Amou	<u>ınt:</u>		\$ 1,905,750
ospital-Acquired Press Prevalence of Stage II,	sure Ulcer Prevention III, IV or unstagable pressure ulcers (%)		N/A
Achievement Value			
Optional Milestone:			N/A
Achievement Value			
Optional Milestone:		-	N/A
Achievement Value			
Optional Milestone:			N/A
Achievement Value		-	
Optional Milestone:			N/A
Achievement Value		•	
Optional Milestone:		_	N/A
Achievement Value		•	
Optional Milestone:			N/A
Achievement Value			
DY Total Computable Ince	entive Amount:		\$ -
Total Sum of Achievement	Values:		-
Total Number of Milestone	is:		-
Achievement Value Perce	ntage:		
Eligible Incentive Funding	Amount:		

Category 4 Summary Page Incentive Payment Amount:

Stroke Management ` Discharged on Antithrombotic Therapy	N/A
Achievement Value	IV/A
	N/A
Anticoagulation Therapy for Atrial Fibrillation/Flutter Achievement Value	IV/A
	N/A
Thrombolytic Therapy Achievement Volum	IN/A
Achievement Value	N/A
Antithrombotic Therapy by End of Hospital Day 2 Achievement Value	IN/A
	NI/A
Discharged on Statin Medication Achievement Value	N/A
Stroke Education	N/A
	N/A
Achievement Value	NI/A
Assessed for Rehabilitation	N/A
Achievement Value	N/A
` Stroke mortality rate Achievement Value	IN/A
	N/A
Optional Milestone: - Achievement Value -	IN/A
Optional Milestone:	N/A
Achievement Value	IN/A
Optional Milestone:	N/A
Achievement Value	19/74
Optional Milestone:	N/A
Achievement Value	1971
Optional Milestone:	N/A
Achievement Value	1971
Optional Milestone:	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

	m (VTE) Prevention and Treatment	
VTE Prophylaxis (%)		
Achievement Value		
Intensive care unit VTE prop	hylaxis (%)	N/A
Achievement Value		
VTE patients with anticoagul	ation overlap therapy (%)	N/A
Achievement Value		
	ctionated heparin with dosages/platelet count monitoring (%)	N/A
Achievement Value		
VTE discharge instructions (%)	N/A
Achievement Value		
Incidence of potentially preven	entable VTE (%)	N/A
Achievement Value		
Optional Milestone:	Report at least 6 months of data collection on the VTE process measures to SNI for purposes of establishing the baseline and setting benchmarks	No
Achievement Value		-
Optional Milestone:	Report the 5 VTE process measures data to the State	No
Achievement Value		-
Optional Milestone:		·
Achievement Value		
Optional Milestone:		N/A
Achievement Value		
Optional Milestone:		N/A
Achievement Value		
Optional Milestone:	.	- N/A
Achievement Value		
DY Total Computable Incent	ive Amount:	\$ 2,541,000
Total Sum of Achievement V	'alues:	-
Total Number of Milestones:		2.00
Achievement Value Percenta	age:	0%
Eligible Incentive Funding Ar	mount:	\$ -
Incentive Funding Already R	eceived in DY:	\$ -
Incentive Payment Amount	<u>t:</u>	\$ -

Falls with Injury Prevention	
Prevalence of patient falls with injuries (Rate per 1,000 patient days)	N/A
Achievement Value	
Optional Milestone:	- N/A
Achievement Value	
Optional Milestone:	- N/A
Achievement Value	
Optional Milestone:	- N/A
Achievement Value	
Optional Milestone:	- N/A
Achievement Value	
Optional Milestone:	- N/A
Achievement Value	
Optional Milestone:	- N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ -
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * Yes

Category 1: Increase Training of Primary Care Workforce

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Increase Training of Prin	nary Care Workforce	
DY Total Computable Incentiv		* 6352000
·		
Incentive Funding Already Re	eceived in DY:	* \$ -
Process Milestone:	Develop and implement a curriculum for residents to utilize their practice data to demonstrate skills in quality assessment and improvement	
	(insert milestone)	•
Numerator (if N/A, use "yes/n	o" form below; if absolute number, enter here)	*
Denominator (if absolute num	nber, enter "1")	*
Achievement		Yes
•	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
with the following objectives: Develop understanding of pra Integration of residents with G Develop understanding of Qu The curriculum was implemen	General Medicine Clinic staff and Quality Improvement activities lality Improvement principles and methods nted beginning July 22, 2012 with an orientation and Quality Improvement ional sessions were held in October, February and March, with continuing	
•	tem plan) or enter "yes" if "yes/no" type of milestone	* yes
Achievement Value		1.00
Process Milestone:	Recruit 4 additional first year residents into SFGH family medicine and primary care medicine residency training programs, relative to baseline enrollment (insert milestone)	
Numerator (if N/A use "ves/n	o" form below; if absolute number, enter here)	*
Denominator (if absolute num	·	*
Achievement	isot, one i '	Yes
If "yes/no" as to whether the r	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
maintain an annual class size	d Community Medicine increased the new resident class size fro 13 to 15 and will	
DV Target (from the DPH sys	tem plan) or enter "yes" if "yes/no" type of milestone	* Yes
D. Target (nom the Di 11 sys	non plan, or other you is yourne type of fillestone	1.00

Category 1: Increase Training of Primary Care Workforce

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 1: Increase Training of Primary Care Workforce

Denominator (if absolute number, enter "1") Achievement If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes'no' as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown If 'yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	(insert milestone)	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes"no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown "Denominator (if absolute number, enter "1") Achievement If yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement	N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Improvement Milestone	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value		
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Improvement Milestone:	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	,	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
	Achievement	N/A
		*
	DVT	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	

Category 1: Increase Training of Primary Care Workforce

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * Yes

Category 1: Expand Primary Care Capacity

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Expand Primary Care Ca	pacity	
DY Total Computable Incention	ve Amount:	* 6352000
Incentive Funding Already Re	eceived in DY:	* \$ -
Process Milestone:	Open weekend or evening sessions in at least 1 additional DPH primary care clinics (total of 2 clinics) (insert milestone)	_
Numerator (if NI/A use "vee/s	o" form below; if absolute number, enter here)	*
•	,	*
Denominator (if absolute num	iber, enter 1)	
,	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	Yes * Yes
Additional clinic sessions ope Medicine Clinic (Evening Clin	ned at Family Health Center (Afternoon clinic added 4 hours/week) and General ic added 4 hours/week).	
DY Target (from the DPH sys Achievement Value	item plan) or enter "yes" if "yes/no" type of milestone	* Yes 1.00
Process Milestone:	Include at least 5 DPH primary care clinics in service scope for centralized nurse advice line and patient appointment unit (insert milestone)	-
Numerator (if N/A, use "yes/n	o" form below; if absolute number, enter here)	*
Denominator (if absolute num	nber, enter "1")	*
Achievement		Yes
1	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
Castro-Mission Health Center Center, Chinatown Health Ce	ed Primary Care clinics now use the nurse advice line/patient appointment unit: r, Maxine Hall Health Center, Potrero Hill Health Center, and Southeast Health enter. The ded with 4 full time Nurses. The nurse advice line received 18,545 calls between	
DY Target (from the DPH sys	stem plan) or enter "yes" if "yes/no" type of milestone	* Yes
Achievement Value		1.00

Category 1: Expand Primary Care Capacity

	Provide 2500 more visits at DPH primary care clinics relative to FY9-10,	
Process Milestone:	and establish care for 500 new patients in DPH medical homes relative to FY9-10)
	(insert milestone)	_
Numerator (if N/A, use "yes	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	umber, enter "1")	*
Achievement		Yes
	e milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide	an in-depth description of how the milestone was achieved:	* Yes
New patient volume increase With implementation of a ne productivity may decrease of Factors contributing to decreprotected time necessary to comlet go Decrement in clinic schedule.	ew ambulatory electronic health record, beginning in 2011, it is anticipated that visit during the 3rd and 4th quarters of 2012.	
DY Target (from the DPH s	ystem plan) or enter "yes" if "yes/no" type of milestone	* Yes
Achievement Value		0.50
Process Milestone:	(insert milestone)	_
Numerator (if N/A use "ves	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	·	*
Achievement	inibot, enter 1)	N/A
	e milestone has been achieved, select "yes" or "no" from the dropdown	IV/A
•	e an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH sy	ystem plan) or enter "yes" if "yes/no" type of milestone	*
Process Milestone:	(insert milestone)	_
Numerator (if N/A, use "yes	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	imber, enter "1")	*
Achievement		N/A
If "yes/no" as to whether the	e milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide	e an in-depth description of how the milestone was achieved:	*
	ystem plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value		

Category 1: Expand Primary Care Capacity

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Improvement Milestone	
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Achievement Value	*
	*
Achievement Value Improvement Milestone:	*
Achievement Value Improvement Milestone: (insert milestone)	* * * * * * * * * * * * * * * * * * * *
Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* * * N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * * N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * * N/A *

Category 1: Expand Primary Care Capacity

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Noneverneric value	
Improvement Milestone:	
Improvement Milestone: (insert milestone)	
	*
(insert milestone)	**
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* * N/A
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* N/A
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement	* N/A
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 1: Implement and Utilize Disease Management Registry Functionality

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Implement and Utilize Disease Management Registry Functionality	
DY Total Computable Incentive Amount:	*
D1 Total Computable Incentive Amount.	
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Implement and Utilize Disease Management Registry Functionality

	(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute r	number, enter here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been achieve menu, and (if "yes") provide an in-depth description of he	•	*
DY Target (from the DPH system plan) or enter "yes" if	"yes/no" type of milestone	*
Achievement Value		
Process Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute r	number, enter here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been achieve menu, and (if "yes") provide an in-depth description of he		*
DY Target (from the DPH system plan) or enter "yes" if ' Achievement Value	"yes/no" type of milestone	*
Process Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute r	number, enter here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been achieve menu, and (if "yes") provide an in-depth description of he		*
DY Target (from the DPH system plan) or enter "yes" if '	"yes/no" type of milestone	*
- ' ' ' '	• • • • • • • • • • • • • • • • • • • •	

Category 1: Implement and Utilize Disease Management Registry Functionality

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	IV/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	*
Denominator (if absolute number, enter "1")	N/A
Denominator (if absolute number, enter "1") Achievement	
	*
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	•
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*

Category 1: Implement and Utilize Disease Management Registry Functionality

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 1: Enhance Interpretation Services and Culturally Competent Care

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Enhance Interpretation Services and Culturally Competent Care	
DY Total Computable Incentive Amount:	*
DT Total Computable incentive Amount.	
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Interpretation Services and Culturally Competent Care **Process Milestone:** (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value **Process Milestone:** (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value **Process Milestone:** (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value

Category 1: Enhance Interpretation Services and Culturally Competent Care Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value

Category 1: Enhance Interpretation Services and Culturally Competent Care Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone **Achievement Value** Process Milestone:	*
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

3/25/2013 **REAL Data** 72 of 200

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Process Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	<u> </u>
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Denominator (if absolute number, enter "1") Achievement If 'yes/no" as to whether the milestone has been achieved, select 'yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes'no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Denominator (if absolute number, enter "1")	*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement	N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Penominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Penominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Improvement Milestone:	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement	N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	*
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value Improvement Milestone: (insert milestone)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * * * N/A
	Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * * N/A *
	Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * * N/A *
	Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * * * * * * * * * * * * * * * * * *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	* * * * * * * * * *

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the menu, and (if "yes") provide an in-depth description of how the milestone was achieved	The state of the s
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
Achievement	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the menu, and (if "yes") provide an in-depth description of how the milestone was achieved	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * No

Category 1: Enhance Urgent Medical Advice

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Enhance Urgent Medical Advice	
DY Total Computable Incentive Amount:	*
D1 Total Computable incentive Amount.	
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Paragram Miller (1992)	
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Urgent Medical Advice

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	<u> </u>
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

Category 1: Enhance Urgent Medical Advice

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
f "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
mprovement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
f "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
mprovement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	1
Denominator (if absolute number, enter "1")	*
Achievement	N/A
f "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	

Category 1: Enhance Urgent Medical Advice

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
	╛
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * No

Category 1: Introduce Telemedicine

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Introduce Telemedicine	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Introduce Telemedicine

(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value		
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes"no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement Insert milestone ** Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown Insert milestone) NA If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter her	e) *
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: """""""""""""""""""""""""""""""""""	Achievement	N/A
Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	· ·	· · · · · · · · · · · · · · · · · · ·
Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of m	ilestone *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement	Process Milestone	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		estone)
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here	e) *
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement	N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") *		illestone *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		•
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		estone)
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter her	e) *
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
		N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone		

Category 1: Introduce Telemedicine

Denominator (if absolute number, enter "1") Achievement If 'yes/no" as to whether the milestone has been achieved, select 'yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes'no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Denominator (if absolute number, enter "1")	*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement	N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Penominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Penominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Improvement Milestone:	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement	N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	*
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value Improvement Milestone: (insert milestone)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * * * N/A
	Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * * N/A *
	Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * * N/A *
	Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * * * * * * * * * * * * * * * * * *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	* * * * * * * * * *

Category 1: Introduce Telemedicine

Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 1: Enhance Coding and Documentation for Quality Data

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Enhance Coding and Documentation for Quality Data	
DY Total Computable Incentive Amount:	*
21 Total Computable meentive Amount.	
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Coding and Documentation for Quality Data

Process Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if abso	olute number, enter here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been at menu, and (if "yes") provide an in-depth description	· · · · · · · · · · · · · · · · · · ·	*
DY Target (from the DPH system plan) or enter "ye Achievement Value	es" if "yes/no" type of milestone	*
Process Milestone:		
Numerous (6 N/A voc llare to all forms to be 12 of the	(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if abso	olute number, enter here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been ad menu, and (if "yes") provide an in-depth description		*
DY Target (from the DPH system plan) or enter "ye	es" if "yes/no" type of milestone	*
Achievement Value	, ,,	
Process Milestone:	(inpart milestone)	
Numerator (if N/A, use "yes/no" form below; if abso	(insert milestone)	*
Denominator (if absolute number, enter "1")	nation, enter here,	*
,		NI/A
Achievement	phiored palent "rea" or "pa" from the drawder.	N/A
If "yes/no" as to whether the milestone has been ad menu, and (if "yes") provide an in-depth description		*
DY Target (from the DPH system plan) or enter "ye	es" if "yes/no" type of milestone	*
Achievement Value		

Category 1: Enhance Coding and Documentation for Quality Data

(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

Category 1: Enhance Coding and Documentation for Quality Data

Improvement Milestone:(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone: (insert milestone)	
Improvement Milestone:	*
Improvement Milestone:	*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* * * N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A *
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 1: Develop Risk Stratification Capabilities/Functionalities

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Develop Risk Stratification Capabilities/Functionalities	
DY Total Computable Incentive Amount:	*
51 Total computable incentive Amount.	
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Parama Milantana	
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Develop Risk Stratification Capabilities/Functionalities

Process Milestone:	
(insert mileste	one)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "n menu, and (if "yes") provide an in-depth description of how the milestone was	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of miles	stone *
Achievement Value	
Process Milestone:	
rocess milestone: (insert milesto	one)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "n menu, and (if "yes") provide an in-depth description of how the milestone was	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of miles Achievement Value	stone *
Process Milestone:	
(insert milesto	one)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "n menu, and (if "yes") provide an in-depth description of how the milestone was	

Category 1: Develop Risk Stratification Capabilities/Functionalities

Improvement Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes/no" form	below; if absolute number, enter here)	*
Denominator (if absolute number, en	ter "1")	*
Achievement		N/A
•	ne has been achieved, select "yes" or "no" from the dropdown pth description of how the milestone was achieved:	*
DY Target (from the DPH system pla	nn) or enter "yes" if "yes/no" type of milestone	*
Achievement Value		
Improvement Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes/no" form	below; if absolute number, enter here)	*
Denominator (if absolute number, en	ter "1")	*
Achievement		N/A
	ne has been achieved, select "yes" or "no" from the dropdown pth description of how the milestone was achieved:	*
DY Target (from the DPH system planal Achievement Value	nn) or enter "yes" if "yes/no" type of milestone	• <u> </u>
Improvement Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes/no" form	below; if absolute number, enter here)	*
Denominator (if absolute number, en	ter "1")	*
Achievement		N/A
	ne has been achieved, select "yes" or "no" from the dropdown pth description of how the milestone was achieved:	*
DY Target (from the DPH system planachievement Value	nn) or enter "yes" if "yes/no" type of milestone	*

Category 1: Develop Risk Stratification Capabilities/Functionalities

Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 1: Expand Capacity to Provide Specialty Care Access in the Primary Care Setting

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Expand Capacity to Provide Specialty Care Access in the Primary Care Setting	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

3/25/2013 Spec Care Access in Primary Car 92 of 200

Category 1: Expand Capacity to Provide Specialty Care Access in the Primary Care Setting

Process Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	<u> </u>
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Expand Capacity to Provide Specialty Care Access in the Primary Care Setting

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Incompany of Additional Control of the Control of t	
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 1: Expand Capacity to Provide Specialty Care Access in the Primary Care Setting

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIF
DPH SYSTEM: San Francisco General Hospital & Trauma Cente
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * Yes

Category 1: Expand Specialty Care Capacity

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',

please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Expand Specialty Care C	Capacity	
DY Total Computable Incentiv	re Amount:	* 6352000
Incentive Funding Already Received in DY:		* \$ -
The Utilization Management Task Force will assess SFGH specialty clinic timeliness of access, capacity, productivity, and efficiency and set goals for targeted investment in outpatient specialty areas		
	(insert milestone)	
Numerator (if N/A, use "yes/no	" form below; if absolute number, enter here)	*
Denominator (if absolute num	ber, enter "1")	*
Achievement		Yes
	nilestone has been achieved, select "yes" or "no" from the dropdown n in-depth description of how the milestone was achieved:	* Yes
requests through 12/31/11. Direviewed and recommendatio inform budget allocations for Ithe UM Task Force: 1) Time to eReferral Respon 7/1/11-12/31/11: response tim 2) Time to Specialty clinic viaverage time to next 3rd avail. 79 days across 11 adult med 60 days across 13 surgicals 24 days across 3 women's high Number of eReferrals: 12,281 eReferrals from July to 4)number of clinic visits: 57,545 visits from July to Deci	le < 3 days: 23,166 (92%) isit (Calendar days) able appointment between July-December 2011: dical clinics specialty clinics lealth centers o December 2011 ember 2011, across 42 specialty clinics valents available for clinic visits:	
DY Target (from the DPH syst	tem plan) or enter "yes" if "yes/no" type of milestone	* Yes 1.00
Process Milestone:	Increase the number of outpatient encounters by at least 5% in 2 targeted specialty clinics	
Numerator (if N/A, use "yes/no	o" form below; if absolute number, enter here)	* Yes
Denominator (if absolute num	ber, enter "1")	
Achievement		Yes
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:		* Yes
(2) a specialty education or gr (3) a visit to the specialty clinic (4) a telemedicine consultation (5) a directly scheduled proce Numerator: number of outpation outpatient encounters in year Denominator: number of outpa	require a scheduled specialty visit c n dure ent encounters for a particular specialty in year 2 (2011-12) minus the number of	
	th an average increase of 17% across all clinics - Examples include:	
DY Target (from the DPH syst Achievement Value	tem plan) or enter "yes" if "yes/no" type of milestone	* Yes 1.00

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT:

* Yes

Category 1: Enhance Performance Improvement and Reporting Capacity

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Enhance Performance I	mprovement and Reporting Capacity	
DY Total Computable Incent	ive Amount:	* 6352000
Incentive Funding Already R	eceived in DY:	* \$ -
Process Milestone:	Renovate and equip space for DPH Training Center (insert milestone)	_
Numerator (if N/A, use "yes/	no" form below; if absolute number, enter here)	*
Denominator (if absolute nur	mber, enter "1")	*
Achievement		Yes
•	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
the center. The center is pla	he DPH Learning Center was under construction and all jobs were posted to staff nned to be open by April 2012 and all staff will be hired and in place. As of 50% complete, but will be 100% complete by April 2012	
DY Target (from the DPH sy	stem plan) or enter "yes" if "yes/no" type of milestone	* Yes
Achievement Value		0.50
Process Milestone:	Develop plan for training needs to achieve Culture of Excellence and identify consultants for Culture of Excellence curriculum. (insert milestone)	-
Numerator (if N/A, use "yes/	no" form below; if absolute number, enter here)	*
Denominator (if absolute nur	mber, enter "1")	*
Achievement		Yes
•	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
RFP to award a contract for	work outlining training needs was completed in October with the issueance of an professional services for service excellence training. After review of RFP as selected in December 2011.	
DY Target (from the DPH sy	stem plan) or enter "yes" if "yes/no" type of milestone	* Yes
Achievement Value		1.00

Category 1: Enhance Performance Improvement and Reporting Capacity

Process Milestone:	Train at least 50 staff on Culture of Excellence curriculum (insert milestone)	
Numerator (if N/A, use "ves/r	no" form below; if absolute number, enter here)	*
Denominator (if absolute nun	·	*
Achievement	,	No
· ·	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* No
work involved in developing t services. Formal training by	cellence curriculum was not completed between July - December 2011 due to the he scope of work and the Request For Proposal process to identify consultant our Consultant is on track for completion during this reporting year, scheduled for entified. A detailed training schedule has been developed to train up to 5,000	
	stem plan) or enter "yes" if "yes/no" type of milestone	* No
Achievement Value		-
Process Milestone:	Establish a program for trained experts on process improvements to mentor and train other staff for safety and quality care improvement	
	(insert milestone)	
Numerator (if N/A, use "yes/r	no" form below; if absolute number, enter here)	*
Denominator (if absolute nun	nber, enter "1")	*
Achievement		Yes
•	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
2011 with a goal of increasin safety, as well as to provide of Projects and teams included Prophylaxis, Computerized F	dership Academy, providing training for 45 hospital staff, was initiated in October go the hospital's internal capacity for driving performance improvement and patient consite leadership development for key hospital staff in a multidisciplinary setting, in the training are: Sepsis Early Detection and Management, CLABSI, DVT provider Order Entry, Primary Care Medical Homes. The training consists of five quality improvement sessions.	
DY Target (from the DPH sys	stem plan) or enter "yes" if "yes/no" type of milestone	* Yes
Achievement Value		1.00
Process Milestone:	Develop a plan for a Quality Data Management Center that focuses on improving processes and environmental changes and documentation of diagnoses, procedures, and process and outcome measures	
	(insert milestone)	
	no" form below; if absolute number, enter here)	*
Denominator (if absolute nun	nber, enter "1")	*
Achievement		Yes
•	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
The key components of the p The data center goal: To pro- patient safety, and optimize to Objectives:	vide organization-wide timely, relevant and actionable data to improve quality and	

Category 1: Enhance Performance Improvement and Reporting Capacity

Centers for Medicaid/Medicare Services (CMS) measures, Meaningful Use, HCAHPS/CGCAHPS patient experience results.

Coordinate and track CMS Incentive Plan milestones and metrics - providing data to improvement teams. Respond to and prioritize data requests for operational improvement, unit based Performance Improvement projects, DPH initiatives, regulatory and billing compliance, and external agency requests.

Create meaningful data dashboards for hospital departments and services using selected quality metrics and national benchmarks to assist in driving change and ongoing improvement.

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

*	yes	
		1.00

Category 1: Enhance Performance Improvement and Reporting Capacity

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	•
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
	IV/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Performance Improvement and Reporting Capacity

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * Yes

Category 2: Expand Medical Homes

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Expand Medical Homes		
DY Total Computable Incentive	e Amount:	* 8461000
Incentive Funding Already Rec	peived in DY:	* \$ -
Process Milestone:	5 Medical Exam Assistants/ health workers trained in panel management and health coaching, deployed at 2 DPH primary care clinics	
	(insert milestone)	
Numerator (if N/A, use "yes/no	" form below; if absolute number, enter here)	*
Denominator (if absolute numb	per, enter "1")	*
Achievement		Yes
	ilestone has been achieved, select "yes" or "no" from the dropdown in-depth description of how the milestone was achieved:	* Yes
management and health coach Family Health Center- 2 MEAs	3 MEAs (Medical Exam Assistants) have been trained and assigned for panel	
DY Target (from the DPH syste	em plan) or enter "yes" if "yes/no" type of milestone	* yes
Achievement Value	, , , , , , , , , , , , , , , , , , , ,	0.75
Process Milestone:	1 RN case manager trained in case management of high risk patients and deployed at 1 DPH primary care clinic (insert milestone)	
Numerator (if N/A, use "yes/no	" form below; if absolute number, enter here)	*
Denominator (if absolute numb	per, enter "1")	*
Achievement		Yes
	ilestone has been achieved, select "yes" or "no" from the dropdown in-depth description of how the milestone was achieved:	* Yes
	has been trained and assigned a case management role. ompletion during this reporting year pending final approval of an ion.	
DY Target (from the DPH syste	em plan) or enter "yes" if "yes/no" type of milestone	* yes
Achievement Value		0.75

Category 2: Expand Medical Homes

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	<u>- </u>
	*

Category 2: Expand Medical Homes

menu, and (if "yes") provide an in-depth description of how the milestone was achieved: """""""""""""""""""""""""""""""""""	(insert milestone)	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown "Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown """ Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) """ Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement	N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Improvement Milestone:	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: ** DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone ** Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone ** Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") *	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Improvement Milestone:	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
	, , , , , , , , , , , , , , , , , , , ,	N/A
	Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
	Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
	Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*

Category 2: Expand Medical Homes

Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 2: Expand Chronic Care Management Models

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Expand Chronic Care Management Models	
DY Total Computable Incentive Amount:	*
	*
Incentive Funding Already Received in DY:	
Process Milestone:	-
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone: (insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
	NI/A
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Expand Chronic Care Management Models

	(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if abso	lute number, enter here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been ad menu, and (if "yes") provide an in-depth description	· · · · · · · · · · · · · · · · · · ·	*
DY Target (from the DPH system plan) or enter "ye	es" if "yes/no" type of milestone	*
Achievement Value		
Dragge Milestone		
Process Milestone:	(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if abso	lute number, enter here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been as menu, and (if "yes") provide an in-depth description		*
DY Target (from the DPH system plan) or enter "ye Achievement Value	es" if "yes/no" type of milestone	*
, to move more value		
Process Milestone:	(inpart milesters)	
Numerator (if N/A, use "yes/no" form below; if abso	(insert milestone)	*
·	nate namber, enter nere <i>j</i>	*
Denominator (if absolute number, enter "1") Achievement		NI/Λ
If "yes/no" as to whether the milestone has been as	phioved select "ves" or "no" from the drandows	N/A
menu, and (if "yes") provide an in-depth description		*
DY Target (from the DPH system plan) or enter "ye	es" if "yes/no" type of milestone	*
Achievement Value		

Category 2: Expand Chronic Care Management Models

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Achievement Value Improvement Milestone:	*
Achievement Value Improvement Milestone: (insert milestone)	*
Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Achievement Value Improvement Milestone:	* * * * * * N/A
Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * * N/A *
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * * * N/A *
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *

Category 2: Expand Chronic Care Management Models

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * No

Category 2: Redesign Primary Care

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Redesign Primary Care	
DY Total Computable Incentive Amount:	*
DY Total Computable incentive Amount:	<u> </u>
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	^
Achievement Value	

Category 2: Redesign Primary Care

Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Draces Milestone	
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
, one to make the control of the con	
Process Milestone:	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
	IN/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

Category 2: Redesign Primary Care

Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown "Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Improvement Milestone: (insert milestone)	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement Improvement Milestone: (insert milestone) Possible of the dropdown of "Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown of "Denominator (if absolute number, enter "1") N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement	N/A
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Improvement Milestone:	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	Achievement	N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	•	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	·	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		^ <u></u>
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		N/A
		N/A
		*
	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *		

Category 2: Redesign Primary Care

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
(insert milestone)	*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* * N/A
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* N/A
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * No

Category 2: Redesign to Improve Patient Experience

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Redesign to Improve Patient Experience	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Nonevernent value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Redesign to Improve Patient Experience

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	IVA
DV Torget (from the DDII auctor plan) as actor "coe" if "coe (co" tops of milestons	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	
Process Milestone:	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

Category 2: Redesign to Improve Patient Experience

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
	IN/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

Category 2: Redesign to Improve Patient Experience

Improvement Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * No

Category 2: Redesign for Cost Containment

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Redesign for Cost Containment	
reactign for cost containment	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Redesign for Cost Containment

Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement Insert milestone ** Denominator (if absolute number, enter "1") Achievement Insert milestone ** Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement Insert milestone Insert milestone Insert milestone Insert milestone Insert milestone Insert milestone Insert milestone		(insert milestone)	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown "Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute nu	umber, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown """ Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")		*
Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement		N/A
Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	•	· · · · · · · · · · · · · · · · · · ·	*
Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		res/no" type of milestone	*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement value		
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Process Milestone:		
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		(insert milestone)	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: ** DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone ** Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute no	umber, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")		*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement		N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *			*
Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") *		res/no" type of milestone	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Admicvement value		
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Process Milestone:		
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Niversander (SNIA) van Herrickell frame beleve Stebenhale van	,	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		umber, enter nere)	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown			NI/A
			N/A
			*
	DY Target (from the DPH system plan) or enter "yes" if "y	res/no" type of milestone	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	2a.gat (nom the 21 freystern plan) of onter yes if y	71	

Category 2: Redesign for Cost Containment

(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Redesign for Cost Containment

Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * Yes

Category 2: Integrate Physical and Behavioral Health Care

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

Integrate Physical and Behavioral Health Care DY Total Computable Incentive Amount: Co-location of behavioral health personnel in an additional 2 DPH Primary Care Clinics (total 6 out of 12) (Insent milestone) (populate and flow to sum	mary sneets	
Process Milestone: Co-location of behavioral health personnel in an additional 2 DPH Primary Care Clinics (total 6 out of 12) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Campleted 7. Community Orineted Primary Care clinics and 3 San Francisco General Hospital clinics have integrated Behavioral Health personnel: Castro-Mission Health Center, Children's Health Center, Curry Senior Center, Family Health Center, General Medical Clinic, Maxine Hall Health Center, Cosan Park Health Center, Centero Hill Health Center, Silver Avenue Family Health Center, Southeast Health Center. Behavioral health staff include 28 Behaviorists (Medical Social Workers/Psychologists) or Behavioral Assistants assigned within the primary care clinics to provide basic behavioral health services for primary care patients. DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Pychiatric and providers as the provider of the provider on a twice-monthly basis. Each consultation session is approximately two hours long and is scheduled by a clinician at Maxine Hall basis Center. In 2011, consultation occurred on 50 patients and on the marriage and family therapist. Pycylaitric ally and medically complex cases. A questionnaire completed by the	Integrate Physical and Be	ehavioral Health Care	
Process Milestone: Co-location of behavioral health personnel in an additional 2 DPH Primary Care Clinics (total 6 out of 12) (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. 7 Community Oriented Primary Care clinics and 3 San Francisco General Hospital clinics have integrated Behavioral Health Center (Primary Care clinics and 3 San Francisco General Hospital clinics have integrated Behavioral Health Center, Children's Health Center, Curry Senior Center, Family Health Center, General Medical Clinic, Maxine Hall Health Center. Ocean Park Health Center, Potrero Hill Health Center, General Medical Clinic, Maxine Hall Health Center. Ocean Park Health Center, Potrero Hill Health Center, Selver Avenue Family Health Staff include 28 Behaviorists (Medical Social Workers/Psychologists) or Behavioral Assistants assigned within the primary care clinics to provide basic behavioral health services for primary care patients. DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Yes Completed. Telepsychiatric poroulation has been provided to thirteen Maxine Hall Health Center (Inicians on a twice-monthly basis. Each consultation session is approximately two hous long and is scheduled by a clinician	DY Total Computable Incentiv	e Amount:	* 8461000
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Penominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. 7 Community Oriented Primary Care clinics and 3 San Francisco General Hospital clinics have integrated Behavioral Health personnel: Castro-Mission Health Center, Chidren's Health Center, Curry Senior Center, Family Health Center, General Medical Clinic, Maxine Hall Health Center, Cosan Park Health Center, Potrero Hill Health Center, Solver Avenue Family Health Center, Southeast Health Center, Cosan Park Health Center, Potrero Hill Health Center, Sliver Avenue Family Health Center, Southeast Health Center, Center, Potrero Hill Health Senioral Assistants assigned within the primary care clinics to provide basic behavioral health services for primary care patients. Process Milestone: Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. Telepsychiatric consultation has been provided to thirteen Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Pirmary Care providers both before the Telepsychiatric service using the telemedicine equipment. The consults have consisted of a large number	Incentive Funding Already Rec	ceived in DY:	* \$ -
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. 7 Community Oriented Primary Care clinics and 3 San Francisco General Hospital clinics have integrated Behavioral Health personnel: Castro-Mission Health Center, Children's Health Center, Curry Senior Center, Family Health Center, General Medical Clinic, Maxine Hall Health Center, Coean Park Health Center, Potrero Hill Health Center, Silver Avenue Family Health Staff include 28 Behaviorist (Medical Social Workers/Psychologists) or Behavioral Health saff include 28 Behaviorist (Medical Social Workers/Psychologists) or Behavioral Pasients. DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatric consultation has been provided to thirteen Maxine Hall Health Center. The Telepsychiatric consultation has been provided to whose long and is scheduled by a clinician at Naxine Hall basis. Each consultation has been provided to Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation has been provided to thirteen Maxine Hall Health Center. The Telepsychia	Process Milestone:	Care Clinics (total 6 out of 12)	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. 7 Community Oriented Primary Care clinics and 3 San Francisco General Hospital clinics have integrated Behavioral Health personnel: Castro-Mission Health Center, Children's Health Center, Curry Senior Center, Family Health Center, General Medical Clinic, Maxine Hall Health Center, Ocean Park Health Center, Potrero Hill Health Center, Sliver Avenue Family Health Center, Southeast Health Center. Behavioral health staff include 28 Behaviorists (Medical Social Workers/Psychologists) or Behavioral Assistants assigned within the primary care clinics to provide basic behavioral health services for primary care patients. DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) (insert milestone) Numerator (if N/A, use "yes/no" from below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatric consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Primary Care providers both before the Telepsych service was initiated, and again after six months, showed improvements in the PC providers confidence in managing		(insert milestone)	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. 7 Community Oriented Primary Care clinics and 3 San Francisco General Hospital clinics have integrated Behavioral Health personnel: Castro-Mission Health Center, Children's Health Center, Curry Senior Center, Family Health Center, General Medical Clinic, Maxine Hall Health Center, Ocean Park Health Center, Potrero Hill Health Center, Silver Avenue Family Health Center, Cutheast Health Center, Corean Park Health Center, Potrero Hill Health Center, Silver Avenue Family Health Services for primary care clinics to provide basic behavioral health services for primary care patients. DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *Yes Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and and affily therapist. Psychiatric consultation occurated on 50 patients and one pediatric pa	Numerator (if N/A, use "yes/no	" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. 7 Community Oriented Primary Care clinics and 3 San Francisco General Hospital clinics have integrated Behavioral Health personnel: Castro-Mission Health Center, Children's Health Center, Curry Senior Center, Family Health Center, General Medical Clinic, Maxine Hall Health Center, Ocean Park Health Center, Potrero Hill Health Center, Silver Avenue Family Health Center, Behavioral health staff include 28 Behaviorists (Medical Social Workers/Psychologists) or Behavioral Assistants assigned within the primary care clinics to provide basic behavioral health services for primary care patients. DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. Telepsychiatric consultation has been provided to thirteen Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation has been provided to thirteen Maxine Hall Health Center Clinicians on a twice-monthly basis. Each consultation as been provided to thirteen Maxine Hall Health Center Clinicians on a twice-monthly basis. Each consultation curred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex case	Denominator (if absolute number	per, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. 7 Community Oriented Primary Care clinics and 3 San Francisco General Hospital clinics have integrated Behavioral Health Personnel: Castro-Mission Health Center, Children's Health Center, Curry Senior Center, Family Health Center, General Medical Clinic, Maxine Hall Health Center, Ocean Park Health Center, Potrero Hill Health Center, Silver Avenue Family Health Center, Southeast Health Center. Behavioral health staff include 28 Behaviorists (Medical Social Workers/Psychologists) or Behavioral Assistants assigned within the primary care clinics to provide basic behavioral health services for primary care patients. DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *Yes *Yes *Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) *(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: *Yes Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation has been provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly basis. Each consultation has been provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly basis. Each consultation has been provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly based on providers' needs, using video equipment located at the SFGH Interpreter Call Center. In 2011, consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric ser	Achievement		Yes
integrated Behavioral Health personnel: Castro-Mission Health Center, Children's Health Center, Curry Senior Center, Family Health Center, General Medical Clinic, Maxine Hall Health Center, Ocean Park Health Center, Potrero Hill Health Center, Sliver Avenue Family Health Center, Southeast Health Center. Behavioral health staff include 28 Behaviorists (Medical Social Workers/Psychologists) or Behavioral Assistants assigned within the primary care clinics to provide basic behavioral health services for primary care patients. DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation session is approximately two hours long and is scheduled by a clinician at Maxine Hall based on providers' needs, using video equipment located at the SFGH Interpreter Call Center. In 2011, consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Primary Care providers both before the Telepsych service was initiated, and again after six months, showed improvements in the PC providers confidence in managing	•	· · · · · · · · · · · · · · · · · · ·	* Yes
Process Milestone: Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation has been provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly basis. Each consultation session is approximately two hours long and is scheduled by a clinician at Maxine Hall based on providers' needs, using video equipment located at the SFGH Interpreter Call Center. In 2011, consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Primary Care providers both before the Telepsych service was initiated, and again after six months, showed improvements in the PC providers confidence in managing	integrated Behavioral Health p Castro-Mission Health Center, Medical Clinic , Maxine Hall H Family Health Center, Souther Behavioral health staff include Assistants assigned within the	personnel: Children's Health Center, Curry Senior Center, Family Health Center, General ealth Center, Ocean Park Health Center, Potrero Hill Health Center, Silver Avenue ast Health Center. 28 Behaviorists (Medical Social Workers/Psychologists) or Behavioral	
Process Milestone: Implementation of telepsychiatric consultation/care in an additional 1 out of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists) (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation session is approximately two hours long and is scheduled by a clinician at Maxine Hall based on providers' needs, using video equipment located at the SFGH Interpreter Call Center. In 2011, consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Primary Care providers both before the Telepsych service was initiated, and again after six months, showed improvements in the PC providers confidence in managing	DY Target (from the DPH syst	em plan) or enter "yes" if "yes/no" type of milestone	* Yes
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation has been provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly basis. Each consultation session is approximately two hours long and is scheduled by a clinician at Maxine Hall based on providers' needs, using video equipment located at the SFGH Interpreter Call Center. In 2011, consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Primary Care providers both before the Telepsych service was initiated, and again after six months, showed improvements in the PC providers confidence in managing	- ,		1.00
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: *Yes Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation has been provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly basis. Each consultation session is approximately two hours long and is scheduled by a clinician at Maxine Hall based on providers' needs, using video equipment located at the SFGH Interpreter Call Center. In 2011, consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Primary Care providers both before the Telepsych service was initiated, and again after six months, showed improvements in the PC providers confidence in managing	Process Milestone:	of 12 DPH Primary Care Clinics (virtual co-location of psychiatrists)	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: *Yes Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation has been provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly basis. Each consultation session is approximately two hours long and is scheduled by a clinician at Maxine Hall based on providers' needs, using video equipment located at the SFGH Interpreter Call Center. In 2011, consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Primary Care providers both before the Telepsych service was initiated, and again after six months, showed improvements in the PC providers confidence in managing	Numerator (if NI/A II	· · · · · · · · · · · · · · · · · · ·	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * Yes Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation has been provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly basis. Each consultation session is approximately two hours long and is scheduled by a clinician at Maxine Hall based on providers' needs, using video equipment located at the SFGH Interpreter Call Center. In 2011, consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Primary Care providers both before the Telepsych service was initiated, and again after six months, showed improvements in the PC providers confidence in managing		,	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Completed. Telepsychiatric consultation has been implemented at Maxine Hall Health Center. The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation has been provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly basis. Each consultation session is approximately two hours long and is scheduled by a clinician at Maxine Hall based on providers' needs, using video equipment located at the SFGH Interpreter Call Center. In 2011, consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Primary Care providers both before the Telepsych service was initiated, and again after six months, showed improvements in the PC providers confidence in managing	·	per, enter "1")	
The Telepsychiatry program is served by a part time psychiatrist and part time marriage and family therapist. Psychiatric consultation has been provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly basis. Each consultation session is approximately two hours long and is scheduled by a clinician at Maxine Hall based on providers' needs, using video equipment located at the SFGH Interpreter Call Center. In 2011, consultation occurred on 50 patients and one pediatric patient face-to-face psychiatric service using the telemedicine equipment. The consults have consisted of a large number of psychiatrically and medically complex cases. A questionnaire completed by the Primary Care providers both before the Telepsych service was initiated, and again after six months, showed improvements in the PC providers confidence in managing	If "yes/no" as to whether the m	· · · · · · · · · · · · · · · · · · ·	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * yes	The Telepsychiatry program is Psychiatric consultation has be basis. Each consultation sessed on providers' needs, us In 2011, consultation occurred telemedicine equipment. The complex cases. A questionna was initiated, and again after spsychiatric cases within the present the complex cases.	served by a part time psychiatrist and part time marriage and family therapist. een provided to thirteen Maxine Hall Health Center clinicians on a twice-monthly ion is approximately two hours long and is scheduled by a clinician at Maxine Hall ing video equipment located at the SFGH Interpreter Call Center. I on 50 patients and one pediatric patient face-to-face psychiatric service using the consults have consisted of a large number of psychiatrically and medically ire completed by the Primary Care providers both before the Telepsych service six months, showed improvements in the PC providers confidence in managing imary care setting.	* 1/00

Category 2: Integrate Physical and Behavioral Health Care Achievement Value

Achievement Value 1.00

Category 2: Integrate Physical and Behavioral Health Care

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Integrate Physical and Behavioral Health Care

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Integrate Physical and Behavioral Health Care

Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	」
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * Yes

Category 2: Increase Specialty Care Access/Redesign Referral Process

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

DY Total Computable Incer	ntive Amount:	* 8488000
ncentive Funding Already	Received in DY:	* \$ -
Process Milestone:	Bring 2 additional specialty clinics online on eReferral (total of 4 additional clinics)	al
	(insert milestone)	<u> </u>
lumerator (if N/A, use "yes	s/no" form below; if absolute number, enter here)	*
Denominator (if absolute no	umber, enter "1")	*
Achievement		Yes
-	e milestone has been achieved, select "yes" or "no" from the dropdown e an in-depth description of how the milestone was achieved:	* Yes
	peen added to the eReferral system: clinic, Adult Allergy clinic, Fluoroscopy clinic.	
DY Target (from the DPH s Achievement Value Process Milestone:	At least 65% of all eReferral consultation request submissions are reviewed and responded to by a specialist within 3 business days of submission	* Yes 1.00
	(insert milestone)	
	s/no" form below; if absolute number, enter here)	* 23,166.00
,	·	* 25,156.00
,	·	
Denominator (if absolute not achievement f "yes/no" as to whether the menu, and (if "yes") provide	umber, enter "1") e milestone has been achieved, select "yes" or "no" from the dropdown e an in-depth description of how the milestone was achieved:	* 25,156.00
Denominator (if absolute not Achievement f "yes/no" as to whether the nenu, and (if "yes") provided the response time for eResolute and the submission. Denominator: Number of to During the current reporting traitation between clinics (Nesponse to eReferral response to eReferral respo	umber, enter "1") e milestone has been achieved, select "yes" or "no" from the dropdown e an in-depth description of how the milestone was achieved: ferral consultation requests is measured by the following metric: eferral submissions reviewed and responded to by a specialist within 3 business days	* <u>25,156.00</u>
Denominator (if absolute not Achievement of "yes/no" as to whether the menu, and (if "yes") provided the response time for eResumerator: Number of eResumerator: Number of to During the current reporting variation between clinics (Nesponse to eReferral responserorement strategies income.	umber, enter "1") e milestone has been achieved, select "yes" or "no" from the dropdown e an in-depth description of how the milestone was achieved: ferral consultation requests is measured by the following metric: eferral submissions reviewed and responded to by a specialist within 3 business days otal eReferral submissions g period, the overall rate of responding to eReferral requests was 92%, with some N=25,156 requests), well above the initial target of 65%. Improvement in timely onse continues with the clinics who are below 65% response within 3 business days.	* <u>25,156.00</u>

Category 2: Increase Specialty Care Access/Redesign Referral Process

Process Milestone:	Pilot telemedicine real time video consultation in 1 specialty service line and image store-and-forward telemedicine in 1 specialty service line	
	(insert milestone)	
Numerator (if N/A, use "yes/r	no" form below; if absolute number, enter here)	*
Denominator (if absolute nun	nber, enter "1")	*
Achievement		Yes
-	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
is served by a part time psyc been provided to thirteen Ma session is approximately two providers' needs, using video A Diabetic retinopathy image primary care clinics to take re	has been implemented in the Psychiatry service line. The Telepsychiatry program hiatrist and part time marriage and family therapist. Psychiatric consultation has xine Hall Health Center clinicians on a twice-monthly basis. Each consultation hours long and is scheduled by a clinician at Maxine Hall health center based on a equipment located at the SFGH Interpreter Call Center. In store-and-forward telemedicine service is on track to begin in June 2012, allowing etinal scan photos which will be viewed by ophthalmologists (at different venue and different requesting primary care provider.	
DY Target (from the DPH sys	stem plan) or enter "yes" if "yes/no" type of milestone	* Yes 0.50
, ionio rome raido		0.00
Process Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes/r	no" form below; if absolute number, enter here)	*
Denominator (if absolute nun	nber, enter "1")	*
Achievement		N/A
-	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	*
DV Target (from the DPH sys	stem plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	stern plan) of enter yes if yes/no type of fillestone	
Achievement value		
Process Milestone:		
	(insert milestone)	·
Numerator (if N/A, use "yes/r	no" form below; if absolute number, enter here)	*
Denominator (if absolute nun	nber, enter "1")	*
Achievement		N/A
· ·	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	*

Category 2: Increase Specialty Care Access/Redesign Referral Process DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value

Category 2: Increase Specialty Care Access/Redesign Referral Process

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Increase Specialty Care Access/Redesign Referral Process

Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 2: Establish/Expand a Patient Care Navigation Program

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Establish/Expand a Patient Care Navigation Program	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	<u> </u>
Process Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	NI/A
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Establish/Expand a Patient Care Navigation Program

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Establish/Expand a Patient Care Navigation Program

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Establish/Expand a Patient Care Navigation Program

Improvement Milestone	
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Apply Process Improvement Methodology to Improve Quality/Efficiency		
Apply 1 100000 improvement methodology to improve quality, Emeloney		
DY Total Computable Incentive Amount:	*	
Incentive Funding Already Received in DY:	*	
Process Milestone:		
(insert milestone)	_	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*	
Denominator (if absolute number, enter "1")	*	
Achievement	N/A	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*	
Achievement Value		
Process Milestone:		
(insert milestone)	_	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*	
Denominator (if absolute number, enter "1")	*	
Achievement	N/A	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*	
Achievement Value		

Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

Improvement Milestone:	
(insert milestone)	=
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Admicvement value	
Improvement Milestone:	<u>-</u>
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dromenu, and (if "yes") provide an in-depth description of how the milestone was achieved:	ppdown *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	
(insert milestone)	*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement	* * N/A
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dro	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dro	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dro	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dro	,

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> * No REPORTING ON THIS PROJECT:

Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Improvement Milestone:	(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if	absolute number, enter here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has be menu, and (if "yes") provide an in-depth descr	en achieved, select "yes" or "no" from the dropdown iption of how the milestone was achieved:	*
DY Target (from the DPH system plan) or ente	er "ves" if "ves/no" type of milestone	*
Achievement Value	a yee ii yeeme type o miiodene	
Improvement Milestone: Numerator (if N/A, use "yes/no" form below; if	(insert milestone)	
	absolute number, enter here)	*
	absolute number, enter here)	*
Denominator (if absolute number, enter "1")	absolute number, enter here)	**
Denominator (if absolute number, enter "1") Achievement	en achieved, select "yes" or "no" from the dropdown	*
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has be	en achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has be	en achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has be	en achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has be	en achieved, select "yes" or "no" from the dropdown iption of how the milestone was achieved:	* N/A * * * * * * * * * * * * *

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * No

Category 2: Use Palliative Care Programs

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Use Palliative Care Programs	
Use i amative dare i rogiams	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Use Palliative Care Programs

Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Parana Milantana	
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Use Palliative Care Programs

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Adhevement value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone	
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

Category 2: Use Palliative Care Programs

Improvement Milestone	
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * No

Category 2: Conduct Medication Management

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Conduct Medication Management	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
meentive Fulluling Already Necessed III DT.	
Process Milestone:	<u></u>
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Conduct Medication Management

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Conduct Medication Management

Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	N/A
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Incompany Milestone	
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Conduct Medication Management

Improvement Milestone	
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 2: Implement/Expand Care Transitions Programs

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Implement/Expand Care Transitions Programs	
DY Total Computable Incentive Amount:	^
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Adhievement value	
Process Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Implement/Expand Care Transitions Programs

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone **Achievement Value**	·

Category 2: Implement/Expand Care Transitions Programs

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	*
Denominator (if absolute number, enter "1")	
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

Category 2: Implement/Expand Care Transitions Programs

Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Implement Real-Time Hospital-Acquired Infections (HAIs) System	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone:	*
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Achievement value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
	<u>- </u>
Process Milestone: (insert milestone)	
(insert milestone)	*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * N/A
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* N/A
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *

Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

Category 3: Patient/Care Giver Experience (required)

Below is the data reported for the DPH system.

- * Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data in the indicated boxes (*). Note: for DY8, data from the last 2 quarters shall suffice. The yellow boxes indicate where the DPH system should input data The black boxes indicate Milestones and will automatically populate and flow to summary sheets
- The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Patient/Care Giver Experience (required)	
DY Total Computable Incentive Amount:	* 4504500
Incentive Funding Already Received in DY:	* \$ -
Undertake the necessary planning, redesign, translation, training and contract negotiations in order to implement CG-CAHPS in DY8 (DY7 only)	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	* Yes
Planning and contract negotiation for implementation of CG-CAHPS took place from 7/1/11-12/31/11 and included:]
Selection of NRC Picker as CG-CAHPS vendor, with signed Letter of Agreement. Successful negotiation with vendor to abide by approved CG-CAHPS survey version and sampling guidelines.	
Agreement with vendor to offer the survey in English, Spanish and Chinese and to make available a child	
version of the CG-CAHPS survey for the pediatric clinic. Review and agreement with technical specifications related to data transmission to NRC Picker for use in implementation of the survey using 3 wave mail methodology.	
Achievement	Yes
Achievement Value	1.00
Report results of CG CAHPS questions for "Getting Timely Appointments, Care, and Information" theme to the State (DY8-10)	
Top-box score composite of all questions within this theme from all returned surveys: Enter the percentage of responses that fell in the most positive response category	*
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	
Report results of CG CAHPS questions for "How Well Doctors Communicate With Patients" theme to the State (DY8-10)	
Top-box score composite of all questions within this theme from all returned surveys: Enter the percentage of responses that fell in the most positive response category	*

Category 3: Patient/Care Giver Experience (required)

Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	
Report results of CG CAHPS questions for "Helpful, Courteous, and Respectful Office Staff" theme to the State (DY8-10)	
Top-box score composite of all questions within this theme from all returned surveys: Enter the percentage of responses that fell in the most positive response category	*
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	
Report results of CG CAHPS questions for "Patients' Rating of the Doctor" theme to the State (DY8-10)	
Top-box score composite of all questions within this theme from all returned surveys: Enter the percentage of responses that fell in the response categories 9 and 10	*
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	
Report results of CG CAHPS questions for "Shared Decisionmaking" theme to the State (DY8-10)	
Top-box score composite of all questions within this theme from all returned surveys: Enter the percentage of responses that fell in the most positive response category	*
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
value is assumed for applicable D1. If so, please explain why data is not available).	
value is assumed for applicable D1. If so, please explain why data is not available).	

Category 3: Patient/Care Giver Experience (required)

Outegory 5. I discribed to Experience (required)	
Achievement	N/A
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP) DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012 **Category 3: Care Coordination (required)**

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Care Coordination (required)	
our coordination (rodanos)	
DY Total Computable Incentive Amount:	* 4504500
Incentive Funding Already Received in DY:	* \$ -
Report results of the Diabetes, short-term complications measure to the State (DY7-10)	
Data Collection Source	* Data warehouse
Numerator	* 5.0
Denominator	* 5,178.0
Rate	0.1
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Numerator consists of all inpatient discharges from the DPH system of patients age 18-75 years with ICD-9 principal diagnosis code for short-term complications (ketoacidosis, hyperosmolarity, coma) within the demonstration year reporting period who have visited the DPH system primary care clinic(s) two or more times in the prior demonstration year (FY10-11). Denominator consists of the number of patients age 18-75 years with diabetes who have visited the DPH system primary care clinic(s) two or more times. Accomplishment of this milestone included working with the SFGH Information Systems team to accurately build the reporting tools, incorporating population definitions and exclusions.	
Achievement	Yes
Achievement Value	0.50
Report results of the Uncontrolled Diabetes measure to the State (DY7-10)	
Data Collection Source	* Data warehouse
Numerator	* 1.0
Denominator	* 5,178.0
Rate	0.0
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Numerator consists of all inpatient discharges from the DPH system of patients age 18-75 years with ICD-9 principal diagnosis code for uncontrolled diabetes, without mention of short/long-term complications. Denominator consists of the number of patients age 18-75 years with diabetes who have visited the DPH system primary care clinic(s) two or more times. Accomplishment of this milestone included working with the SFGH Information Systems team to accurately build the reporting tools, incorporating population definitions and exclusions.	
Achievement	yes
Achievement Value	0.50
Report results of the Congestive Heart Failure measure to the State (DY8-10)	
Data Collection Source	*
Numerator	*

Category 3: Care Coordination (required)

	_
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	\neg
Achievement	N/A
Achievement Value	
Report results of the Chronic Obstructive Pulmonary Disease measure to the State (DY8-10)	
	*
to the State (DY8-10) Data Collection Source	* * * * * * * * * * * * * * * * * * * *
to the State (DY8-10) Data Collection Source Numerator	* * *
to the State (DY8-10) Data Collection Source Numerator Denominator	*
to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* * * * * * * * * * * * * * * * * * * *
to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* * * * * * * * * * * * * * * * * * * *
to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* * * * * * * * * * * * * * * * * * * *
to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* * * * * * * * * * * * * * * * * * *

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012 Category 3: Preventive Health (required)

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

reventive Health (required)	
DV Total Computable Incentive Amount	* 4504500
DY Total Computable Incentive Amount:	4304300
Incentive Funding Already Received in DY:	* \$ -
Report results of the Mammography Screening for Breast Cancer measure to the State (DY7-10)	
Data Collection Source	* Data warehouse
Numerator	* 6,516.0
Denominator	* 9,351.0
Rate	69.7
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement of this milestone involved accessing clinic visit and radiology data to determine mammography screening rates according to the established definitions: Numerator: Female primary care patients age 50-74 who had a mammogram within 24 months. Denominator: Number of female patients age 50-74 visiting DPH Primary Care clinics two or more times in the past 12 months. Each primary care clinic has established systems for outreach and inreach for patients due for mammography services.	
Ashinyamant	Yes
Achievement	163
Achievement Value	0.50
Achievement Value Reports results of the Influenza Immunization measure to the State (DY7-10)	0.50
Achievement Value Reports results of the Influenza Immunization measure to the State (DY7-10) Data Collection Source	0.50 * Data warehouse
Reports results of the Influenza Immunization measure to the State (DY7-10) Data Collection Source Numerator	* Data warehouse * 9,484.0
Achievement Value Reports results of the Influenza Immunization measure to the State (DY7-10) Data Collection Source Numerator Denominator	* Data warehouse * 9,484.0 * 20,875.0
Reports results of the Influenza Immunization measure to the State (DY7-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* Data warehouse * 9,484.0 * 20,875.0
Reports results of the Influenza Immunization measure to the State (DY7-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): Achievement of this milestone involved accessing clinic visit and immunization data to determine Flu immunization rates according to the established definitions: Numerator: All primary are patients age 50+ who received immunization during flu season. Denominator: Number of patients age 50+ visiting DPH primary care clinics 2+ times in the past 12 months. Each primary care clinic has established systems for outreach and inreach for patients due for influenza	* Data warehouse * 9,484.0 * 20,875.0

Category 3: Preventive Health (required) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): Achievement Achievement Value

Category 3: Preventive Health (required)

Report results of the Pediatrics Body Mass Index (BMI) measure to the State	
(DY8-10)	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	14/7
Report results of the Tobacco Cessation measure to the State (DY8-10) Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
	N/A

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

Category 3: At-Risk Populations (required)

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data in the indicated boxes (*). For the last two measures, which are both diabetes composite measures, please follow the instructions on specifically how to calculate the composite measures (available based on NQF endorsement).

The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

At-Risk Populations (required)	
DY Total Computable Incentive Amount:	* 4504500
Incentive Funding Already Received in DY:	* \$ -
Report results of the Diabetes Mellitus: Low Density Lipoprotein (LDL-C) Control (<100 mg/dl) measure to the State (DY7-10)	
Data Collection Source	* Data warehouse
Numerator	* 2,190.0
Denominator	* 5,178.0
Rate	42.3
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement of this milestone involved accessing clinic visit and laboratory data and building data reports to determine the rate of LDL control for diabetic patients according to the established definitions: Numerator: All primary care patients age 18-75 with diabetes mellitus who had most recent LDL-C level in control. Denominator: # patients age 18-75 with diabetes mellitus visiting DPH Primary Care Clinics 2+ times in the	
past 12 months.	
Achievement	Yes
Achievement Value	0.50
Report results of the Diabetes Mellitus: Hemoglobin A1c Control (<9%) measure to the State (DY7-10)	
Data Collection Source	* Data warehouse
Data Collection Source Numerator	* Data warehouse * 2,460.0
Numerator	* 2,460.0
Numerator Denominator	* 2,460.0 * 5,178.0
Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* 2,460.0 * 5,178.0
Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): Achievement of this milestone involved accessing clinic visit and laboratory data and building data reports to determine the rate of HCA1c control for diabetic patients according to the established definitions: Numerator: All primary care patients age 18-75 with diabetes whose most recent hemoglobin A1c level is in control (<9%). Denominator: # patients age 18-75 with diabetes visiting DPH Primary Care Clinics 2+ times in the past 12	* 2,460.0 * 5,178.0

Category 3: At-Risk Populations (required)

Report results of the 30-Day Congestive Heart Failure Readmission Rate measure to the State (DY8-10)	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	

Category 3: At-Risk Populations (required)

Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	
Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	
Report results of the Pediatrics Asthma Care measure to the State (DY8-10)	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	
Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
	N/A
Achievement Achievement Value	N/A
	N/A
Achievement Value Report results of the Optimal Diabetes Care Composite to the State (DY8-10)	N/A *
Achievement Value Report results of the Optimal Diabetes Care Composite to the State (DY8-10)	N/A * *
Achievement Value Report results of the Optimal Diabetes Care Composite to the State (DY8-10) Data Collection Source	* * * * * * * * * * * * * * * * * * *
Achievement Value Report results of the Optimal Diabetes Care Composite to the State (DY8-10) Data Collection Source Numerator	* * * * * * * * * * * * * * * * * * *
Report results of the Optimal Diabetes Care Composite to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* * * * * * * * * * * * * * * * * * *
Achievement Value Report results of the Optimal Diabetes Care Composite to the State (DY8-10) Data Collection Source Numerator Denominator Rate	* * * * * * * * * * * * * * * * * * *
Report results of the Optimal Diabetes Care Composite to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	*
Report results of the Optimal Diabetes Care Composite to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* * * * * * * * * * * * * * * * * * *
Report results of the Optimal Diabetes Care Composite to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* * * * * * * * * * * * * * * * * * *
Report results of the Optimal Diabetes Care Composite to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* * * * * * * * * * * * * * * * * * *
Achievement Value Report results of the Optimal Diabetes Care Composite to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* * * * * * * * * * * * * * * * * * *

Category 3: At-Risk Populations (required)

Report results of the Diabetes Composite to the State (DY8-10)	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP) San Francisco General Hospital & Trauma Center DPH SYSTEM: REPORTING YEAR: DATE OF SUBMISSION:

Category 4: Severe Sepsis Detection and Management (required)

Severe Sepsis Detecti	on and Management	
DY Total Computable Ince	entive Amount:	* 2541000
Incentive Funding Already	Received in DY:	* \$ -
Compliance with Seps	sis Resuscitation bundle (%)	
Numerator		* 17
Denominator		* 75
% Compliance		0.23
	iption of milestone progress. (If no data is entered, then a 0 Achievement icable DY. If so, please explain why data is not available):	
compliance data shows the the 6 month period July-De	dle compliance data has been collected for the DY7 mid year reporting period. Overall at 17 of 75 patients with severe septic shock received all elements of the bundle over ecember 2011. By reporting results of this milestone with 6 months of data, we have all milestone to report to the state on the sepsis bundle.	
DY Target (from the DPH	system plan, if appropriate)	* Yes
% Achievement of Target		N/A
Achievement Value		0.50
Sepsis Mortality (%)		
Numerator		*
Denominator		*
% Mortality		N/A
Provide an in-depth descri Value is assumed for appli	iption of milestone progress. (If no data is entered, then a 0 Achievement icable DY. If so, please explain why data is not available):	
Achievement Value		
Optional Milestone:	Implement the Sepsis resuscitation Bundle (insert milestone)	-
Numerator (if N/A, use "ye	ss/no" form below; if absolute number, enter here)	*
Denominator (if absolute n		*

Category 4: Severe Sepsis Detection and Management (required) Achievement Yes If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Yes We have met 100% of this milestone through implementing the sepsis resuscitation bundle by: -Training the Sepsis Team on process improvement and patient safety best practices through participation in the 2011-2012 10 month SFGH Quality and Leadership Academy. -Hiring and assigning an RN to conduct concurrent chart reviews of sepsis patients: A new patient safety nurse was hired and trained on conducting sepsis bundle compliance monitoring. -Continuing participation in the Bay Area Patient Safety Collaborative Sepsis program to learn and share best practices related to improving severe sepsis and septic shock detection and management. -Coordinating strong partnerships among the emergency department, critical care, and medical-surgical units to coordinate use of the sepsis bundle, as measured by written agreement: A Project Charter was adopted by the Sepsis Taskforce which has representatives from Nursing, Pharmacy, Physicians, Respiratory Care, Emergency, MedSurg, and Critical Care. DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Yes Achievement Value 1.00 **Optional Milestone:** (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown Yes menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value **Optional Milestone:** (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "ves/no" as to whether the milestone has been achieved, select "ves" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value **Optional Milestone:** (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")

Category 4: Severe Sepsis Detection and Management (required)

Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 4: Severe Sepsis Detection and Management (required)

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7
DATE OF SUBMISSION: 3/31/2012

Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)

Below is the data reported for the DPH system.

*	Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data
in	the indicated boxes (*).
*	The yellow boxes indicate where the DPH system should input data
	The black boxes indicate Milestones and will automatically populate and flow to summary sheets
	The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
	populate and flow to summary sheets

Central Line Associated Blood Stream Infection	
DY Total Computable Incentive Amount:	* 2541000
Incentive Funding Already Received in DY:	* \$ -
Compliance with Central Line Insertion Practices (CLIP) (%)	
Numerator	* 179.00
Denominator	* 192.00
% Compliance	0.93
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
In the adult ICU units, there were 179 compliant insertions out of 192 insertions over the period July-December 2011. Compliance data is collected through the Infection Control department from a CLIP insertion checklist that is included with each central line kit. The CLIP form includes all elements of the CLIP bundle and is used to document provider compliance during central line placement. CLIP compliance data is available to SNI through access to the NHSN database.	
DY Target (from the DPH system plan)	* Yes
% Achievement of Target	N/A
Achievement Value	0.50
Central Line Bloodstream Infection (Rate per 1,000 patient days) Numerator	*
Denominator	*
Infection Rate	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	14/1
Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
Optional Milestone: Implement the Central Line Insertion Practices (CLIP) (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*

Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Yes Successful implementation of the CLIP practices included: -Collaboration with Information Systems to develop a functional Central Line list that populates from the patient's electronic clinical record. -Developed education and simulation of CLIP techniques for physicians. -The Central Line educational information is stored in Krames, our patient education system. - Added Central Line necessity to Daily Physician Progress Notes - Piloted including an observer during central line insertion to observe for CLIP elements. DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value 1.00

Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)

Optional Milestone:	establishing the baseline and setting benchmarks	<u> </u>
	(insert milestone)	
Numerator (if N/A, use "ye	s/no" form below; if absolute number, enter here)	* 324.00
Denominator (if absolute n	number, enter "1")	* 350.00
Achievement		0.93
If "yes/no" as to whether th	ne milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provid	le an in-depth description of how the milestone was achieved:	* Yes
Baseline data reported to studies full compliance with the CL	SNI for July-December 2010: 324 of 350 patients with central lines inserted were in LIP Bundle	
DY Target (from the DPH s	system plan) or enter "yes" if "yes/no" type of milestone	* 100.00 1.00
Optional Milestone:	Report at least 6 months of data collection on CLABSI to SNI for purpose of establishing the baseline and setting benchmarks (insert milestone)	es
Numerator (if N/A, use "ye	s/no" form below; if absolute number, enter here)	* 8.00
Denominator (if absolute n	number, enter "1")	* 10,195.00
Achievement		0.078%
•	ne milestone has been achieved, select "yes" or "no" from the dropdown le an in-depth description of how the milestone was achieved:	* Yes
	ed to SNI through direct access to the SFGH CLABSI rate data from NHSN. e period Jul – Dec 2009 = 8 CLABSI / 10195 central line days = 0.078 %	
DY Target (from the DPH s	system plan) or enter "yes" if "yes/no" type of milestone	* Yes
Achievement Value		1.00
Optional Milestone:		<u></u>
Numerator (if NI/Aa. "a	(insert milestone)	*
Denominator (if Absolute n	s/no" form below; if absolute number, enter here)	*
Achievement	umber, enter 1)	N/A
	ne milestone has been achieved, select "yes" or "no" from the dropdown	14/7
-	le an in-depth description of how the milestone was achieved:	*
DV Target (from the DPH)	system plan) or enter "yes" if "yes/no" type of milestone	*

Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)

Achievement Value

Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone: (insert milestone)	
	*
(insert milestone)	*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* * N/A
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * N/A
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * *
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP) DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT:

Category 4: Surgical Site Infection Prevention

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

Surgical Site Infection	Prevention	
DY Total Computable Ince	ntive Amount:	* 2541000
D1 Total Computable ince	niive Amount.	
Incentive Funding Already	Received in DY:	* \$ -
Rate of surgical site in	fection for Class 1 and 2 wounds (%)	
Numerator		* 11.00
Denominator		* 176.00
% Infection Rate		0.0625
	ption of milestone progress. (If no data is entered, then a 0 Achievement cable DY. If so, please explain why data is not available):	
Surgical Site Infection data 2011 - December 31, 2011 Total Hip Arthroplasties: 1/ Total Knee Arthroplasties: Caesarian Section: 8/79 Vaginal Hysterectomies: 0/ Abdominal Hysterectomies	/15 6.7% 0/32 0% 10.1% /26 0%	
DY Target (from the DPH s	system plan)	* Yes
% Achievement of Target		N/A
Achievement Value		0.50
Optional Milestone:	Report at least 6 months of data collection on total hip and knee arthroplasties, vaginal and abdominal hysterectomies and caesarian sections to SNI for purposes of establishing the baseline and setting benchmarks	
	(insert milestone)	
Numerator (if N/A, use "yes	s/no" form below; if absolute number, enter here)	* 16.00
Denominator (if absolute n	umber, enter "1")	* 176.00
Achievement		0.09
•	ne milestone has been achieved, select "yes" or "no" from the dropdown e an in-depth description of how the milestone was achieved:	* Yes
SNI on five selected proce Total Hip Arthroplasties: Ja Procedures: 10; Infections Total Knee Arthroplasties: Procedures: 31; Infections Caesarian Section: April - Procedures: 93; Infections	anuary - June 2010 : 1 July - December 2010 : 2 September 2010 : 8 ectomies: July - December 2009	
DY Target (from the DPH s	system plan) or enter "yes" if "yes/no" type of milestone	* Yes
Achievement Value		1.00

Category 4: Surgical Site Infection Prevention

Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	-
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 4: Surgical Site Infection Prevention

Optional Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Optional Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1") Achievement	N/A
	IN/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT: * No

Category 4: Hospital-Acquired Pressure Ulcer Prevention

Below is the data reported for the DPH system.

- * Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
 - The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

DY Total Computable Incentive Amount: Incentive Funding Already Received in DY: Prevalence of Stage II, III, IV or unstagable pressure ulcers (%) Numerator Denominator Prevalence (%) Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): DY Target (from the DPH system plan) % Achievement of Target Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone ** DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Hospital-Acquired Pressure Ulcer Prevention	
Incentive Funding Already Received in DY: Prevalence of Stage II, III, IV or unstagable pressure ulcers (%) Numerator Denominator Prevalence (%) Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): DY Target (from the DPH system plan) % Achievement of Target Achievement Value Optional Milestone: (insert milestone) NVA Achievement (if NVA, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone		*
Prevalence of Stage II, III, IV or unstagable pressure ulcers (%) Numerator Denominator Prevalence (%) Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): DY Target (from the DPH system plan) % Achievement of Target Achievement Value Optional Milestone: (Insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone		
Numerator Denominator Prevalence (%) N/A Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): DY Target (from the DPH system plan) % Achievement of Target Achievement Value Dy Target (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Incentive Funding Already Received in DY:	*
Prevalence (%) Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): DY Target (from the DPH system plan) % Achievement of Target Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes/no" as to whether the milestone has been achieved, select 'yes' or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Prevalence of Stage II, III, IV or unstagable pressure ulcers (%)	
Prevalence (%) Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): DY Target (from the DPH system plan) % Achievement of Target Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Numerator	*
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): DY Target (from the DPH system plan) % Achievement of Target Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Denominator	*
Value is assumed for applicable DY. If so, please explain why data is not available): DY Target (from the DPH system plan) % Achievement of Target Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Prevalence (%)	N/A
% Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone		
% Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone		
% Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone		
% Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone		
% Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone		
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	DY Target (from the DPH system plan)	*
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	% Achievement of Target	N/A
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Denominator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter here) * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Achievement Value	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Denominator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter here) * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Optional Milestone:	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *		
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Achievement	N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone		*
	menu, and (ii yes) provide an in-deput description of now the milestone was achieved.	
Achievement Value	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
	Achievement Value	

Category 4: Hospital-Acquired Pressure Ulcer Prevention

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	* N//
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

Category 4: Hospital-Acquired Pressure Ulcer Prevention

Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DV Tours to (forms the DDI) and tour slow) as extending the first live of a silvent or a silvent of the silvent	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	<u></u>
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 4: Stroke Management

Below is the data reported for the DPH system.

- * Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
 - The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

Stroke Management	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Discharged on Antithrombotic Therapy	
Numerator	*
Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
Anticoagulation Therapy for Atrial Fibrillation/Flutter	
Numerator	*
Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
Thrombolytic Therapy	
*	

Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
Antithrombotic Therapy by End of Hospital Day 2	
Numerator	*
Denominator	
Denominator	*
% Compliance	N/A
	N/A
% Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	N/A
% Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	N/A
% Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	N/A
% Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	N/A
% Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	N/A
% Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): DY Target (from the DPH system plan)	*
% Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	* N/A

Discharged on Statin Medication	
Numerator	*
Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	1471
Value is assumed for applicable DY. If so, please explain why data is not available):	
]
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
Stroke Education	
Numerator	*
Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Table to destine to approach 2 111 of proace stepant my data to not a sample.]
	<u> </u>
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
Assessed for Rehabilitation	
Numerator	*
Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	
Value is assumed for applicable DY. If so, please explain why data is not available):	1
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
Stroke mortality rate	

Numerator	*
Denominator	*
Mortality Rate	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement Value	
Optional Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
	<u></u>
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown "Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1") Achievement If 'yesn'o" as to whether the milestone has been achieved, select 'yes" or 'no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement if "yes'no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If 'yes/no" sto whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A use "vector" form below: if absolute number, enter bore)	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes"no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement Insert milestone Coptional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes"no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Poenominator (if absolute number, enter "1") Achievement Insert milestone (insert milestone) Poenominator (if absolute number, enter "1") Achievement Insert milestone Insert mileston	Numerator (ii N/A, use yes/no form below, ii absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (Insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (Insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement Insert milestone * Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown * NNA If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown """ Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement In N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	menu, and (if "yes") provide an in-depth description of how the milestone was achieved: """""""""""""""""""""""""""""""""""	Achievement	N/A
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		•
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement value	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: " DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value ** Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement	N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown		*
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value	*
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Achievement Value Optional Milestone:	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	Optional Milestone: (insert milestone)	*
		Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
		Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * * * * * N/A
		Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	DY Target (from the DPH system plan) or enter "ves" if "ves/no" type of milestone	Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	* * * N/A *

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement	* N/A
Denominator (if absolute number, enter "1")	* N/A
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP) DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DATE OF SUBMISSION: 3/31/2012

REPORTING ON THIS PROJECT:

Category 4: Venous Thromboembolism (VTE) Prevention and Treatment

Below is the data reported for the DPH system. * Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*). The yellow boxes indicate where the DPH system should input data The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Venous Thromboembolism (VTE) Prevention and Treatment	
DY Total Computable Incentive Amount:	* 2541000
Incentive Funding Already Received in DY:	* \$ -
incentive i unuling Alleady Necesived in D1.	Ψ -
VTE Prophylaxis (%)	
Numerator	*
Denominator	*
% Compliance	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	
Achievement Value	-
Achievement value	-
Intensive care unit VTE prophylaxis (%)	
Numerator	*
Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
]
DV Tourst (from the DDI I system plan)	
DY Target (from the DPH system plan)	
% Achievement of Target	N/A
Achievement Value	
VTE patients with anticoagulation overlap therapy (%)	
Numerator	*
Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	

ategory 4: Venous Thromboembolism (VTE) Prevention and Treatment	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
VTE patients receiving unfractionated heparin with dosages/platelet count monitoring (%))
Numerator	*
Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
VTE discharge instructions (%)	
Numerator	*
Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	

Category 4: Venous Thromboembolism (VTE) Prevention and Treatment

Incidence of potential	ly preventable VTE (%)	
Numerator		*
Denominator		*
Incidence (%)		N/A
Provide an in-depth descr	iption of milestone progress. (If no data is entered, then a 0 Achievement	
Value is assumed for app	licable DY. If so, please explain why data is not available):	_
Achievement Value		
Optional Milestone:	Report at least 6 months of data collection on the VTE process measures to SNI for purposes of establishing the baseline and setting benchmarks	
	(insert milestone)	
Numerator (if N/A, use "ye	es/no" form below; if absolute number, enter here)	*
Denominator (if absolute	number, enter "1")	*
Achievement		No
-	he milestone has been achieved, select "yes" or "no" from the dropdown de an in-depth description of how the milestone was achieved:	* No
Identification of staff resort Clarification of measure d Creation of a data collecti Measure vendor. Piloting of the data collecti	the baseline data to SNI included: urces to conduct manual data abstraction from patient medical records. efinitions and sample specifications. on tool, since the VTE measure set is currently not supported by SFGH's Core tion tool and training staff. comply with coding inclusions and population exclusions.	
DY Target (from the DPH	system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value		-
Optional Milestone:	Report the 5 VTE process measures data to the State (insert milestone)	-
Numerator (if N/A, use "ve	es/no" form below; if absolute number, enter here)	*
Denominator (if absolute i		*
Achievement	•	No
-	he milestone has been achieved, select "yes" or "no" from the dropdown de an in-depth description of how the milestone was achieved:	* No
2012. Barriers to complet Identification of staff resort Clarification of measure d Creation of a data collecti Measure vendor. Piloting of the data collecti	a collection on the VTE process measures is expected to be completed by June tion of data collection for the July-December 2011 period included: urces to conduct manual data abstraction from patient medical records. efinitions and sample specifications. on tool, since the VTE measure set is currently not supported by SFGH's Core ion tool and training staff. comply with coding inclusions and population exclusions.	
DY Target (from the DPH	system plan) or enter "yes" if "yes/no" type of milestone	→
Achievement Value	System planty of officer you in yourse type of fillipototic	-
Optional Milestone:		

Category 4: Venous Thromboembolism (VTE) Prevention and Treatment

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	* Yes
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Optional Milestone:	<u></u>
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	*
	*
Achievement Value Optional Milestone:	·
Achievement Value Optional Milestone: (insert milestone)	*
Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	*
Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone:	*
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone)	*
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* N/A
Optional Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Optional Milestone: (insert milestone)	*

Category 4: Venous Thromboembolism (VTE) Prevention and Treatment	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Francisco General Hospital & Trauma Center

REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/31/2012

> REPORTING ON THIS PROJECT: * No

Category 4: Falls with Injury Prevention

Below is the data reported for the DPH system.

- * Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
 - The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

Falls with Injury Prevention	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Prevalence of patient falls with injuries (Rate per 1,000 patient days)	
Numerator	*
Denominator	*
Prevalence Rate	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 4: Falls with Injury Prevention

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Optional Milestone:	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
L DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	

Category 4: Falls with Injury Prevention

(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DV Target (force the DDI) are to realized as a set of live all (" " " " " " " " " " " " " " " " " "	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	*
	* N/A
Denominator (if absolute number, enter "1")	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* N/A *