CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP) Reporting Form Instructions

Dates Reports are Due

DPH systems submit this report to the State twice a year:

DY 6 (6-month)	March 2, 2011	
DY 6 (year-end)	May 15, 2011	
DY 7 (6-month)	March 31, 2012	
DY 7 (year-end)	September 30, 2012	
DY 8 (6-month)	March 31, 2013	
DY 8 (year-end)	September 30, 2013	
DY 9 (6-month)	March 31, 2014	
DY 9 (year-end)	September 30, 2014	
DY 10 (6-month)	March 31, 2015	
DY 10 (year-end)	September 30, 2015	

Use of This Reporting Form

All DPH systems must use this Reporting Form template for reports starting May 15, 2011. For the year-end report, DPH systems will include the year-end narrative, the year-end report, and reattach the previously submitted 6-month report. The State reserves its right to modify the Reporting Form as experience is gained with its use. The State is looking for DPHs to include as much detail as possible in their narrative responses throughout the Reporting Form. Given the timeframe the State has to review and make payment, the State will exercise its right to further review the submitted Reporting Forms even after payment is made and, if necessary, recoup payment if it is determined on further review that a milestone was not met.

DPH systems should follow the instructions at the top of each tab for completing the form. DPH systems must complete information for items marked "*" for every project and every milestone included in the DPH's plan for that DY. Regardless of whether there is any progress made on a particular milestone, DPH systems must include ALL of the milestones included in their plans for that DY in the Reporting Form and report progress or no progress so that the form appropriately calculates the total denominator of the achievement values for purposes of accurate payment. DPH systems should not include any milestones from any other DYs other than the DY for which the report is due.

For milestones that can receive partial payment (e.g, the milestone is "achieve 90% compliance with the bundle"), please complete the numerator and denominator information for that milestone, and include the targeted achievement under "DY Target" for calculation of a 0, 0.25, 0.5, 0.75, or 1 achievement value. For an "all-or-nothing" milestones (e.g., the milestone is "join a sepsis collaborative"), please use the "yes/no" drop-down menu and under "DY Target" enter "yes". For some milestones that are "yes/no," but are also the reporting of data (e.g., the milestone is "report baseline data"), it may make sense to use the "yes/no" drop-down menu, under "DY Target" enter "yes", and include the actual data in the numerator and denominator for reporting purposes only (the payment will be based on selecting "yes" or "no").

For each applicable milestone, in addition to providing an in-depth description of how the milestone was achieved, please also provide an in-depth description of why a milestone was not achieved or only partially achieved, for the purposes of understanding systemic issues/patterns. If DPH systems are reporting at the 6-month mark and a milestone is partially met or not achieved because it will be more fully achieved by the year-end of the DY, the DPH system may note that it is on track to meet the milestone within the DY. As stated above, the State is looking for DPHs to include as much detail as possible in their narrative responses throughout the Reporting Form.

For the DY's 6-month (or first) semi-annual reporting period, the completion of certain milestones may warrant full payment, while others may be eligible for only up to 50% payment. Given that the Reporting Form does not have the ability to determine this, DPH systems must apply the appropriate calculation to the applicable milestones' achievement value(s). For example, if a milestone is "reporting of data only" (e.g., Category 3) and requires 12 months of data in order to recieve payment but the DPH system has only 6 months of data available, they would be eligible for 50% completion (i.e., the DPH system would multiply the 'achievement value' by .5) by the semi-annual report deadline.

Payment amounts are in Total Computable (i.e., federal incentive and non-federal share provided by DPHs). Indicate all payment amounts as a whole number (i.e., do not round, do not show in millions with decimals). For the 6-month report (first semi-annual report of the DY), DPHs would not have received any prior funding for the DY and therefore should enter "0" for all of the DPH's projects under: "Incentive Funding Already Received in DY."

This reporting form is counting all of those milestones that are <u>required</u> for all DPHs in Categories 3-4 in DY7 currently. The reporting form will need to be revised accordingly for future DYs to also automatically count required milestones for those DYs.

CA 1115 Waiver - Delivery Syste * DPH SYSTEM:	em Reform Incentive Payments (DSRIP San Joaquin General Hospital	-
* REPORTING YEAR:	DY 7	-
* DATE OF SUBMISSION:	3/30/2012	
Total Payment Amount		
5	incentive funding amounts. Please see the following pages for the speci ems: Please input the DPH System Name, Reporting DY & Date. Everyth ate.	
	centive Funding Amounts	
Expand Primary Care Cap	acity	\$ 3,220,000.00
Increase Training of Prima	ary Care Workforce	
Implement and Utilize Dis	ease Management Registry Functionality	\$ 3,220,000.00
Enhance Interpretation Se	ervices and Culturally Competent Care	
Collect Accurate Race, Et	hnicity, and Language (REAL) Data to Reduce Disparities	
Enhance Urgent Medical	Advice	
Introduce Telemedicine		
Enhance Coding and Doc	umentation for Quality Data	
Develop Risk Stratification	n Capabilities/Functionalities	
Expand Capacity to Provi	de Specialty Care Access in the Primary Care Setting	
Expand Specialty Care Ca	pacity	
Enhance Performance Im	provement and Reporting Capacity	
TOTAL CATEGORY 1 INC	ENTIVE PAYMENT:	\$ 6,440,000.00
Category 2 Projects		
Expand Medical Homes		\$ 2,792,500.00
Expand Chronic Care Mar	nagement Models	
Redesign Primary Care		\$ 2,792,500.00
Redesign to Improve Patie	ent Experience	
Redesign for Cost Contain	nment	
Integrate Physical and Be	havioral Health Care	

Redesign Primary Care	\$ 2,792,500.00
Redesign to Improve Patient Experience	
Redesign for Cost Containment	
Integrate Physical and Behavioral Health Care	
Increase Specialty Care Access/Redesign Referral Process	
Establish/Expand a Patient Care Navigation Program	
Apply Process Improvement Methodology to Improve Quality/Efficiency	
Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation	
Use Palliative Care Programs	
Conduct Medication Management	
Implement/Expand Care Transitions Programs	
Implement Real-Time Hospital-Acquired Infections (HAIs) System	
TOTAL CATEGORY 2 INCENTIVE PAYMENT:	\$ 5,585,000.00
Category 3 Domains	
Patient/Care Giver Experience (required)	\$ 2,037,750.00
Care Coordination (required)	\$ 1,018,875.00
Preventive Health (required)	\$ 1,018,875.00
At-Risk Populations (required)	\$ 1,018,875.00
TOTAL CATEGORY 3 INCENTIVE PAYMENT:	\$ 5,094,375.00
Category 4 Interventions	
Severe Sepsis Detection and Management (required)	\$ 574,750.00
Central Line Associated Blood Stream Infection Prevention (required)	\$ 574,750.00
Surgical Site Infection Prevention	\$ 574,750.00
Hospital-Acquired Pressure Ulcer Prevention	
Stroke Management	\$ 574,750.00
Venous Thromboembolism (VTE) Prevention and Treatment	
Falls with Injury Prevention	
TOTAL CATEGORY 4 INCENTIVE PAYMENT:	\$ 2,299,000.00
TOTAL INCENTIVE PAYMENT	\$ 19,418,375.00

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)DPH SYSTEM:San Joaquin General HospitalREPORTING YEAR:DY 7DATE OF SUBMISSION:3/30/2012Year-End Narrative

This narrative summarizes the DSRIP activities performed in the reporting demonstration year.

* Instructions for DPH systems: Please complete the narrative for year-end reports. The narrative must include a description of progress made, lessons learned, challenges faced, other pertinent findings and participation in shared learning. The State is looking for as much detail as possible.

Summary of Demonstration Year Activities

Summary of DPH System's Participation in Shared Learning

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)DPH SYSTEM:San Joaquin General HospitalREPORTING YEAR:DY 7DATE OF SUBMISSION:3/30/2012Category 1 Summary Page

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics. * *Instructions for DPH systems: Do not complete, this tab will automatically populate.*

The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.

The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0.

The red boxes indicate Total Sums.

Category 1 Projects		
Expand Primary Care Cap		X
Process Milestone:	Add at least one additional primary care provider in the Primary Medicine	Yes
Achievement Value		0.50
Process Milestone:		N/A
Achievement Value		
Process Milestone:	•	N/A
Achievement Value		
Process Milestone:	·	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
DY Total Computable Incenti	ive Amount:	\$ 6,440,000.00
Total Sum of Achievement V	'alues:	0.50
Total Number of Milestones:		1.00
Achievement Value Percenta	age:	50%
Eligible Incentive Funding Ar	nount:	\$ 3,220,000.00
Incentive Funding Already Re	eceived in DY:	\$-
Incentive Payment Amount	<u>t</u>	\$ 3,220,000.00

Category 1 Summary Page		
Increase Training of Primary Care Workforce Process Milestone:	_	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		10,7 (
	-	N/A
Achievement Value		10,7 (
Process Milestone:	-	N/A
Achievement Value		14/7 (
Process Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		-
Total Number of Milestones:		- ·
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

	ase Management Registry Functionality Implement a functional disease management registry in 25% of San		1.0
Achievement Value			0.
Process Milestone:		-	N/A
Achievement Value			
Process Milestone:		-	N/A
Achievement Value			
Process Milestone:		-	N/A
Achievement Value			
Process Milestone:		-	N/A
Achievement Value			
mprovement Milestone:		-	N/A
Achievement Value			
mprovement Milestone:		-	N/A
Achievement Value			
mprovement Milestone:		-	N/A
Achievement Value			
mprovement Milestone:		-	N/A
Achievement Value			
mprovement Milestone:		-	N/A
Achievement Value			
DY Total Computable Incentive	e Amount:		\$ 6,440,000.
Fotal Sum of Achievement Val	lues:		0.:
Fotal Number of Milestones:			1.
Achievement Value Percentag	le:		5
Eligible Incentive Funding Amo	ount:		\$ 3,220,000.
ncentive Funding Already Rec	ceived in DY:		\$-
Incentive Payment Amount:			\$ 3,220,000.0

Category 1 Summary Page Enhance Interpretation Services and Culturally Competent Care N/A Process Milestone: -Achievement Value Process Milestone: N/A -__ Achievement Value Improvement Milestone: N/A -Achievement Value Improvement Milestone: N/A Achievement Value DY Total Computable Incentive Amount: \$ Total Sum of Achievement Values: -Total Number of Milestones: Achievement Value Percentage: Eligible Incentive Funding Amount: Incentive Funding Already Received in DY: **Incentive Payment Amount:**

Category 1 Summary Page

Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities N/A Process Milestone: -Achievement Value Process Milestone: N/A -__ Achievement Value Improvement Milestone: N/A -Achievement Value Improvement Milestone: N/A Achievement Value DY Total Computable Incentive Amount: \$ Total Sum of Achievement Values: -Total Number of Milestones: Achievement Value Percentage: Eligible Incentive Funding Amount: Incentive Funding Already Received in DY: **Incentive Payment Amount:**

Category 1 Summary Page	
Enhance Urgent Medical Advice Process Milestone:	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$-
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$-
Incentive Payment Amount:	

Category 1 Summary Page Introduce Telemedicine	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$-
Total Sum of Achievement Values:	-
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$-
Incentive Payment Amount:	

Category 1 Summary Page	
Enhance Coding and Documentation for Quality Data Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	_
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	_
Improvement Milestone:	N/A
Achievement Value	_
Improvement Milestone:	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$-
Total Sum of Achievement Values:	
Total Number of Milestones:	
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$-
Incentive Payment Amount:	

Category 1 Summary Page		
Develop Risk Stratification Capabilities/Functionalities Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

Category 1 Summary Page Expand Capacity to Provide Specialty Care Access in the Primary Care Setting N/A Process Milestone: -Achievement Value Process Milestone: N/A -__ Achievement Value Improvement Milestone: N/A -Achievement Value N/A Improvement Milestone: Achievement Value DY Total Computable Incentive Amount: \$ Total Sum of Achievement Values: -Total Number of Milestones: Achievement Value Percentage: Eligible Incentive Funding Amount: Incentive Funding Already Received in DY: **Incentive Payment Amount:**

Category 1 Summary Page Expand Specialty Care Capacity N/A Process Milestone: -Achievement Value Process Milestone: N/A -__ Achievement Value Improvement Milestone: N/A -Achievement Value Improvement Milestone: N/A Achievement Value DY Total Computable Incentive Amount: \$ Total Sum of Achievement Values: -Total Number of Milestones: Achievement Value Percentage: Eligible Incentive Funding Amount: Incentive Funding Already Received in DY: **Incentive Payment Amount:**

Category 1 Summary Page		
Enhance Performance Improvement and Reporting Capacity Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		-
Total Number of Milestones:		
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP) DPH SYSTEM: San Joaquin General Hospital REPORTING YEAR: DY 7 DATE OF SUBMISSION: 3/30/2012 Category 2 Summary Page

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics.

* Instructions for DPH systems: Do not complete, this tab will automatically populate.

The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.

The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0.

The red boxes indicate Total Sums.

Category 2 Projects			
Expand Medical Homes			
Process Milestone:	Develop medical home assignment criteria, including which specific		Yes
Achievement Value			0.50
Process Milestone:		-	N/A
Achievement Value			
Process Milestone:		-	N/A
Achievement Value			
Process Milestone:		-	N/A
Achievement Value			
Process Milestone:		-	N/A
Achievement Value			
Improvement Milestone:		-	N/A
Achievement Value			
Improvement Milestone:		-	N/A
Achievement Value			
Improvement Milestone:		-	N/A
Achievement Value			
Improvement Milestone:		-	N/A
Achievement Value			
Improvement Milestone:		-	N/A
Achievement Value			
DY Total Computable Incen	tive Amount:		\$ 5,585,000.00
Total Sum of Achievement \	/alues:		0.50
Total Number of Milestones	:		1.00
Achievement Value Percent	age:		50%
Eligible Incentive Funding A	mount:		\$ 2,792,500.00
Incentive Funding Already R	Received in DY:		\$-
Incentive Payment Amoun	<u>)t:</u>		\$ 2,792,500.00

Expand Chronic Care Management Models		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

Redesign Primary Care		
Process Milestone:	Staff in at least one primary care clinic will be trained on methods for	0.92
Achievement Value		0.50
Process Milestone:		N/A
Achievement Value		
Process Milestone:	<u>_</u>	N/A
Achievement Value		
Process Milestone:	<u>-</u>	N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:	<u>-</u>	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
DY Total Computable Incent	tive Amount:	\$ 5,585,000.00
Total Sum of Achievement V	/alues:	0.50
Total Number of Milestones:		1.00
Achievement Value Percenta	age:	50%
Eligible Incentive Funding A	mount:	\$ 2,792,500.00
Incentive Funding Already R	Received in DY:	\$-
Incentive Payment Amoun	<u>t:</u>	\$ 2,792,500.00

Redesign to Improve Patient Experience		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

Redesign for Cost Containment		
Process Milestone:		N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	_	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		· · ·
Total Number of Milestones:		
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

Integrate Physical and Behavioral Health Care		_
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		-
Total Number of Milestones:		<u> </u>
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

Increase Specialty Care Access/Redesign Referral Process		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		-
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

Establish/Expand a Patient Care Navigation Program		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		-
Total Number of Milestones:		· ·
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

Apply Process Improvement Methodology to Improve Quality/Efficiency		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		· .
Total Number of Milestones:		· .
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

Improve Patient Flow in the Emergency Department/Rapid Medi	cal Evaluation	
Process Milestone:		N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Process Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	<u> </u>	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		· ·
Total Number of Milestones:		-
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

Use Palliative Care Programs	
Process Milestone:	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone:	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Process Milestone: -	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
Improvement Milestone:	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$-
Total Sum of Achievement Values:	-
Total Number of Milestones:	· ·
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$-
Incentive Payment Amount:	

Conduct Medication Management	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$-
Total Sum of Achievement Values:	
Total Number of Milestones:	·
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$-
Incentive Payment Amount:	

Implement/Expand Care Transitions Programs		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:		N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Process Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
Improvement Milestone:		N/A
Achievement Value		
Improvement Milestone:	-	N/A
Achievement Value		
DY Total Computable Incentive Amount:		\$-
Total Sum of Achievement Values:		-
Total Number of Milestones:		
Achievement Value Percentage:		
Eligible Incentive Funding Amount:		
Incentive Funding Already Received in DY:		\$-
Incentive Payment Amount:		

Implement Real-Time Hospital-Acquired Infections (HAIs) System	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Process Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
Improvement Milestone:	- N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$-
Total Sum of Achievement Values:	
Total Number of Milestones:	·
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)DPH SYSTEM:San Joaquin General HospitalREPORTING YEAR:DY 7DATE OF SUBMISSION:3/30/2012Category 3 Summary Page	
This table is the summary of data reported for the DPH system. Please see the following pages fo * Instructions for DPH systems: Do not complete, this tab will automatically populate. The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement is The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75 The red boxes indicate Total Sums.	# or %.
Category 3 Domains	
Patient/Care Giver Experience (required) Undertake the necessary planning, redesign, translation, training and contract negotiations in order to implement CG-CAHPS in DY8 (DY7 only)	Yes
Achievement Value	1.00
Report results of CG CAHPS questions for "Getting Timely Appointments, Care, and Information" theme to the State (DY8-10)	N/A
Achievement Value	
Report results of CG CAHPS questions for "How Well Doctors Communicate With Patients" theme to the State (DY8-10)	N/A
Achievement Value	
Report results of CG CAHPS questions for "Helpful, Courteous, and Respectful Office Staff" theme to the State (DY8-10)	N/A
Achievement Value	
Report results of CG CAHPS questions for "Patients' Rating of the Doctor" theme to the State (DY8-10)	N/A
Achievement Value	
Report results of CG CAHPS questions for "Shared Decision making" theme to the State (DY8-10)	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ 2,037,750.00
Total Sum of Achievement Values:	1.00
Total Number of Milestones:	1.00
Achievement Value Percentage:	100%
Eligible Incentive Funding Amount:	\$ 2,037,750.00
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	\$ 2,037,750.00

Category 3 Summary Page Care Coordination (required)

Care Coordination (required)	
Report results of the Diabetes, short-term complications measure to the State (DY7-10)	Yes
Achievement Value	0.50
Report results of the Uncontrolled Diabetes measure to the State (DY7-10)	Yes
Achievement Value	0.50
Report results of the Congestive Heart Failure measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Chronic Obstructive Pulmonary Disease measure to the State (DY8-10)	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ 2,037,750.00
Total Sum of Achievement Values:	1.00
Total Number of Milestones:	2.00
Achievement Value Percentage:	50%
Eligible Incentive Funding Amount:	\$ 1,018,875.00
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	\$ 1,018,875.00
Preventive Health (required)	
Report results of the Mammography Screening for Breast Cancer measure to the State (DY7-10)	Yes
Achievement Value	0.50
Reports results of the Influenza Immunization measure to the State (DY7-10)	Yes
Achievement Value	0.50
Report results of the Child Weight Screening measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Pediatrics Body Mass Index (BMI) measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Tobacco Cessation measure to the State (DY8-10)	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ 2,037,750.00
Total Sum of Achievement Values:	1.00
Total Number of Milestones:	2.00
Achievement Value Percentage:	50%
Eligible Incentive Funding Amount:	\$ 1,018,875.00
Incentive Funding Already Received in DY:	\$ -
Incentive Payment Amount:	\$ 1,018,875.00

Category 3 Summary Page At-Risk Populations (required)	
Report results of the Diabetes Mellitus: Low Density Lipoprotein	
(LDL-C) Control (<100 mg/dl) measure to the State (DY7-10)	Yes
Achievement Value	0.50
Report results of the Diabetes Mellitus: Hemoglobin A1c Control (<9%) measure to the State (DY7-10)	Yes
Achievement Value	0.50
Report results of the 30-Day Congestive Heart Failure Readmission Rate measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Hypertension (HTN): Blood Pressure Control (<140/90 mmHg) measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Pediatrics Asthma Care measure to the State (DY8-10)	N/A
Achievement Value	
Report results of the Optimal Diabetes Care Composite to the State (DY8-10)	N/A
Achievement Value	
Report results of the Diabetes Composite to the State (DY8-10)	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ 2,037,750.00
Total Sum of Achievement Values:	1.00
Total Number of Milestones:	2.00
Achievement Value Percentage:	50%
Eligible Incentive Funding Amount:	\$ 1,018,875.00
Incentive Funding Already Received in DY:	\$-
Incentive Payment Amount:	\$ 1,018,875.00

 CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

 DPH SYSTEM:
 San Joaquin General Hospital

 REPORTING YEAR:
 DY 7

 DATE OF SUBMISSION:
 3/30/2012

 Category 4 Summary Page

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics. *<u>Instructions for DPH systems:</u> Do not complete, this tab will automatically populate.

The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.

The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0. The red boxes indicate Total Sums.

Category 4 Intervention			
Severe Sepsis Detection a	and Management (required)		
Compliance with Sepsis F	Resuscitation bundle (%)		0.81
Achievement Value			0.50
Sepis Mortality (%)			0.16
Achievement Value			0.50
Optional Milestone:	Report at least 6 months of data collection on Sepsis Resuscitation		0.81
Achievement Value			0.50
Optional Milestone:		-	N/A
Achievement Value			
Optional Milestone:		-	N/A
Achievement Value			
Optional Milestone:		-	N/A
Achievement Value			
Optional Milestone:		-	N/A
Achievement Value			
Optional Milestone:		-	N/A
Achievement Value			
DY Total Computable Incent	ive Amount:		\$ 1,149,500.00
Total Sum of Achievement V	'alues:		1.50
Total Number of Milestones:			3.00
Achievement Value Percenta	age:		50%
Eligible Incentive Funding A	mount:		\$ 574,750.00
Incentive Funding Already R	eceived in DY:		\$-
Incentive Payment Amoun	<u>t.</u>		\$ 574,750.00

	d Blood Stream Infection Prevention (required) al Line Insertion Practices (CLIP) (%)	0.62
Achievement Value		0.50
Central Line Bloodstrea	am Infection (Rate per 1,000 patient days)	0.05
Achievement Value		
Optional Milestone:	Report at least 6 months of data collection on CLIP to SNI for purposes	0.62
Achievement Value		0.50
Optional Milestone:	Report at least 6 months of data collection on CLABSI to SNI for	Yes
Achievement Value		0.50
Optional Milestone:		N/A
Achievement Value		
Optional Milestone:		N/A
Achievement Value		
Optional Milestone:	<u> </u>	N/A
Achievement Value		
Optional Milestone:		N/A
Achievement Value		
DY Total Computable Inc	entive Amount:	\$ 1,149,500.00
Total Sum of Achievemer	nt Values:	1.50
Total Number of Mileston	es:	3.00
Achievement Value Perce	entage:	50%
Eligible Incentive Funding	J Amount:	\$ 574,750.00
Incentive Funding Alread	y Received in DY:	\$-
Incentive Payment Amo	unt:	\$ 574,750.00

Surgical Site Infection Pre		
Achievement Value	tion for Class 1 and 2 wounds (%)	-
	Banart at least 6 months of data collection on SSI for Colon Surgerias	0.50
Optional Milestone: Achievement Value	Report at least 6 months of data collection on SSI for Colon Surgeries	Yes 0.50
Optional Milestone:	Work with IT to capture patients with surgical site infections who are not	Yes
Achievement Value	work with the captore patients with surgical site infections who are not	0.50
Optional Milestone:		N/A
Achievement Value		
Optional Milestone:	<u>-</u>	N/A
Achievement Value		
Optional Milestone:		N/A
Achievement Value		
Optional Milestone:	<u> </u>	N/A
Achievement Value		
DY Total Computable Incent	ive Amount:	\$ 1,149,500.00
Total Sum of Achievement V	/alues:	1.50
Total Number of Milestones:		3.00
Achievement Value Percent	age:	50%
Eligible Incentive Funding A	mount:	\$ 574,750.00
Incentive Funding Already R	eceived in DY:	\$-
Incentive Payment Amoun	<u>t:</u>	\$ 574,750.00
Hospital-Acquired Pressu		
Prevalence of Stage II, III	re Ulcer Prevention , IV or unstagable pressure ulcers (%)	N/A
Prevalence of Stage II, III Achievement Value		
Prevalence of Stage II, III Achievement Value Optional Milestone:		N/A N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value		N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone:		
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value		N/A N/A N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone:		N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value		N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone:		N/A N/A N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value		N/A N/A N/A N/A N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone:		N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone:		N/A N/A N/A N/A N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value		N/A N/A N/A N/A N/A N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone:	, IV or unstagable pressure ulcers (%)	N/A N/A N/A N/A N/A N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value	, IV or unstagable pressure ulcers (%)	N/A N/A N/A N/A N/A N/A N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value	, IV or unstagable pressure ulcers (%)	N/A N/A N/A N/A N/A N/A N/A
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value	, IV or unstagable pressure ulcers (%)	N/A N/A N/A N/A N/A N/A N/A S N/A S -
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value DY Total Computable Incent Total Sum of Achievement V	, IV or unstagable pressure ulcers (%)	N/A N/A N/A N/A N/A N/A N/A S N/A S -
Prevalence of Stage II, III Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value Optional Milestone: Achievement Value DY Total Computable Incent Total Sum of Achievement Value	, IV or unstagable pressure ulcers (%)	N/A N/A N/A N/A N/A N/A N/A S N/A S -

Stroke Management ` Discharged on Antithrombotic Therapy	1.00
Achievement Value	0.50
Anticoagulation Therapy for Atrial Fibrillation/Flutter	1.00
Achievement Value	0.50
Thrombolytic Therapy	0.83
Achievement Value	0.50
Antithrombotic Therapy by End of Hospital Day 2	0.88
Achievement Value	0.50
Discharged on Statin Medication	0.97
Achievement Value	0.50
Stroke Education	1.00
Achievement Value	0.50
Assessed for Rehabilitation	0.98
Achievement Value	0.50
Stroke mortality rate	N/A
Achievement Value	
Optional Milestone: Report at least 6 months of data collection on the 7 stroke management	Yes
Achievement Value	0.50
Optional Milestone: Report the data to the State.	Yes
Achievement Value	0.50
Optional Milestone:	N/A
Achievement Value	
Optional Milestone: -	N/A
Achievement Value	
Optional Milestone: -	N/A
Achievement Value	
Optional Milestone: -	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$ 1,149,500.00
Total Sum of Achievement Values:	4.50
Total Number of Milestones:	9.00
Achievement Value Percentage:	50%
Eligible Incentive Funding Amount:	\$ 574,750.00
Incentive Funding Already Received in DY:	\$-
Incentive Payment Amount:	\$ 574,750.00

Category 4 Summary Page Venous Thromboembolism (VTE) Prevention and Treatment VTE Prophylaxis (%)	N/A
Achievement Value	
Intensive care unit VTE prophylaxsis (%)	N/A
Achievement Value	
VTE patients with anticoagulation overlap therapy (%)	N/A
Achievement Value	
VTE patients receiving unfractionated heparin with dosages/platelet count monitoring (%)	N/A
Achievement Value	
VTE discharge instructions (%)	N/A
Achievement Value	
Incidence of potentially preventable VTE (%)	N/A
Achievement Value	
Optional Milestone: -	N/A
Achievement Value	
Optional Milestone: -	N/A
Achievement Value	
Optional Milestone:	N/A
Achievement Value	
Optional Milestone: -	N/A
Achievement Value	
Optional Milestone: -	N/A
Achievement Value	
Optional Milestone: -	N/A
Achievement Value	
DY Total Computable Incentive Amount:	\$-
Total Sum of Achievement Values:	· · ·
Total Number of Milestones:	-
Achievement Value Percentage:	
Eligible Incentive Funding Amount:	
Incentive Funding Already Received in DY:	\$-
Incentive Payment Amount:	

Category 4 Summary Page				
Falls with Injury Prevention	N1/A			
Prevalence of patient falls with injuries (Rate per 1,000 patient days)	N/A			
Achievement Value				
Optional Milestone:	- N/A			
Achievement Value				
Optional Milestone:	- N/A			
Achievement Value				
Optional Milestone:	- N/A			
Achievement Value				
Optional Milestone:	- N/A			
Achievement Value				
Optional Milestone:	- N/A			
Achievement Value				
Optional Milestone:	- N/A			
Achievement Value				
DY Total Computable Incentive Amount:	\$ -			
Total Sum of Achievement Values:				
Total Number of Milestones:				
Achievement Value Percentage:				
Eligible Incentive Funding Amount:				
Incentive Funding Already Received in DY:	\$ -			
Incentive Payment Amount:				

REPORTING ON THIS PROJECT: * Yes

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 1: Expand Primary Care Capacity

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*). The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Expand Primary Care Ca	pacity	
DY Total Computable Incentiv	* \$ 6,440,000.00	
Incentive Funding Already Re	eceived in DY:	* \$ -
Process Milestone:	Add at least one additional primary care provider in the Primary Medicine Clinic.	
	(insert milestone)	
Numerator (if N/A, use "yes/n	o" form below; if absolute number, enter here)	*
Denominator (if absolute num	nber, enter "1")	*
Achievement		Yes
	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
The physician who provides (Physician Director of Clinical	FTE by hiring two physicians to provide services in the Primary Medicine Clinic. 0.5 FTE in the Primary Medicine Clinic spends the other 0.5 FTE as the hospital's Informatics. In this role he has implemented many IT processes to help improve icreasing providers and efficiencies is directly tied to our goal of expansion of	
DV Target (from the DPH eye	tem plan) or enter "yes" if "yes/no" type of milestone	* ves
Achievement Value		0.50
Process Milestone:	(insert milestone)	
Numerator (if N/A, use "ves/n	o" form below; if absolute number, enter here)	*
Denominator (if absolute num		*
Achievement		N/A
If "yes/no" as to whether the r	milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH sys Achievement Value	tem plan) or enter "yes" if "yes/no" type of milestone	*

Category 1: Expand Primary Care Capacity

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	N/A
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Improvement Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	
Achievement	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	
Achievement	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Category 1: Expand Primary Care Capacity

Category	v 1: Ex	pand	Primary	/ Care	Capacit	v
Sector get .	,					

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

REPORTING ON THIS PROJECT:

* No

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 1: Increase Training of Primary Care Workforce

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Increase Training of Primary Care Workforce	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone: (insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Increase Training of Primary Care Workforce

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Increase Training of Primary Care Workforce

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
הטווטיטוופווג ימועס	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	
Improvement Milestone:	
(insert milestone)	· .
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 1: Increase Training of Primary Care Workforce

Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Improvement Milestone:	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)		
DPH SYSTEM:	San Joaquin General Hospital	
REPORTING YEAR:	DY 7	
DATE OF SUBMISSION:	3/30/2012	

REPORTING ON THIS PROJECT: * Yes



Category 1: Implement and Utilize Disease Management Registry Functionality

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',

please type in all of your DY milestones for the project below and report data in the indicated boxes (*). * The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Implement and Utilize Dis	sease Management Registry Functionality	
DY Total Computable Incentiv	re Amount:	* \$ 6,440,000.00
Incentive Funding Already Re	ceived in DY:	*
Process Milestone:	Implement a functional disease management registry in 25% of San Joaquin General Hospital's primary care clinic sites.	
Numerator (if N/A, use "yes/no	o" form below; if absolute number, enter here)	* 2.00
Denominator (if absolute num	ber, enter "1")	* 2.00
Achievement		1.00
	nilestone has been achieved, select "yes" or "no" from the dropdown n in-depth description of how the milestone was achieved:	* Yes
mentioned in our DSRIP Plan, we have implemented i2i Trac stakeholders from IT, clinic ad necessity of integrating with m internal IT talent provided the	ks, a disease management registry in both of our adult primary care clinics , namely the Primary Medicine Clinic and the Family Medicine Clinic. In addition eks in our Internal Medicine Clinic. The implementation required the alignment of Iministration, and clinic staff. The technical challenges were significant due to the nany complex data sources. Our Mirth open source interface engine and our horsepower for the interfacing. Together with data capture and manual data entry the clinics. the i2iTracks database is a rich repository of clinical and operational	
DY Target (from the DPH syst	tem plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value		0.50
Process Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes/no	o" form below; if absolute number, enter here)	*
Denominator (if absolute num	ber, enter "1")	*
		_
Achievement		N/A
If "yes/no" as to whether the n	nilestone has been achieved, select "yes" or "no" from the dropdown n in-depth description of how the milestone was achieved:	N/A *
If "yes/no" as to whether the n menu, and (if "yes") provide a		N/A *

Category 1: Implement and Utilize Disease Management Registry Functionality

Process Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 1: Implement and Utilize Disease Management Registry Functionality

Improvement Milestone:	
(insert milestone)	•
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropde menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdo menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	wn *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropde menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	wn *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Implement and Utilize Disease Management Registry Functionality

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)		
DPH SYSTEM:	San Joaquin General Hospital	
REPORTING YEAR:	DY 7	
DATE OF SUBMISSION:	3/30/2012	

REPORTING ON THIS PROJECT:



Category 1: Enhance Interpretation Services and Culturally Competent Care

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

10 1/

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Ennance Interpretation Services and Culturally Competent Care	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Interpretation Services and Culturally Competent Care

Process Milestone:	
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dro	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dro	pdown
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dro menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	ppdown *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Interpretation Services and Culturally Competent Care

Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Interpretation Services and Culturally Competent Care

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)		
DPH SYSTEM:	San Joaquin General Hospital	
REPORTING YEAR:	DY 7	
DATE OF SUBMISSION:	3/30/2012	

REPORTING ON THIS PROJECT: * No

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*). The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities		
DY Total Computable Incentive Amount:	*	
Incentive Funding Already Received in DY:	*	
Process Milestone:	-	
(insert milestone)		
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*	
Denominator (if absolute number, enter "1")	*	
Achievement	N/A	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*	
Achievement Value		
Process Milestone:	_	
(insert milestone)		
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*	
Denominator (if absolute number, enter "1")	*	
Achievement	N/A	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*	
Achievement Value		

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1") Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	IN/A
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Improvement Milestone:	
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

REPORTING ON THIS PROJECT:

* No

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 1: Enhance Urgent Medical Advice

Below is the data reported for the DPH system.

·

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*). * The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Ennance Urgent Medical Advice	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Designed Millesteres	
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
L DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Urgent Medical Advice	Category	1:	Enhance	Urgent	Medical	Advice
---	----------	----	---------	--------	---------	--------

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*[]
Achievement Value	

Category 1: Enhance Urgent Medical Advice	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Urgent Medical Advice	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)			
DPH SYSTEM:	San Joaquin General Hospital		
REPORTING YEAR:	DY 7		
DATE OF SUBMISSION:	3/30/2012		

REPORTING ON THIS PROJECT: * No



. . .

T 1 1 1 1

Category 1: Introduce Telemedicine

Below is the data reported for the DPH system. * Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*). The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Introduce Telemedicine	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone: (insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Introduce Telemedicine

Process Milestone:	_
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1") Achievement	N/A
	IN/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	×

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Improvement Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	•
Achievement Value	

Category 1: Introduce Telemedicine

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

REPORTING ON THIS PROJECT:



Category 1: Enhance Coding and Documentation for Quality Data

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Enhance Coding and Documentation for Quality Data	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Coding and Documentation for Quality Data

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
	コ
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	—
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
	┐ └────┘
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Enhance Coding and Documentation for Quality Data

Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	·
Achievement Value	

Category 1: Enhance Coding and Documentation for Quality Data

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	_
(insert milestone)	-
	•
(insert milestone)	·
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A *
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A *

REPORTING ON THIS PROJECT:

* No

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)	
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 1: Develop Risk Stratification Capabilities/Functionalities

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',

please type in all of your DY milestones for the project below and report data in the indicated boxes (*). * The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Develop Risk Stratification Capabilities/Functionalities	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Develop Risk Stratification Capabilities/Functionalities

Process Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 1: Develop Risk Stratification Capabilities/Functionalities

Improvement Milestone:	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 1: Develop Risk Stratification Capabilities/Functionalities

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DV Torget (from the DDH overteen plan) or enter "vee" if "vee/ee" ture of milestone	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	
Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)			
DPH SYSTEM:	San Joaquin General Hospital		
REPORTING YEAR:	DY 7		
DATE OF SUBMISSION:	3/30/2012		

REPORTING ON THIS PROJECT:



Category 1: Expand Capacity to Provide Specialty Care Access in the Primary Care Setting

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Expand Capacity to Provide Specialty Care Access in the Primary Care Setting	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	-
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Expand Capacity to Provide Specialty Care Access in the Primary Care Setting

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Expand Capacity to Provide Specialty Care Access in the Primary Care Setting

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
menu, and (in yes) provide an in-depth description of now the milestone was achieved.	ا
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

-

Category 1: Expand Capacity to Provide Specialty Care Access in the Primary Care Setting

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

REPORTING ON THIS PROJECT:

* No

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 1: Expand Specialty Care Capacity

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*). * The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Expand Specialty Care Capacity	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 1: Expand Specialty Care Capacity

Process Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category ²	1:	Expand	Specialty	/ Care	Capacity	

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Achievement value	
Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 1: Expand Specialty Care Capacity

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	-
(insert missione)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* * N/A
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * N/A
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A *
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * * *

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

REPORTING ON THIS PROJECT:



Category 1: Enhance Performance Improvement and Reporting Capacity

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

DY Total Computable Incentive Amount: • Incentive Funding Already Received in DY: • Process Milestone: (insert milestone) Unumerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter '1") Achievement Achievement NNA If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • • • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • • Achievement Value • </th <th>Enhance Performance Improvement and Reporting Capacity</th> <th></th>	Enhance Performance Improvement and Reporting Capacity	
Process Milestone:	DY Total Computable Incentive Amount:	*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter *1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: IDY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter *1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone) Numerator (if absolute number, enter *1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: IDY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone IDY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone <td>Incentive Funding Already Received in DY:</td> <td>*</td>	Incentive Funding Already Received in DY:	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown • menu, and (if "yes") provide an in-depth description of how the milestone was achieved: •		_
Denominator (if absolute number, enter "1") • Achievement IV/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown • menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: • (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • Denominator (if absolute number, enter "1") • • Achievement N/A • • If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • •	(insert milestone)	
Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown • menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: • (insert milestone) • Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement N/A If "yes'nor is to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • •	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown * menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value * Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value * Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Achievement	N/A
Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Image: Comparison of the DPH system plan) or enter "yes" if "yes/no" type of milestone		*
Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Image: Comparison of the DPH system plan) or enter "yes" if "yes/no" type of milestone		
Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Image: Comparison of the DPH system plan) or enter "yes" if "yes/no" type of milestone		
Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Image: Comparison of the DPH system plan) or enter "yes" if "yes/no" type of milestone		
Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Image: Comparison of the DPH system plan) or enter "yes" if "yes/no" type of milestone		
Process Milestone:	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Achievement Value	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *		
Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *		-
Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: *	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: *	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *		N/A
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	If "ves/no" as to whether the milestone has been achieved, select "ves" or "no" from the dropdown	
		*
	L DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*

Category 1: Enhance Performance Improvement and Reporting Capacity

Process Milestone:		
	rt milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter	r here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been achieved, select "ye menu, and (if "yes") provide an in-depth description of how the milest		*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type	of milestone	*
Achievement Value		
Process Milestone:		
	rt milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter	r here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been achieved, select "ye menu, and (if "yes") provide an in-depth description of how the milest	•	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type	of milestone	*
Achievement Value		
Process Milestone:		
	rt milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter	r here)	•
Denominator (if absolute number, enter "1")		^
Achievement		N/A
If "yes/no" as to whether the milestone has been achieved, select "ye menu, and (if "yes") provide an in-depth description of how the milest		*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type	of milestone	*
Achievement Value		

Category 1: Enhance Performance Improvement and Reporting Capacity

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1") Achievement	N1/A
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
	,
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	

Category 1: Enhance Performance Improvement and Reporting Capacity

Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

REPORTING ON THIS PROJECT:



Below is the data reported for the DPH system.

Category 2: Expand Medical Homes

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
 * The yellow boxes indicate where the DPH system should input data
 The black boxes indicate Milestones and will automatically populate and flow to summary sheets
 The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

DY Total Computable Incentive	e Amount:	* \$ 5,585,000.00
Incentive Funding Already Rec	ceived in DY:	*
Process Milestone:	Develop medical home assignment criteria, including which specific chronic conditions, high risk patients and those with high utilization of health care services will be included in medical homes.	
	(insert milestone)	
	" form below; if absolute number, enter here)	*
Denominator (if absolute numb	per, enter "1")	*
Achievement		Yes
	nilestone has been achieved, select "yes" or "no" from the dropdown in in-depth description of how the milestone was achieved:	* Yes
chronic conditions of diabetes and 3) high-risk patients that fa to improve health outcomes. T County Behavioral Health Servenvironment. Case managers	nitially and currently focused on the following patient populations: 1) patients with mellitus and depression, 2) patients with high Emergency Department utilization, all under the category of Seniors and Persons with Disabilities (SPD). The goal is the hospital has partnered with the Health Plan of San Joaquin (HPSJ) and vices to identify patients who would benefit from care provided in a medical home from the HPSJ assist in care coordination of their members directly in our clinics. ks disease registry management software has made possible assignment of	
DY Target (from the DPH systered	em plan) or enter "yes" if "yes/no" type of milestone	* yes
Achievement Value		0.50
Process Milestone:		
	(insert milestone)	
	" form below; if absolute number, enter here)	*
Denominator (if absolute numb	per, enter "1")	*
Achievement		N/A
	nilestone has been achieved, select "yes" or "no" from the dropdown in in-depth description of how the milestone was achieved:	*
DY Target (from the DPH syste Achievement Value	em plan) or enter "yes" if "yes/no" type of milestone	*

Category 2: Expand Medical Homes

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*[]
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Expand Medical Homes

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	

Category 2: Expand Medical Homes

Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
Improvement Milestone:	-
	- *
(insert milestone)	*
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	- * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A *
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	- * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*

REPORTING ON THIS PROJECT:

* No

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 2: Expand Chronic Care Management Models

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Expand Chronic Care Management Models	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Expand Chronic Care Management Models

Process Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	•
Achievement Value	
Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	•
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Expand Chronic Care Management Models

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	•
Achievement Value	
Improvement Milectone	
Improvement Milestone:(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Expand Chronic Care Management Models

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	-
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012



Below is the data reported for the DPH system.

Category 2: Redesign Primary Care

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*). The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Redesign Primary Care		
DY Total Computable Incentiv	re Amount:	* \$ 5,585,000.00
Incentive Funding Already Re	ceived in DY:	*
Process Milestone:	Staff in at least one primary care clinic will be trained on methods for redesigning clinics to improve efficiency. <i>(insert milestone)</i>	
Numerator (if N/A, use "yes/no	" form below; if absolute number, enter here)	* 11.00
Denominator (if absolute num	ber, enter "1")	* 12.00
Achievement		0.92
	nilestone has been achieved, select "yes" or "no" from the dropdown n in-depth description of how the milestone was achieved:	* Yes
engaged the services of two h of Public Hospitals' Safety Net surveys an initial plan was dev care. Initial trainings included on-site visits, rapid cycle Plan	the hospital's Family Medicine Clinic. The Ambulatory Care Services Department highly respect consultants, Health Team Works, Inc. and the California Association t Institute. through initial evaluations of clinic flow, patient, staff and provider veloped for training of clinic staff to promote patient centered proactive efficient the development of Care Teams, weekly cohort calls, weekly webinars, quarterly , Do Check, Act (PDCA) cycles and morning huddles. Training of staff and Tracks disease management registry software has been crucial in identifying and	
DY Target (from the DPH syst	tem plan) or enter "yes" if "yes/no" type of milestone	* yes
Achievement Value		0.50
Process Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes/no	o" form below; if absolute number, enter here)	*
Denominator (if absolute num	ber, enter "1")	*
Achievement		N/A
	nilestone has been achieved, select "yes" or "no" from the dropdown n in-depth description of how the milestone was achieved:	*
DV Torget (from the DDH out	tem plan) er enter "ven" if "ven (no" type of milestone	*
DT Talget (nom the DPH Syst	tem plan) or enter "yes" if "yes/no" type of milestone	

Category 2: Redesign Primary Care

Process Milestone:	_
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DV Target (from the DDH avetom plan) or optor "veg" if "veg/ge" type of milectory	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	
Process Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Redesign Primary Care

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	_
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Redesign Primary Care

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
Improvement Milestone:	-
	*
(insert milestone)	*
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	* * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	* * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A *
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * N/A
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	* * * *

* No

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 2: Redesign to Improve Patient Experience

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Redesign to Improve Patient Experience	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Redesign to Improve Patient Experience

Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Redesign to Improve Patient Experience

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	

Category 2: Redesign to Improve Patient Experience

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

* No

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 2: Redesign for Cost Containment

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*). * The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Redesign for Cost Containment	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
menu, and (in yes) provide an in-depth description of now the milestone was achieved.	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	

Category 2: Redesign for Cost Containment

Process Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	- ·

Category	/ 2:	Redesia	n for	Cost	Containment	
Sector get .					•••••••	

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
	IN/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	10/7
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Redesign for Cost Contain

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

* No

CA 1115 Waiver - Delivery System I	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 2: Integrate Physical and Behavioral Health Care

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Integrate Physical and Behavioral Health Care	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Integrate Physical and Behavioral Health Care

Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone: (insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Integrate Physical and Behavioral Health Care

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	•
Achievement Value	
Improvement Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Integrate Physical and Behavioral Health Care

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)	
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012



Category 2: Increase Specialty Care Access/Redesign Referral Process

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Increase Speciality Care Access/Redesign Referral Process	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Increase Specialty Care Access/Redesign Referral Process

Process Milestone:	
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Process Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	_
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Increase Specialty Care Access/Redesign Referral Process

Improvement Milestone:	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Increase Specialty Care Access/Redesign Referral Process

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

* No

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)	
San Joaquin General Hospital	
DY 7	
3/30/2012	

Category 2: Establish/Expand a Patient Care Navigation Program

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',

please type in all of your DY milestones for the project below and report data in the indicated boxes (*). The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Establish/Expand a Patient Care Navigation Program	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	-
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone: (insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	11/7
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
L DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Establish/Expand a Patient Care Navigation Program

Process Milestone:	
(insert milestone)	+
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	·
Denominator (if absolute number, enter "1")	
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Establish/Expand a Patient Care Navigation Program

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	

Category 2: Establish/Expand a Patient Care Navigation Program

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)	
San Joaquin General Hospital	
DY 7	
3/30/2012	



Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',

please type in all of your DY milestones for the project below and report data in the indicated boxes (*). * The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Apply Process Improvement Methodology to Improve Quality/Efficiency	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

(Insert milestone) (Insert milestone) (Insert milestone) Process Milestone: (Insert milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: Process Milestone: (Insert milestone) Process Milestone: (Insert milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: Process Milestone: (Insert milestone) Process Milestone: (Insert milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement If 'yes/no' form below; if absolute number, enter here) DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if '	Process Milestone:		
Denominator (if absolute number, enter '1') Achievement If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement Value Process Milestone: (resert milestone) Numerator (if NA, use 'yes/no' form below; if absolute number, enter here) DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement Value Process Milestone: (resert milestone) Numerator (if NA, use 'yes/no' form below; if absolute number, enter here) DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone If 'yes/no' as to whether		,	
Achievement N/A If 'yesh'o' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: • Image: Image		nere)	
If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (If 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (If NA, use 'yes/no' form below; if absolute number, enter here) Denominator (If absolute number, enter '1') Achievement If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (If 'yes') provide an in-depth description of how the milestone was achieved: Process Milestone: (insert milestone) DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement If 'yes/no' form below; if absolute number, enter here) Process Milestone: (insert milestone) Numerator (If NA, use 'yes/no' form below; if absolute number, enter here) Denominator (If absolute number, enter ''yes' if 'yes/no' type of milestone Achievement If 'yes/no' to the bPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement If 'yes/no' to at to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (If 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter		Ŷ	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Image: Second Second			N/A
Achievement Value (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1") • Achievement NI/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1") • Achievement IN/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Unmerator (if AlX, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1") • Achievement IN/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone •<		•	
Achievement Value (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1") • Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if Avia, use "yes/no" form below; if absolute number, enter here) • Denominator (if Avia, use "yes/no" form below; if absolute number, enter here) • Denominator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone •			
Achievement Value (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1") • Achievement NI/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1") • Achievement IN/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Unmerator (if AlX, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1") • Achievement IN/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone •<			
Achievement Value (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement NI/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement Immerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") • Achievement Immerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • • Achievement Immerator (if N/A, use "yes/no" form below; if absolute number, enter "1") • Achievement Immerator (if west) provide an in-depth description of how the milestone was achieved: • If "yes/no" as to whether the milestone has been achieved, select "yes" or "n			
Achievement Value (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement NI/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement Immerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") • Achievement Immerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • • Achievement Immerator (if N/A, use "yes/no" form below; if absolute number, enter "1") • Achievement Immerator (if west) provide an in-depth description of how the milestone was achieved: • If "yes/no" as to whether the milestone has been achieved, select "yes" or "n			
Achievement Value (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement NI/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement Immerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") • Achievement Immerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • • Achievement Immerator (if N/A, use "yes/no" form below; if absolute number, enter "1") • Achievement Immerator (if west) provide an in-depth description of how the milestone was achieved: • If "yes/no" as to whether the milestone has been achieved, select "yes" or "n			
Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement • If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the mileston		of milestone	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Image: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Image: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Image: DY Target (from the DPH system plan) or enter "yes" if "y	Achievement value		
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown * menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value * Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Process Milestone:		
Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown * menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement * Mumerator (if N/A, use "yes/no" form below; if absolute number, enter here) * NA * Numerator (if absolute number, enter "1") * Achievement * If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	(inser	t milestone)	
Achievement IV/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown • menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: • (insert milestone) • Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement NVA If "yes") provide an in-depth description of how the milestone was achieved: • Denominator (if absolute number, enter "1") • Achievement NVA If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone •	Numerator (if N/A, use "yes/no" form below; if absolute number, enter	here) *	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Denominator (if absolute number, enter "1")	*	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: Image: state of the system plan is a state of the sy	Achievement		N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement IN/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone •		•	
Achievement Value			
Process Milestone:	DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of	of milestone *	
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Achievement Value		
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Deserve Milesterre		
Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *		t milestone)	
Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown * menu, and (if "yes") provide an in-depth description of how the milestone was achieved: *	Numerator (if N/A, use "yes/no" form below; if absolute number, enter	here) *	
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	Denominator (if absolute number, enter "1")	*	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	Achievement		N/A
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone			
	menu, and (if "yes") provide an in-depth description of how the milesto	ne was achieved: *	
	DY Target (from the DPH system plan) or enter "ves" if "ves/no" type of		

Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	·
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	
Denominator (if absolute number, enter "1")	^
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

* No

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)	
DPH SYSTEM:	San Joaquin General Hospital	
REPORTING YEAR:	DY 7	
DATE OF SUBMISSION:	3/30/2012	
	REPORTING ON THIS PROJECT:	
Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation		
Category 2: Improve Patien	t Flow in the Emergency Department/Rapid Medical Evaluation	
Category 2: Improve Patient Below is the data reported for		
Below is the data reported for * Instructions for DPH system		

blease type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	-
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Process Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	N/A
Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	N/A
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DV Texast (from the DDL system plan) or other "yes" if "yes/se" time of milestance	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Improvement Milestone:	
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

* No

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 2: Use Palliative Care Programs

D. III. C

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
 * The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Use Palliative Care Programs	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	•
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Use Palliative Care Programs

Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category	2: Use	Palliative	Care	Prog	rams

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Use Palliative Care Programs

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

REPORTING ON THIS PROJECT:

* No

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 2: Conduct Medication Management

Below is the data reported for the DPH system.

...

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
 * The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Conduct Medication Management	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Conduct Medication Management

Process Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	•
Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Process Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Conduct Medication Management	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
menu, and (ir yes) provide an in-depth description of now the milestone was achieved.	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
L DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Conduct Medication Management	Categor	v 2:	Conduct	Medication	Management	
---	---------	------	---------	-------------------	------------	--

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	1
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

REPORTING ON THIS PROJECT:

* No

CA 1115 Waiver - Delivery System	Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 2: Implement/Expand Care Transitions Programs

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',

please type in all of your DY milestones for the project below and report data in the indicated boxes (*). * The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Implement/Expand Care Transitions Programs	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone: (insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Implement/Expand Care Transitions Programs

(insert milestorie) (if NA, use 'yes/no'' form below; if absolute number, enter here) Denominator (if NA, use 'yes/no' form below; if absolute number, enter here) I' 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone Achievement Value Process Milestone: (resert milestone) I' 'yes/no' form below; if absolute number, enter 'top' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no'' type of milestone Achievement Value Process Milestone: (resert milestone) I' 'yes/no' form below; if absolute number, enter here) Denominator (if NA, use 'yes/no' form below; if absolute number, enter here) DY Target (from the DPH system plan) or enter 'yes' if 'yes/no'' type of milestone Achievement Value Process Milestone: (resert milestone) I' 'ges/no' form below; if absolute number, enter here) DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement Value Process Milestone: (resert milestone) Numerator (if NA, use 'yes/no' form below; if absolute number, enter here) (resert milestone) Numerator (if NA, use 'yes/no' form below; if absolute number, enter here) Denominator (if absolute number, enter 'top' if 'yes/no' type of milestone Achievement Value Process Milestone: (resert milestone) Numerator (if NA, use 'yes/no' form below; if absolute number, enter here) Denominator (if absolute number, enter 'top' if 'yes/no' type of milestone Achievement U'yes/no' form below; if absolute number, enter here) Denominator (if absolute number, enter 'top' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: D'Y Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement D'Y Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement Value	Process Milestone:	
Denominator (if absolute number, enter '1') Achievement If 'yes/no's as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement Value Process Milestone: (nsert milestone) Numerator (if NA, use 'yes/no' form below; if absolute number, enter here) D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement (If 'yes') provide an in-depth description of how the milestone was achieved: D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement Denominator (if Aux, use 'yes/no' form below; if absolute number, enter here) D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement Usue Process Milestone: (nsert milestone) Numerator (if NA, use 'yes/no' form below; if absolute number, enter here) Denominator (if absolute number, enter '1') Achievement D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement Denominator (if absolute number, enter '1') Achievement Je yes/no' form below; if absolute number, enter here) Denominator (if nabsolute number, enter '1') Achievement D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone D' Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone D' Target (from the DPH system plan) or enter 'yes		
Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown • menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value Process Milestone: (nseet milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1") • Achievement N/A If "yes/no" so whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • Achievement (nseet milestone) • • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • • Achievement (nseet milestone) • • • • Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • • • • Numerator (if absolute number, enter "1") • • •	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone Achievement Value Process Milestone: (Insert milestone) Numerator (if NA, use 'yes/no' form below; if absolute number, enter here) Denominator (if absolute number, enter '1') Achievement If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone Achievement If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone Achievement If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone Achievement If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone Achievement If 'yes/no' as to whether the milestone has been achieved, select 'yes' or 'no' from the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes'no' top form the dropdown menu, and (if 'yes') provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (from the DPH system plan) or enter 'yes' if 'yes/no' type of milestone DY Target (f	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: (insert milestone) Numerator (if NIA, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1*) • Achievement • If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • Achievement (insert milestone) • • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • • Achievement (insert milestone) • • • • Numerator (if N/A, use "yes/no" form below, if absolute number, enter here) • <td>Achievement</td> <td>N/A</td>	Achievement	N/A
Achievement Value (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1") • Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter *1") • Achievement • • If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • If yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • If Yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • If Yes/no" as to whether the DPH system plan) or enter "yes" if "yes/no" type of milestone • If Types/no" as to whether the D		*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement Insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: NIA If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Process full -		*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement Insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone		
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") Achievement If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown • menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: • (If N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if Absolute number, enter "1") • Achievement • Mumerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if Absolute number, enter "1") • Achievement • If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • •		
Denominator (if absolute number, enter "1") • Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown • menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: • (insert milestone) • Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone •		
Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown • menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: • (insert milestone) • Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement N/A If "yes") provide an in-depth description of how the milestone was achieved: • Denominator (if Absolute number, enter "1") • Achievement N/A If "yes", provide an in-depth description of how the milestone was achieved: • [
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown • menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • Achievement Value • Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) • Denominator (if absolute number, enter "1") • Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • • DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone • •		*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * Image: the process of the provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone * Achievement Value * Process Milestone: (insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *		N/A
Achievement Value		*
(insert milestone) Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *		*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Process Milestone:	
Denominator (if absolute number, enter "1") * Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved: *		
Achievement N/A If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	Denominator (if absolute number, enter "1")	*
menu, and (if "yes") provide an in-depth description of how the milestone was achieved: * DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *	Achievement	N/A
		*
		*

Category 2: Implement/Expand Care Transitions Programs

Improvement Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	

Category 2: Implement/Expand Care Transitions Programs

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)		
DPH SYSTEM:	San Joaquin General Hospital	
REPORTING YEAR:	DY 7	
DATE OF SUBMISSION:	3/30/2012	

REPORTING ON THIS PROJECT:



Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Implement Real-Time Hospital-Acquired Infections (HAIs) System	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Process Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Process Milestone: (insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

Process Milestone:		
(/ Numerator (if N/A, use "yes/no" form below; if absolute number, e	insert milestone)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been achieved, select	"ves" or "no" from the dropdown	19/7
menu, and (if "yes") provide an in-depth description of how the mil	-	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" ty	ve of milestone	*
Achievement Value	F	
Process Milestone:		
	insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, en Denominator (if absolute number, enter "1")	nei neie)	*
Achievement		N/A
If "yes/no" as to whether the milestone has been achieved, select	"ves" or "po" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the mil	-	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" ty	pe of milestone	
Achievement Value		
Process Milestone:		
(i	insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, et	nter here)	*
Denominator (if absolute number, enter "1")		*
Achievement		N/A
If "yes/no" as to whether the milestone has been achieved, select menu, and (if "yes") provide an in-depth description of how the mil		*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" ty	vne of milestone	*
Achievement Value	F	

Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
Improvement Milestone:	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*

Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Improvement Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
	•
	•
	*
	•
	*

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIPDPH SYSTEM:San Joaquin General HospitalREPORTING YEAR:DY 7DATE OF SUBMISSION:3/30/2012Category 3: Patient/Care Giver Experience (required)

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data in the indicated boxes (*). Note: for DY8, data from the last 2 quarters shall suffice.

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Patient/Care Giver Experience (required)	
DY Total Computable Incentive Amount:	* \$ 2,037,750.00
Incentive Funding Already Received in DY:	* \$ -
Undertake the necessary planning, redesign, translation, training and contract negotiations in order to implement CG-CAHPS in DY8 <i>(DY7 only)</i>	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	* Yes
The hospital has contracted with Press Ganey to administer the California Association of Public Hospitals (CAPH) approved Outpatient Satisfaction Survey (CG-CAHPS) to patients in the following clinics: Primary Medicine Clinic, Internal Medicine Clinic, Family Medicine Clinic, Employee Health Services, Healthy Beginnings French Camp, and Healthy Beginnings California Street. Press Ganey has also been contracted to administer a similar survey to the parents of our patients in our Childrens' Health Clinic. The survey start date is April 1, 2012.	
Achievement	Yes
Achievement Value	1.00
Report results of CG CAHPS questions for "Getting Timely Appointments, Care, and Information" theme to the State (DY8-10) Top-box score composite of all questions within this theme from all returned surveys: Enter the percentage of responses that fell in the most positive response category Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	*
Achievement	N/A
Achievement Value	
Report results of CG CAHPS questions for "How Well Doctors Communicate With Patients" theme to the State (DY8-10)	
Top-box score composite of all questions within this theme from all returned surveys: Enter the percentage of responses that fell in the most positive response category	*
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	

Category 3: Patient/Care Giver Experience (required)	Category 3:	Patient/Care	Giver E	Experience ((required)
--	-------------	--------------	----------------	--------------	------------

Achievement	N/A
Achievement Value	
Report results of CG CAHPS questions for "Helpful, Courteous, and Respectful Office Staff" theme to the State (DY8-10)	
Top-box score composite of all questions within this theme from all returned surveys: Enter the percentage of responses that fell in the most positive response category	*
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement Achievement Value	N/A
Report results of CG CAHPS questions for "Patients' Rating of the Doctor" theme to the State (DY8-10)	
Top-box score composite of all questions within this theme from all returned surveys: Enter the percentage of responses that fell in the response categories 9 and 10	*
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	
Report results of CG CAHPS questions for "Shared Decision making" theme to the State (DY8-10)	
Top-box score composite of all questions within this theme from all returned surveys: Enter the percentage of responses that fell in the most positive response category	*
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	

Category 3: Patient/Care Giver Experience (required)

Achievement Achievement Value

N/A		

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)			
DPH SYSTEM:	San Joaquin General Hospital		
REPORTING YEAR:	DY 7		
DATE OF SUBMISSION:	3/30/2012		
Category 3: Care Coordination (required)			

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Care Coordination (required)

DY Total Computable Incentive Amount:	* \$ 2,037,750.00
Incentive Funding Already Received in DY:	*
Report results of the Diabetes, short-term complications measure to the State (DY7-10)	
Data Collection Source	* Registry
Numerator	* 9.0
Denominator	* 1,121.0
Rate	0.8
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
The implementation of the i2iTracks disease registry management software has made it possible to identify patients with chronic conditions, track their labs and other activity and to assign patients to a primary care provider and medical home. The i2iTracks registry adds visibility to our data and has illuminated several opportunities for improving the way information is captured and used. The registry is currently utilized principally for chronic disease management in the context of our patient-centered medical home initiative (See Category 2 - Expand Medical Homes). The availability of this data will also open up a new layer of analytical capability that will enable improvements in operational efficiencies and patient outcomes.	
Achievement	Yes
Achievement Value	0.50
Report results of the Uncontrolled Diabetes measure to the State (DY7-10)	
Report results of the Uncontrolled Diabetes measure to the State (DY7-10) Data Collection Source	* Registry
	* Registry * 676.0
Data Collection Source	
Data Collection Source Numerator	* 676.0
Data Collection Source Numerator Denominator	* <u>676.0</u> * <u>1,121.0</u>
Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* 676.0 * 1,121.0 60.3
Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): The implementation of the i2iTracks disease registry management software has made it possible to identify patients with chronic conditions, track their labs and other activity and to assign patients to a primary care provider and medical home. The i2iTracks registry adds visibility to our data and has illuminated several opportunities for improving the way information is captured and used. The registry is currently utilized principally for chronic disease management in the context of our patient-centered medical home initiative (See Category 2 - Expand Medical Homes). The availability of this data will also open up a new layer of analytical capability that will enable improvements in operational efficiencies and patient outcomes. Achievement	* <u>676.0</u> * <u>1,121.0</u>
Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): The implementation of the i2iTracks disease registry management software has made it possible to identify patients with chronic conditions, track their labs and other activity and to assign patients to a primary care provider and medical home. The i2iTracks registry adds visibility to our data and has illuminated several opportunities for improving the way information is captured and used. The registry is currently utilized principally for chronic disease management in the context of our patient-centered medical home initiative (See Category 2 - Expand Medical Homes). The availability of this data will also open up a new layer of analytical capability that will enable improvements in operational efficiencies and patient outcomes.	* 676.0 * 1,121.0 60.3
Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): The implementation of the i2iTracks disease registry management software has made it possible to identify patients with chronic conditions, track their labs and other activity and to assign patients to a primary care provider and medical home. The i2iTracks registry adds visibility to our data and has illuminated several opportunities for improving the way information is captured and used. The registry is currently utilized principally for chronic disease management in the context of our patient-centered medical home initiative (See Category 2 - Expand Medical Homes). The availability of this data will also open up a new layer of analytical capability that will enable improvements in operational efficiencies and patient outcomes. Achievement	* 676.0 * 1,121.0 60.3
Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): The implementation of the i2iTracks disease registry management software has made it possible to identify patients with chronic conditions, track their labs and other activity and to assign patients to a primary care provider and medical home. The i2iTracks registry adds visibility to our data and has illuminated several opportunities for improving the way information is captured and used. The registry is currently utilized principally for chronic disease management in the context of our patient-centered medical home initiative (See Category 2 - Expand Medical Homes). The availability of this data will also open up a new layer of analytical capability that will enable improvements in operational efficiencies and patient outcomes. Achievement Achievement Value	* 676.0 * 1,121.0 60.3

Category 3: Care Coordination (required) Denominator	*
Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	LI
Value is assumed for applicable DY. If so, please explain why data is not available):	1
Achievement	N/A
Achievement Value	
Report results of the Chronic Obstructive Pulmonary Disease measure to the State (DY8-10)	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)DPH SYSTEM:San Joaquin General HospitalREPORTING YEAR:DY 7DATE OF SUBMISSION:3/30/2012Category 3: Preventive Health (required)

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data in the indicated boxes (*).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Preventive Health (required)

DY Total Computable Incentive Amount:	* \$ 2,037,750.00
Incentive Funding Already Received in DY:	*
Report results of the Mammography Screening for Breast Cancer measure to the State (<i>DY7-10</i>)	
Data Collection Source	* Manually (sample)
Numerator	* 1,306.0
Denominator	* 2,142.0
Rate	61.0
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
For this measure we abstracted data from our Keane patient accounting system. Most of the data collection was manual and we did not sample. We compared this data to the data we have in our new disease registry and found our manual data was more accurate. we will be working with the Physician Director of Medical Informatics to improve accurate data capture.	
Achievement	Yes
Achievement Value	0.50
Reports results of the Influenza Immunization measure to the State (DY7-10)	
Data Collection Source	* Registry
Numerator	* 1,107.0
Denominator	* 2,963.0
Rate	37.4
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
This data is from September 2011 through February 2012. We have begun using a new disease management registry program called i2iTracks in our primary care clinics. This new program will provide real-time data to the clinicians to help them provide patient centered, proactive efficient patient care leading to better outcomes. Because there are many places where a patient can be vaccinated, it is theorized that the vaccination rate reported here is much lower than the actual rate. Next influenza season we will be implementing a better screening process so that we can account for our patients who received their vaccination at another location.	
Achievement	Yes
Achievement Value	0.50

Report results of the Child Weight Screening measure to the State (DY8-10)

Category 3: Preventive Health (required) Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	

Category 3: Preventive Health (required)

Report results of the Pediatrics Body Mass Index (BMI) measure to the State (DY8-10) Data Collection Source Numerator Denominator Rate Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	*
Achievement Achievement Value	N/A
Report results of the Tobacco Cessation measure to the State (DY8-10)	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)DPH SYSTEM:San Joaquin General HospitalREPORTING YEAR:DY 7DATE OF SUBMISSION:3/30/2012Category 3: At-Risk Populations (required)

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data in the indicated boxes (*). For the last two measures, which are both diabetes composite measures, please follow the instructions on specifically how to calculate the composite measures (available based on NQF endorsement).

The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

At-Risk Populations (required)	
DY Total Computable Incentive Amount:	* \$ 2,037,750.00
Incentive Funding Already Received in DY:	*
Report results of the Diabetes Mellitus: Low Density Lipoprotein (<100 mg/dl) measure to the State (<i>DY7-10</i>)	
Data Collection Source	* Registry
Numerator	* 371.0
Denominator	* 1,121.0
Rate	33.1
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
The implementation of the i2iTracks disease registry management software has made it possible to identify patients with chronic conditions, track their labs and other activity and to assign patients to a primary care provider and medical home. The i2iTracks registry adds visibility to our data and has illuminated several opportunities for improving the way information is captured and used. The registry is currently utilized principally for chronic disease management in the context of our patient-centered medical home initiative (See Category 2 - Expand Medical Homes). The availability of this data will also open up a new layer of analytical cabability that will enable improvements in operational efficiencies and patient outcomes. Achievement	Yes
Achievement Value	0.50
Report results of the Diabetes Mellitus: Hemoglobin A1c Control (<9%) measure to the State (DY7-10) Data Collection Source Numerator	* Registry * 544.0
Denominator	* 1,121.0
Rate	48.5
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
The implementation of the i2iTracks disease registry management software has made it possible to identify patients with chronic conditions, track their labs and other activity and to assign patients to a primary care provider and medical home. The i2iTracks registry adds visibility to our data and has illuminated several opportunities for improving the way information is captured and used. The registry is currently utilized principally for chronic disease management in the context of our patient-centered medical home initiative (See Category 2 - Expand Medical Homes). The availability of this data will also open up a new layer of analytical capability that will enable improvements in operational efficiencies and patient outcomes.	
Achievement	Yes
Achievement Value	0.50

Category 3: At-Risk Populations (required)

Report results of the 30-Day Congestive Heart Failure Readmission Rate measure to the State (DY8-10)	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	

Category 3: At-Risk Populations (required)	
Report results of the Hypertension (HTN): Blood Pressure Control (<140/90 mmHg) measure to the State <i>(DY8-10)</i>	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	
Report results of the Pediatrics Asthma Care measure to the State (DY8-10)	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	
Report results of the Optimal Diabetes Care Composite to the State (DY8-10)	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	

Category	3:	At-Risk	Popu	lations	(require	ed)
----------	----	---------	------	---------	----------	-----

Report results of the Diabetes Composite to the State (DY8-10)	
Data Collection Source	*
Numerator	*
Denominator	*
Rate	
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
Achievement	N/A
Achievement Value	

DPH SYSTEM: REPORTING YEAR: DATE OF SUBMISSION:	stem Reform Incentive Payments (DSRIP) San Joaquin General Hospital DY7 3/30/2012 sis Detection and Management <i>(required)</i>	
in the indicated boxes (*). * The yellow boxes indica The black boxes indic	stems: Please type in all of your DY milestones for the project below and report te where the DPH system should input data sate Milestones and will automatically populate and flow to summary sheets progress made toward the Milestone ("Achievement Value") and will automat	
Severe Sepsis Detection	on and Management	
DY Total Computable Ince	ntive Amount:	* \$ 1,149,500.00
Incentive Funding Already	Received in DY:	*
Compliance with Seps	is Resuscitation bundle (%)	
Numerator		* 179
Denominator		* 220
% Compliance		0.81
	ption of milestone progress. (If no data is entered, then a 0 Achievement cable DY. If so, please explain why data is not available):	
resusitation bundle. In add and CLABSI Collaboratives	d for the period January through June 2011 for compliance with the sepsis ition, hospital staff have joined and participated in the Safety Net Institute's Sepsis s. The findings of our data analysis reveal that improvement is needed in providing ectrum antibiotic administration within the best-practices timeframe.	
DY Target (from the DPH s	system plan, if appropriate)	*
% Achievement of Target		N/A
Achievement Value		0.50
Sepis Mortality (%)		
Numerator		* 31
Denominator		* 193
% Mortality		16.06%
	ption of milestone progress. (If no data is entered, then a 0 Achievement cable DY. If so, please explain why data is not available):	
	lity data for sepsis in 2010. We are anticipating that by participating in the Safety Net og with other public hospitals we will learn best practices to improve outcomes for our	
Achievement Value		0.50
Optional Milestone:	Report at least 6 months of data collection on Sepsis Resuscitation Bundle to SNI for purposes of establishing the baseline and setting benchmarks. (insert milestone)	-
Numerator (if N/A_use "use		* 170.00
Denominator (if N/A, use "yes	s/no" form below; if absolute number, enter here) umber, enter "1")	* 179.00 * 220.00

Category 4: Severe Sepsis Detection and Management (required) Achievement	0.81
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	0.01
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	* Yes
For the period July through December 2011 compliance with bundle elements was as follows: 1. Serum lactate measured: 54/55 = 98.18%; 2. Blood culture before antibiotics: 50/55 - 90.91%; 3. Apprpropirate timeframe for antibiotic administration: 21/55 = 38.18%; 4. Crystalloid and/or Vasopressors as appropriate: 54/55 = 98.18%.	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	0.50
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	*
Denominator (if absolute number, enter "1")	
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*

Category 4: Severe Sepsis Detection and Management (required)	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 4: Severe Sepsis Detection and Management (required)

Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

DPH SYSTEM: REPORTING YEAR: DATE OF SUBMISSION:	em Reform Incentive Payments (DSRIP) San Joaquin General Hospital DY 7 3/30/2012 Associated Blood Stream Infection (CLABSI) (required)	
in the indicated boxes (*). * The yellow boxes indicate The black boxes indicate	ems: Please type in all of your DY milestones for the project below and report e where the DPH system should input data the Milestones and will automatically populate and flow to summary sheets progress made toward the Milestone ("Achievement Value") and will automatic	
Central Line Associated	d Blood Stream Infection	
DY Total Computable Incen	tive Amount:	* \$ 1,149,500.00
Incentive Funding Already R	Received in DY:	* \$ -
Compliance with Centra	al Line Insertion Practices (CLIP) (%)	
Numerator		* 450.00
Denominator		* 724.00
% Compliance		0.62
	tion of milestone progress. (If no data is entered, then a 0 Achievement able DY. If so, please explain why data is not available):	
compliance for several year are very compliant with form have studied CLABSI vs. CI low CLABSI rate so it is logi aren't documenting it. We have	Ily through December 2011. We have been measuring CLIP form completion s. Our compliance rates are slowly improving. We have found that our PICC nurses a completion. Our improvement efforts will be focused on physician compliance. We LIP Form Completion compliance and have not found a relationship. We have a very cal to deduce that the physicians are implementing the CLIP practices, they just ave a difficult task getting physician buy-in on completing a form they consider g forward to continuing our Collaborative with other public hospitals through the SNI	
DY Target (from the DPH sy	/stem plan)	*
% Achievement of Target		N/A
Achievement Value		0.50
Central Line Bloodstrea	m Infection (Rate per 1,000 patient days)	
Numerator		* 1.00
Denominator		* 20,325.00
Infection Rate		0.05
	tion of milestone progress. (If no data is entered, then a 0 Achievement able DY. If so, please explain why data is not available):	
detected. There were 20,32	December 2011 there was one Central Line Associated Bloodstream infection 5 patient days. On October 20, 2011 two Infection Preventionists from the CDPH- ie our data. The surveyors found our data in regard to CLABSIs and other accurate.	
DY Target (from the DPH sy	/stem plan)	*
% Achievement of Target		N/A
Achievement Value		-
Optional Milestone:	Report at least 6 months of data collection on CLIP to SNI for purposes of establishing the baseline and setting benchmarks. (insert milestone)	
Numerator (if N/A, use "yes/	no" form below; if absolute number, enter here)	* 450.00

Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)	
Denominator (if absolute number, enter "1")	* 724.00
Achievement	0.62
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	* Yes
CLIP data for the period of July through December 2011 will be provided to SNI.	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	0.50

Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)

Optional Milestone:	Report at least 6 months of data collection on CLABSI to SNI for purpose of establishing the baseline and setting benchmarks. (insert milestone)	9S
Numerator (if N/A use "ves	/no" form below; if absolute number, enter here)	*
		*
Denominator (if absolute nu	inder, enter 1)	
Achievement		Yes
menu, and (if "yes") provide	e milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
CLABSI data for the period	of July through December 2011 will be provided to SNI.	
	ystem plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value		0.50
Optional Milestone:		
optional milestone.	(insert milestone)	—
Numerator (if N/A, use "yes	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	imber, enter "1")	*
Achievement		N/A
	e milestone has been achieved, select "yes" or "no" from the dropdown e an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH sy Achievement Value	ystem plan) or enter "yes" if "yes/no" type of milestone	*
Optional Milestone:		
-	(insert milestone)	
Numerator (if N/A, use "yes	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	imber, enter "1")	*
Achievement		N/A
	e milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	•
DY Target (from the DPH s	ystem plan) or enter "yes" if "yes/no" type of milestone	•
Achievement Value		

Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)

Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery Sys DPH SYSTEM: REPORTING YEAR: DATE OF SUBMISSION: Category 4: Surgical Site		ON THIS PROJECT: * Yes
please type in all of your D * The yellow boxes indication The black boxes indication	terns: Please select above whether you are reporting of DY milestones for the project below and report data in the te where the DPH system should input data ate Milestones and will automatically populate and flow progress made toward the Milestone ("Achievement Va	he indicated boxes (*). v to summary sheets
Surgical Site Infection	Prevention	
DY Total Computable Incer	ntive Amount:	* \$ 1,149,500.00
Incentive Funding Already	Received in DY:	*
Rate of surgical site in	fection for Class 1 and 2 wounds (%)	
Numerator		* 0.00
Denominator		* 85.00
% Infection Rate		-
	otion of milestone progress. (If no data is entered, then a 0 A cable DY. If so, please explain why data is not available):	Achievement
there are surgical site infect	or Colon (COLO) and Hysterectomy (HYST and VHYST) sur tions occurring. Duing July through December 2011 there w ies and 23 Vaginal Hysterectomies performed. There were r his time period.	vere 22 Colon
DY Target (from the DPH s	vstem plan)	*
% Achievement of Target		100.00
Achievement Value		0.50
Optional Milestone:	Report at least 6 months of data collection on SSI for and Hysterectomies to SNI for purposes of establishi and setting benchmarks.	-
Numerator (if N/A use "ves	s/no" form below; if absolute number, enter here)	*
Denominator (if absolute n		*
Achievement		Yes
-	e milestone has been achieved, select "yes" or "no" from the e an in-depth description of how the milestone was achieved	
Data reported is for July the VHYST. During this period	ough December 2011 in the NHNS procedure codes of COL there were 22 Colon Surgeries, 40 Hysterectomies and 23 V re no Surgical Site Infections detected.	.O, HYST, and
DY Target (from the DPH s Achievement Value	system plan) or enter "yes" if "yes/no" type of milestone	*
Achievenienit value		0.50

Category 4: Surgical Site	Infection Prevention	
Optional Milestone:	Work with IT to capture patients with surgical site infections who are not readmitted or have their wound cultured. <i>(insert milestone)</i>	
Numerator (if N/A, use "yes	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	umber, enter "1")	*
Achievement		Yes
	e milestone has been achieved, select "yes" or "no" from the dropdown e an in-depth description of how the milestone was achieved:	* Yes
intervals. Charts are being California Department of C	s been able to furnish a report listing all the surgeries performed at regular reviewed to ensure all infections are captured. In addition we are working with the prrections and Rehabilitation (CDCR) so that they can report suspected surgical /ho have returned to prison.	
DY Target (from the DPH s	ystem plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value		0.50
		0.00
Optional Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	umber, enter "1")	*
Achievement		N/A
	e milestone has been achieved, select "yes" or "no" from the dropdown e an in-depth description of how the milestone was achieved:	*
DV Torget (from the DPH o	ystem plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	ystem plan) of enter yes in yes/no type of milestone	
Achievement value		
Optional Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	umber, enter "1")	*
Achievement		N/A
	e milestone has been achieved, select "yes" or "no" from the dropdown e an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH s Achievement Value	ystem plan) or enter "yes" if "yes/no" type of milestone	*
Admerentent value		

Category 4: Surgical Site Infection Prevention	
Ortional Milestone	
Optional Milestone: (insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	_
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery Syste	m Reform Incentive Payments (DSRIP)
DPH SYSTEM:	San Joaquin General Hospital
REPORTING YEAR:	DY 7
DATE OF SUBMISSION:	3/30/2012

Category 4: Hospital-Acquired Pressure Ulcer Prevention

REPORTING ON THIS PROJECT:



Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
 * The yellow boxes indicate where the DPH system should input data
 The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Hospital-Acquired Pressure Ulcer Prevention	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Prevalence of Stage II, III, IV or unstagable pressure ulcers (%)	
Numerator	*
Denominator	*
Prevalence (%)	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 4: Hospital-Acquired Pressure Ulcer Prevention

Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Optional Milestone: (insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
	IN/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	•
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 4: Hospital-Acquired Pressure Ulcer Prevention

Optional Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	_
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)			
DPH SYSTEM: San Joaquin General Hospital			
REPORTING YEAR:	DY 7		
DATE OF SUBMISSION:	3/30/2012		

REPORTING ON THIS PROJECT: * Yes

Yes	

Category 4: Stroke Management

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*). The yellow boxes indicate where the DPH system should input data The black boxes indicate Milestones and will automatically populate and flow to summary sheets The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Stroke Management	
DY Total Computable Incentive Amount:	* \$ 1,149,500.00
	ψ 1,143,300.00
Incentive Funding Already Received in DY:	*
Discharged on Antithrombotic Therapy	
Numerator	* 42.00
Denominator	* 42.00
% Compliance	100%
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center.	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	0.50
Anticoagulation Therapy for Atrial Fibrillation/Flutter	
Numerator	* 2.00
Denominator	* 2.00
% Compliance	100%
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center.	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	0.50
Thrombolytic Therapy	
Numerator	* 5.00
	0.00

Category 4: Stroke Management Denominator	* 6.00
% Compliance	0.83
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center.	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	0.50
Antithrombotic Therapy by End of Hospital Day 2	
Numerator	* 21.00
Denominator	* 24.00
% Compliance	0.88
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint	
Commission as a designated Stroke Center.	
DY Target (from the DPH system plan)	*
	* N/A

Category 4: Stroke Management

Discharged on Statin Medication	
Numerator	* 31.00
Denominator	* 32.00
% Compliance	0.97
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement value is assumed for applicable DY. If so, please explain why data is not available):	
San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center.	
DY Target (from the DPH system plan)	·
% Achievement of Target	N/A
Achievement Value	0.50
Stroke Education	
Numerator	* 41.00
Denominator	* 41.00
% Compliance	100%
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint	
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint	
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint	*
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center.	* N/A
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center.	* N/A 0.50
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center.	
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center. DY Target (from the DPH system plan) % Achievement of Target <i>Achievement Value</i> Assessed for Rehabilitation	0.50
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center. DY Target (from the DPH system plan) % Achievement of Target Achievement Value Assessed for Rehabilitation Numerator	* 49.00
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center. DY Target (from the DPH system plan) % Achievement of Target Achievement Value Assessed for Rehabilitation Numerator Denominator	* <u>49.00</u> * <u>50.00</u>
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center. DY Target (from the DPH system plan) % Achievement of Target Achievement Value Assessed for Rehabilitation Numerator Denominator % Compliance	* 49.00
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center. DY Target (from the DPH system plan) % Achievement of Target <i>Achievement Value</i> Assessed for Rehabilitation Numerator Denominator % Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	* <u>49.00</u> * <u>50.00</u>
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center. DY Target (from the DPH system plan) % Achievement of Target Achievement Value Assessed for Rehabilitation Numerator Denominator	* <u>49.00</u> * <u>50.00</u>
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center. DY Target (from the DPH system plan) % Achievement of Target Achievement Value Assessed for Rehabilitation Numerator Denominator % Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission as a designated Stroke Center.	* <u>49.00</u> * <u>50.00</u>
Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission as a designated Stroke Center. DY Target (from the DPH system plan) % Achievement of Target Achievement Value Assessed for Rehabilitation Numerator Denominator % Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available): San Joaquin General Hospital has been abstracting and reporting data on this indicator to The Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has recently embarked on activities to attain certification by the Joint Commission for two years. The hospital has rec	* <u>49.00</u> * <u>50.00</u>

3/29/2013

Category 4: Stroke Mana	gement	
Numerator		*
Denominator		*
Mortality Rate		N/A
	otion of milestone progress. (If no data is entered, then a 0 Achievement cable DY. If so, please explain why data is not available):	
Achievement Value		
Optional Milestone:	Report at least 6 months of data collection on the 7 stroke management process measures to SNI for purposes of establishing the baseline and setting benchmarks.	
	(insert milestone)	
Numerator (if N/A, use "yes	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	umber, enter "1")	*
Achievement		Yes
	e milestone has been achieved, select "yes" or "no" from the dropdown e an in-depth description of how the milestone was achieved:	* Yes
on Antithrombic Therapy: 4 Thrombolytic Therapy: 5/6	er 2011 our compliance with the seven stroke measures is as follows: 1. Discharged 2/42 = 100%; 2. Anticoagulation Therapy for Atrial Fibrillation: 2/2 = 100%; = 83.33%; Discharged on Statin Medication: 31/32 = 96.88%; Stroke Education: or Rehabilitation: 49/50 = 98%.	
DY Target (from the DPH s	ystem plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	· · · ·	0.50

Category	14:	Stroke	Manac	ement
outegoi	_	Olione	manay	

Optional Milestone:	Report the data to the State.	
optional milestone.	(insert milestone)	
Numerator (if N/A, use "yes	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	mber, enter "1")	*
Achievement		Yes
-	e milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	* Yes
on Antithrombic Therapy: 42 Thrombolytic Therapy: 5/6 =	er 2011 our compliance with the seven stroke measures is as follows: 1. Discharged 2/42 = 100%; 2. Anticoagulation Therapy for Atrial Fibrillation: 2/2 = 100%; = 83.33%; Discharged on Statin Medication: 31/32 = 96.88%; Stroke Education: r Rehabilitation: 49/50 = 98%.	
DY Target (from the DPH sy	ystem plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value		0.50
Optional Milestone:		
	(insert milestone)	
Numerator (if N/A, use "yes	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu	mber, enter "1")	*
Achievement		N/A
	e milestone has been achieved, select "yes" or "no" from the dropdown an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH sy Achievement Value	ystem plan) or enter "yes" if "yes/no" type of milestone	*
Optional Milestone:	(insert milestone)	
Numerator (if N/A use "ves	/no" form below; if absolute number, enter here)	*
Denominator (if absolute nu		*
Achievement		N/A
If "yes/no" as to whether the	e milestone has been achieved, select "yes" or "no" from the dropdown	*
menu, and (if 'yes') provide	an in-depth description of how the milestone was achieved:	^
DY Target (from the DPH sy	ystem plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value		

Category 4: Stroke Management

Optional Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
]
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

CA 1115 Waiver - Delivery Sys DPH SYSTEM: REPORTING YEAR: DATE OF SUBMISSION:	tem Reform Incentive Payments (DSRIP) San Joaquin General Hospital DY 7 3/30/2012	
Category 4: Venous Thro	REPORTING ON THIS PROJECT: omboembolism (VTE) Prevention and Treatment	* No
please type in all of your D * The yellow boxes indication The black boxes indication	tems: Please select above whether you are reporting on this project. If 'yes', DY milestones for the project below and report data in the indicated boxes (*), te where the DPH system should input data ate Milestones and will automatically populate and flow to summary sheets progress made toward the Milestone ("Achievement Value") and will automatically	
Venous Thromboembo	olism (VTE) Prevention and Treatment	
DY Total Computable Incer	ntive Amount:	*
Incentive Funding Already	Received in DY:	*
VTE Prophylaxis (%)		
Numerator		*
Denominator		*
% Compliance		N/A
	otion of milestone progress. (If no data is entered, then a 0 Achievement cable DY. If so, please explain why data is not available):	
DY Target (from the DPH s % Achievement of Target <i>Achievement Value</i> Intensive care unit VTE		* N/A
Numerator		*
Denominator % Compliance		* N/A
Provide an in-depth descrip	otion of milestone progress. (If no data is entered, then a 0 Achievement cable DY. If so, please explain why data is not available):	
DY Target (from the DPH s	system plan)	*
% Achievement of Target		N/A
Achievement Value		
VTE patients with antic	coagulation overlap therapy (%)	
Numerator		*
Denominator		*
% Compliance	ation of milestane prograss. (If no data is entered, then a 0 Ashievement	N/A
	otion of milestone progress. (If no data is entered, then a 0 Achievement cable DY. If so, please explain why data is not available):	

Category 4: Venous	Thromboembolism	(VTE)	Prevention and Treatment
--------------------	------------------------	-------	--------------------------

DY Target (from the DPH system plan)	•
% Achievement of Target <i>Achievement Value</i>	N/A
VTE patients receiving unfractionated heparin with dosages/platelet count monitoring (%)	
Numerator	*
Denominator	*
% Compliance	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
% Achievement of Target Achievement Value	N/A
-	N/A
Achievement Value	N/A
Achievement Value VTE discharge instructions (%)	N/A
Achievement Value VTE discharge instructions (%) Numerator	* * N/A
Achievement Value VTE discharge instructions (%) Numerator Denominator	
Achievement Value VTE discharge instructions (%) Numerator Denominator % Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	
Achievement Value VTE discharge instructions (%) Numerator Denominator % Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement	
Achievement Value VTE discharge instructions (%) Numerator Denominator % Compliance Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	·

Category 4: Venous Thromboembolism (VTE) Prevention and Treatment

ncidence of potentially preventable VTE (%)	
Numerator	*
Denominator	*
Incidence (%)	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement /alue is assumed for applicable DY. If so, please explain why data is not available):	
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
f "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown nenu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
f "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown nenu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	*
Denominator (if absolute number, enter "1")	NI/A
Denominator (if absolute number, enter "1") Achievement	N/A
Denominator (if absolute number, enter "1")	N/A *

Category 4:	Venous 1	hromboem	bolism (VTE	E) Prevention	and	Treatment

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown	•
menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
niend, and (in yes) provide an in-deput description of now the milestone was achieved.	
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone:	
(insert milestone)	*
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	•
Denominator (if absolute number, enter "1")	N1/A
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

m Reform Incentive Payments (DSRIP)
San Joaquin General Hospital
DY 7
3/30/2012

REPORTING ON THIS PROJECT:



Category 4: Falls with Injury Prevention

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes', please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
 * The yellow boxes indicate where the DPH system should input data
 The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically populate and flow to summary sheets

Falls with Injury Prevention	
DY Total Computable Incentive Amount:	*
Incentive Funding Already Received in DY:	*
Prevalence of patient falls with injuries (Rate per 1,000 patient days)	
Numerator	*
Denominator	*
Prevalence Rate	N/A
Provide an in-depth description of milestone progress. (If no data is entered, then a 0 Achievement Value is assumed for applicable DY. If so, please explain why data is not available):	
DY Target (from the DPH system plan)	*
% Achievement of Target	N/A
Achievement Value	
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 4: Falls with Injury Prevention

Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	*
Optional Milestone:	
(insert milestone)	
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone Achievement Value	•
Optional Milestone:	
<i>(insert milestone)</i> Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
	*
Denominator (if absolute number, enter "1") Achievement	N/A
	IN/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	

Category 4: Falls with Injury Prevention

Optional Milestone:	
(insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	
Optional Milestone: (insert milestone)	-
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)	*
Denominator (if absolute number, enter "1")	*
Achievement	N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and (if "yes") provide an in-depth description of how the milestone was achieved:	*
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone	*
Achievement Value	