

WAIVER IMPLEMENTATION TIMELINE

May 2010: Develop plan capacity and readiness assessment June 2010: Begin plan capacity and readiness assessments October 2010: Begin outreach and enrollment campaign November 2010: Execute contract amendments with current plans February 2011: Begin enrollment in counties without a County Alternative Option (CAO)		January 2012: Complete enrollment
SENIORS AND PERSONS WITH DISABILITIES – ENROLLMENT INTO EXISTING MANAGED CARE PLANS		
June 2010: Publish RFI for CAO August 2010: RFI response due September 2010: Release RFA for selected counties November 2010: RFA response due	March 2011: Begin CAO capacity and readiness assessment June 2011: Execute contracts with CAOs / Begin outreach August 2011: Begin enrollment in CAO counties	
SENIORS AND PERSONS WITH DISABILITIES – ENROLLMENT INTO COUNTY ALTERNATIVE OPTIONS		
June 2010: Publish RFI for California Children’s Services (CCS) pilot sites August 2010: RFI response due November 2010: Pilot sites selected		January 2012: Pilots begin
CHILDREN WITH SPECIAL HEALTH CARE NEEDS		
August 2010: Develop integrated organizational models January 2011: Release RFP for integration models March 2011: Initiate discussions with proposers May 2011: Begin contract negotiations		January 2012: Pilots begin
PERSONS WITH BEHAVIORAL DISORDERS AND/OR SUBSTANCE ABUSE		
September 2010: Secure CMS approval of waiver Special Terms and Conditions January 2011: Release Health Care Coverage Initiative (HCCI) program implementation plan to all counties February 2011: Begin enrollment expansion in existing coverage initiatives July 2011: Begin expansion of HCCI to additional counties September 2011: Begin enrollment in HCCI expansion counties		
HEALTH CARE COVERAGE INITIATIVE		
MAY 2010	JANUARY 2011	JANUARY 2012