


CA Department of Health Care Services Data Collection Reporting (DCR) System MHSA Full Service Partnership Reporting

As of Apr 04, 2014



**CA Department of Health Care Services
Data Collection Reporting (DCR) System
MHSAs Full Service Partnership Reporting
As of April 14, 2014**

County	Date	County Submission Issue Status	Planned Submission Date	
Marin ¹	4/12/2013	System changes; awaiting XML certification, plan to have data submitted within 2-3 months.	7/19/2013	
	5/30/2013	County is currently in production mode, DHCS is assisting county.	*	
	7/5/2013	County is currently in production mode, DHCS is assisting county.	*	
	8/6/2013	County has no submission of data.	*	
	9/12/2013	County is undergoing internal testing, will provide an update after speaking with vendor, expects to begin testing with DHCS.	10/12/2013	
	10/14/2013	County has submitted data in test production, once errors are corrected, county submit data in production mode.	*	
	11/14/2013	County is still testing data, will submit into production once errors are corrected, they plan on submitting a plan of action.	*	
	12/7/2013	County is in the process of correcting errors and will begin to submit into production mode.	*	
	1/21/2014	County has submitted data in test production, errors are being analyzed, allow 2-3 weeks to work through errors. Once error rate has been meet they will submit into production mode.	2/12/2014	
	2/18/2014	XML submission process certification at county in process	*	
	3/17/2014	County is currently correcting errors in production mode, county anticipates to submitting in production mode soon.	*	
	4/11/2014	County has submitted into the test environment, PAF's submitted without any errors. Will submit quarterly data into test mode.	4/18/2014	
	Mendocino	5/22/2013	County is awaiting certification, DHCS is assisting county.	*
		7/15/2013	No response from county.	
8/6/2013		MHSA coordinator to be contacted.		
9/6/2013		No response from county.		
10/7/2013		No response from county.		
11/4/2013		No response from county.		
12/6/2013		No response from county.		
1/27/2014		County is still testing XML submission, once county is certified they will be submitting data.	2/28/2014	
2/20/2014		Message left with the county requesting DCR data submission status		
3/17/2014		Spoke with MHSA coordinator, county is currently understaff. Will look into the issue and will get back to us.		
4/14/2014		Placed an outgoing voicemail message with DCR county contact, requesting DCR data submission update.		
Monterey ¹	4/12/2013	County is in process of submitting data, DHCS assisting.	*	
	7/15/2013	County is in process of submitting data, DHCS assisting.	*	
	8/6/2013	County is still not XML certified and has no submission of data.	*	
	9/26/2013	County is still not XML certified, having issues with the system, and no submission of data.	*	
	10/7/2013	County has plan of action, working thru issues from their end, and plan to submit data upon resolving issues.	*	
	11/4/2013	County is submitting data into test environment, will submit data upon technical issues being resolved.	*	
	12/6/2013	County is submitting data into test environment, will submit data upon technical issues being resolved.	*	
	1/14/2014	County has one last test submission then they will submit an XML file.	*	
	2/20/2014	Message left with the county requesting DCR data submission status		
	3/17/2014	County is certified, working with the vendor to report PAF's, plans to be current within 6 months.	9/30/2014	
	4/7/2014	County is certified, working with the vendor to report 605 PAF's, plans to be current within 6 months.	10/31/2014	
Sierra	9/10/2013	No response from county.		
	10/14/2013	County has undergone staffing issues, is currently training a new employee & plans to submit data within the next month.	*	
	11/4/2013	County has undergone staffing issues, is currently training a new employee & plans to submit data within the next 90-days.	1/1/2014	
	12/6/2013	No response from county.		
	1/27/2014	County will begin inputting data by 2/17/2014, and plans to be current by 4/1/2014.	4/1/2014	
	2/20/2014	Message left with the county requesting DCR data submission status		
	3/17/2014	Left voicemail on 3/17/14 asking for update. No response from county.		
4/14/2014	Placed an outgoing call with the county, and was told the county would email us back later today.			

Changes since March 6, 2014 report:

- 1) Santa Barbara county has become current.
- 2) No new counties have become late in reporting.

As of April 4, 2014²:

Counties current with data submission: 53
Counties late with data submission: 4
Cities current with data submission: 2

¹ Vendor is the same for Alameda, Marin, Monterey, & Santa Barbara county.

* No submission date was specified by county in their response.

² As of February 20, 2014, this count will reflect counties and cities separately, with the total reflecting 59 reporting entities.

For questions on this status, please contact DHCS County Services Section at (916) 650-6525, or MedCCC@dhcs.ca.gov.