


CA Department of Health Care Services Data Collection Reporting (DCR) System MHSA Full Service Partnership Reporting

As of August 1, 2013



**CA Department of Health Care Services
Data Collection Reporting (DCR) System
County Submission Issue Status
As of August 6, 2013**

| County | Date | County Submission Issue Status | Planned Submission Date |
|---------------|-----------|-------------------------------------------------------------------------------------|-------------------------|
| Alameda | 4/12/2013 | Software issues, awaiting XML certification, DHCS assisting county with resolution. | Not specified |
| | 5/30/2013 | County is currently in production mode, DHCS is assisting county. | Not specified |
| | 7/15/2013 | County is currently in production mode, DHCS is assisting county. | Not specified |
| | 8/6/2013 | County is currently in production mode, DHCS is assisting county. | Not specified |
| Alpine | 5/22/2013 | Awaiting response from county. | |
| | 7/15/2013 | Awaiting response from county. | |
| | 8/6/2013 | MHSA coordinator to be contacted. | |
| Del Norte | 4/12/2013 | County is the process of hiring staff, will submit data at a later time. | Not specified |
| | 7/15/2013 | County encountered technical difficulties, submitting for enrollment in ITWS. | |
| | 8/8/2013 | County is now enrolled into ITWS, and inputting data. | Not specified |
| Marin | 4/12/2013 | System changes; awaiting XML certification, plan to have data within 2-3 months. | 7/19/2013 |
| | 5/30/2013 | County is currently in production mode, DHCS is assisting county. | Not specified |
| | 7/5/2013 | County is currently in production mode, DHCS is assisting county. | Not specified |
| | 8/6/2013 | County is currently in production mode, DHCS is assisting county. | Not specified |
| Mendocino | 5/22/2013 | County is awaiting certification, DHCS is assisting county. | Not specified |
| | 7/15/2013 | Awaiting response from county. | |
| | 8/6/2013 | MHSA coordinator to be contacted | |
| Mono | 4/12/2013 | Awaiting response from county. | |
| | 5/1/2013 | Awaiting response from county. | |
| | 7/15/2013 | Awaiting response from county. | |
| | 8/6/2013 | MHSA coordinator to be contacted | |
| Monterey | 4/12/2013 | County is in process of submitting data, DHCS assisting. | Not specified |
| | 7/15/2013 | County is in process of submitting data, DHCS assisting. | Not specified |
| | 8/6/2013 | County is currently in production mode, DHCS is assisting county. | Not specified |
| Riverside | 5/22/2013 | County claims all previous data is gone, DHCS is assisting county. | Not specified |
| | 7/15/2013 | County is currently in testing mode, DHCS is assisting county. | Not specified |
| | 8/8/2013 | County has been certified for XML upload. | 9/16/2013 |
| Santa Barbara | 4/12/2013 | County is in process of remitting data, will submit within next 2-months. | 6/15/2013 |
| | 5/30/2013 | County is currently in production mode, DHCS is assisting county. | Not specified |
| | 7/15/2013 | County is currently in production mode, DHCS is assisting county. | Not specified |
| | 8/6/2013 | County is currently in production mode, DHCS is assisting county. | Not specified |
| Sonoma | 4/12/2013 | Awaiting response from county. | |
| | 5/1/2013 | Awaiting response from county. | |
| | 7/15/2013 | Awaiting response from county. | |
| | 8/6/2013 | County is the process of uploading data. | 8/9/2013 |
| Tehama | 4/12/2013 | Awaiting response from county. | |
| | 5/1/2013 | Awaiting response from county. | |
| | 7/15/2013 | Awaiting response from county. | |
| | 8/6/2013 | MHSA coordinator to be contacted. | |

Changes since July 12, 2013 report:

- 1) Same outstanding counties have not reported data.
- 2) No new counties late in reporting data.

As of August 1, 2013:

Counties current with data submission: 47
Counties late with data submission: 11

For questions on this status, please contact DHCS County Customer Services Section at (916) 650-6525, or Medccc@dhcs.ca.gov.