


# CA Department of Health Care Services Data Collection Reporting (DCR) System MHSA Full Service Partnership Reporting

As of September 4, 2013



**CA Department of Health Care Services  
Data Collection Reporting (DCR) System  
County Submission Issue Status  
As of September 5, 2013**

County	Date	County Submission Issue Status	Planned Submission Date
Alameda <sup>1</sup>	4/12/2013	Software issues, awaiting XML certification, no submission of data.	*
	5/30/2013	County is currently in production mode, DHCS is assisting county.	*
	7/15/2013	County is currently in production mode, DHCS is assisting county.	*
	8/6/2013	County is in process of getting XML certified, no submission of data.	
	9/10/2013	No response from county.	
Alpine	5/22/2013	No response from county.	
	7/15/2013	No response from county.	
	8/6/2013	MHSA coordinator to be contacted.	
	9/6/2013	County called and requested assistance with submitting data. DHCS IT staff are assisting County with accessing the ITWS system.	*
Marin <sup>1</sup>	4/12/2013	System changes; awaiting XML certification, plan to have data submitted within 2-3 months.	7/19/2013
	5/30/2013	County is currently in production mode, DHCS is assisting county.	*
	7/5/2013	County is currently in production mode, DHCS is assisting county.	*
	8/6/2013	County has no submission of data.	*
	9/12/2013	County is undergoing internal testing, will provide an update after speaking with vendor, expects to begin testing with DHCS.	10/12/2013
Mendocino	5/22/2013	County is awaiting certification, DHCS is assisting county.	*
	7/15/2013	No response from county.	
	8/6/2013	MHSA coordinator to be contacted.	
	9/6/2013	No response from county.	
Mono	4/12/2013	No response from county.	
	5/1/2013	No response from county.	
	7/15/2013	No response from county.	
	8/6/2013	MHSA coordinator to be contacted.	
	9/6/2013	No response from county.	
Monterey <sup>1</sup>	4/12/2013	County is in process of submitting data, DHCS assisting.	*
	7/15/2013	County is in process of submitting data, DHCS assisting.	*
	8/6/2013	County is still not XML certified and has no submission of data.	*
	9/10/2013	County is still not XML certified, having issues with the system, and no submission of data.	*
San Bernardino	9/10/2013	County encountered delays with submission due to lack of staffing.	*
Santa Barbara <sup>1</sup>	4/12/2013	County is in process of remitting data, will submit within next 2-months.	6/15/2013
	5/30/2013	County is currently in production mode, DHCS is assisting county.	*
	7/15/2013	County is currently in production mode, DHCS is assisting county.	*
	8/6/2013	County has been XML certified since 3/25/13, however no data has been submitted.	*
	9/10/2013	No response from county.	
Sierra	9/10/2013	No response from county.	

Changes since August 6, 2013 report:

- 1) Riverside, Del Norte, Sonoma, Tehama, and Los Angeles counties have reported data and are now current.
- 2) Sierra and San Bernardino counties have become late in reporting.

As of September 5, 2013:

Counties current with data submission: 49

Counties late with data submission: 9

<sup>1</sup> Vendor is the same for Alameda, Marin, Monterey, & Santa Barbara county.

\* No submission date was specified by county in their response.

For questions on this status, please contact DHCS County Customer Services Section at (916) 650-6525, or Medccc@dhcs.ca.gov.