


**CA Department of Health Care Services
Data Collection Reporting (DCR) System
MHSA Full Service Partnership Reporting
County Submission Status**

As of June 05, 2014



CA Department of Health Care Services Data Collection Reporting (DCR) System County Submission Issue Status June 5, 2014			Planned Submission Date
County	Date		
Mendocino	5/22/2013	County is awaiting certification, DHCS is assisting county.	*
	7/15/2013	No response from county.	
	8/6/2013	MHSA coordinator to be contacted.	
	9/6/2013	No response from county.	
	10/7/2013	No response from county.	
	11/4/2013	No response from county.	
	12/6/2013	No response from county.	
	1/27/2014	County is still testing XML submission, once county is certified they will be submitting data.	2/28/2014
	2/20/2014	Message left with the county requesting DCR data submission status	
	3/17/2014	Spoke with MHSA coordinator, county is currently understaff. Will look into the issue and will get back to us.	
	4/14/2014	Placed an outgoing voicemail message with DCR county contact, requesting DCR data submission update.	
	5/12/2014	County Request by email on 05/06, Left voice mail 05/12	
	6/6/2014	County Request by email on 06/06.	
	Monterey	4/12/2013	County is in process of submitting data, DHCS assisting.
7/15/2013		County is in process of submitting data, DHCS assisting.	*
8/6/2013		County is still not XML certified and has no submission of data.	*
9/26/2013		County is still not XML certified, having issues with the system, and no submission of data.	*
10/7/2013		County has plan of action, working thru issues from their end, and plan to submit data upon resolving issues.	*
11/4/2013		County is submitting data into test environment, will submit data upon technical issues being resolved.	*
12/6/2013		County is submitting data into test environment, will submit data upon technical issues being resolved.	*
1/14/2014		County has one last test submission then they will submit an XML file.	*
2/20/2014		Message left with the county requesting DCR data submission status	
3/17/2014		County is certified, working with the vendor to report PAF's, plans to be current within 6 months.	9/30/2014
4/7/2014		County is certified, working with the vendor to report 605 PAF's, plans to be current within 6 months.	10/31/2014
5/6/2014		County is certified, working with the vendor to report 605 PAF's, plans to be current within 5 months.	10/31/2014
6/6/2014		County is certified, working with the vendor to report 605 PAF's, plans to be current within 4 months.	10/31/2014
Sierra		9/10/2013	No response from county.
	10/14/2013	County has undergone staffing issues, is currently training a new employee & plans to submit data within the next month.	*
	11/4/2013	County has undergone staffing issues, is currently training a new employee & plans to submit data within the next 90-days.	1/1/2014
	12/6/2013	No response from county.	
	1/27/2014	County will begin inputting data by 2/17/2014, and plans to be current by 4/1/2014.	4/1/2014
	2/20/2014	Message left with the county requesting DCR data submission status	
	3/17/2014	Left voicemail on 3/17/14 asking for update. No response from county.	
	4/14/2014	Placed an outgoing call with the county, and was told the county would email us back later today.	
	5/12/2014	County Request by email on 05/06, Left voice mail 05/12	
	6/6/2014	County Request by email on 06/06.	

Changes since May 5, 2014 report:

- 1) No new counties have become current in reporting.
- 2) No new counties have become late in reporting.

As of June 5, 2014:

Counties current with data submission: 54
Counties late with data submission: 3
Cities current with data submission: 2

* No submission date was specified by county in their response.

† As of February 20, 2014, this count will reflect counties and cities separately, with the total reflecting 59 reporting entities.

For questions on this status, please contact DHCS County Customer Services Section at (916) 650-6525, or Medccc@dhcs.ca.gov.