

Draft Timeline for Medi-Cal Mental Health Services
Transition Plan and Stakeholder Meetings

DATE	ACTIVITY
July 12	Convene stakeholder meeting #1
July 14	Due date for stakeholders to provide input for use in developing agendas for meetings #2
July 20	DHCS sends agenda & materials for stakeholder meetings #2
Week of July 25	Convene stakeholder meetings #2. These will be separate meetings with clients, providers and counties.
August 1	Due date for stakeholders to give input for use in developing the draft transition plan
August 15	DHCS sends draft transition plan and meeting #3 agenda to stakeholders
August 19	Convene stakeholder meeting #3 to discuss draft transition plan
August 24	Due date for stakeholders to provide feedback on draft transition plan
September 8	DHCS sends "final" transition plan and meeting #4 agenda to stakeholders
September 12/13	Convene stakeholder meeting #4 to discuss "final" transition plan
October 1	Transition plan due to Legislature
October 2011 to May 2012	Meetings with stakeholders and revisions to transition plan as needed