



CalACES Migration Update

October 12, 2017

Overview


- ▶ CalACES Timeline
- ▶ CalACES Governance
- ▶ Questions

CalACES Timeline

- ▶ DD&I Start – 01 /2018
- ▶ CalACES Roll-Out in LA – 09/2018–09/2019
- ▶ Stabilization Period – 6 months
- ▶ CalACES 39 County Fast Track – 04/2020
- ▶ Stabilization Period – 5 months
- ▶ CalACES Implementation Complete – 08/2020

- ▶ CalACES Initial M&O – 09/2020–10/2023
- ▶ Combined M&O/Data Center Consolidation – 11 /2023

CalACES Timeline Cont'd



CalACES Governance

- ▶ C-IV and Los Angeles working on joint 40 county governance since 2014
- ▶ CalACES 40 county JPA adoption as of 09/2017
 - 40 Counties
 - 8 Regions
 - Original 7 C-IV Regions + L.A. as Region 8

Questions

