

County Contract Processing Timeline New Multi-Year and Amendment

Action	Start Date	Duration (Business Days)	End Date
FMAB distributes contract language to CBHDA for review and approval.	Beginning of November	4	Middle of November
FMAB updates all contract documents.	End of December	9	Beginning of January
FMAB distributes contracts to all 57 counties for review and signature.	1-Mar-16	44	2-May-16
Contracts due to DHCS for full execution.	2-May-16		