Federally Qualified Health Center Alternative Payment Model



September 2024

Timelines



2024 Go-Live Timelines — January 1, 2025

September	October
 Cohort 1A and 1B 9/2: FQHC opt-in/opt-out decisions for 1/1/25 participation for 1B cohort 9/2: Send list of cohort 1 A and B sites opting in with draft rates and Intermittent Clinics to MCPs for 1/1/2025 9/2: ICSOSR attestations due for 1A and 1B 9/2-10/1: DHCS reviews ICSOSR attestations for cohort 1 A and B for 2025 9/16: MCPs submit updated member rosters (regular twice-yearly cycle) 	 Cohort 1A and 1B 10/1: MEI released 10/3: 2025 capitation rates are sent to MCPs (statutory deadline) 10/3: APM PMPM due to FQHCs (statutory deadline) 10/15: A&I sets PPS rates for upcoming year and sends to Mercer for 1A and 1B; and notes which FQHCs do not receive MEI Mercer finalizes FQHC APM PMPMs and capitation rates once MEI is announced 10/31: Final APM PMPM rates released including ICSOSR and MEI for October 2025–December 2025
 Cohort 2 9/23: Webinar to announce timeline, application process, and summary of changes for cohort 2 9/23: Application for cohort 2 released 	Cohort 2 Notice Notice Set Of Content of Cont

2024 Go-Live Timelines — January 1, 2025

November

Cohort 1A and 1B

- > 11/1: Send final list of cohort 1A and 1B sites, Intermittent sites and rates to MCPs for 1/1/25 programming including actual MEI
- » 11/30: Readiness review attestations from MCPs and FQHCs due

Cohort 2

- » **11/1:** FQHCs and MCPs work to agree on member rosters for historic as well as current period
- » 11/15: MCPs share rosters with FQHCs for submittal to DHCS
- » **11/20:** Last date for MCPs to be contacted by FQHCs for participation in Cohort 2

December

Cohort 1A and 1B

- » 1/1: Go-Live
- » 2024 and 2025: Pay for reporting only in the first year of APM, compared to 2023 (1A) and 2024 (1B) baseline

Cohort 2

- 12/16: FQHC application due
- » 12/16: Rosters from MCPs due for parent and intermittent NPIs
- **12/16:** Parent/IC NPI crosswalks due from FQHCs
- 12/16-1/13: DHCS reviews applications

2025 Timeline All Cohorts

January/February/March

All Cohorts

» 3/30: MCPs submit updated member rosters (regular twice yearly cycle)

Cohort 1A and 1B

- » 1/1: Go-live for Cohort 1B
- » 2024 and 2025: Pay for reporting only in the first year of APM, compared to 2023 (1A) and 2024 (1B) baseline

Cohort 2

- » 1/13-1/7: Interview process for FQHCs
 - > Meetings with MCPs
 - > Data match for all NPIs conducted
 - Rosters for all NPIs analyzed
 - Parent/IC NPI crosswalks confirmed
- » 2/15: FQHCs selected
 - Kick-off call with selected FQHCs and MCPs
 - Meeting series and communication channels with participating FQHCs and MCPs is established

April/May/June

All Cohorts

- > 4/30: Mercer develops draft APM PMPM rates for all participating FQHCs
- » **5/30:** All IC change of ownership must be finalized for 1/1/2026 rating period
- » 6/1: Draft APM PMPM rates released

Cohort 1A and 1B

Cohort 2

7/1: Deadline for selected FQHCs in cohort
 2 to decline to participate is July 1

2025 Timeline All Cohorts

July/August/September

All Cohorts

- » 8/1: Participating FQHCs submit interim scope changes if applicable, prior to August 1
- » 8/2-9/2: DHCS reviews ICSOSR attestations for all cohorts
- » 9/16: MCPs submit updated member rosters (regular twice yearly cycle)
- » Mercer develops MCP capitation rates

Cohort 1A and 1B

7/5: Last date for Cohort 1A or 1B sites to withdraw from APM

Cohort 2

- » 8/3: Last date for cohort 2 sites to withdraw from APM
- » Send list of cohort 2 sites opting in with draft rates and Intermittent Clinics to MCPs for 1/1/2026
- » FQHCs and MCPs complete readiness activities including system testing/data exchange

2025 Timeline All Cohorts

October/November/December

All Cohorts

- » 10/1: MEI released
- » **10/3:** Statutory deadlines for 2026 capitated rates and APM PMPM rates
- » 10/15: 2026 PPS rates sent to Mercer; noting FQHCs not receiving MEI
- » Mercer finalizes FQHC APM PMPM and capitation rates
- » 10/31: Final APM PMPM rates released including ICSOSR and MEI for October-December 2026
- » 11/1: Send final list of cohort sites, Intermittent sites and rates to MCPs for 1/1/26 programming including actual MEI


Cohort 2

- » 11/3: Readiness review attestations due
- » 1/1: Go-Live


Cohort 3

- » **11/1:** FQHCs and MCPs work on rosters
- » **11/15:** MCPs share rosters with FQHCs **11/20:** Last day for FQHCs to contact MCPs
- » 12/16: FQHC application, MCP roster, Parent/IC NPI crosswalk due
- » 12/16-1/13: DHCS reviews applications

DRAFT APM PMPM Timeline — Subject to Change



Baseline Periods for Rates Versus Quality



Baseline Periods for Rates Versus Quality

