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Program Timeline

Prior to February 2011

eligibility

Develop LIHP trailer bill language (AB 342)
Develop/clean up language (AB 1066)
Nov. 1, ‘10: STCs approved by CMS

Dec. 6, ‘10: Post LIHP FAQs, ongoing basis
Dec. 8, ‘10: First stakeholder LIHP meeting
Jan., ‘11: Develop Aid Codes for LIHP

Jan., “11: LIHP Evaluation design to CMS for

Jan. 3, ‘11: Transition plans and survey info for existing 10
HCCls to CMS

Jan. 5, '11: Notice of opportunity LIHP funding
Jan. 14, ’11: Release letter of interest
Jan. 14, ’11: Release LIHP application
Jan 20, “11: Draft LIHP Hearings & Appeals Process to

CMS for review

Jan. 26, ’11: So. California LIHP informational meeting
Jan. 27, ’11: No. California LIHP informational meeting

Ongoing

Ongointq: Work with UCLA developing data
elements, collection and reportmgl,
requirements for the LIHP evaluation, reports,
and CMS reports

Ongoing: Frequent stakeholder collaboration
meetings on monthlr’weekl basis (CAPH
Western Center on Law and Poverty, etc.)

Ongoing: Weekly Technical Assistance/
monitoring calls CMS

approval
Weekly Mtgs. with CPHCS on inmate claiming
Medi-Cal/LIHP
Mar. 24: LIHP Apr. 5: May 2: LIHP Managed June 6: LIHP July 1: Aug.: Sept.: Oct..
Feb. 14 Workgroup Established  Establish Caye requirementsg Forum Begins De?no,nstrate Develop DQev. IGT Submit
Apps. In DHCS developed and compliance  claiming Protocol IGT
Mar.: Develop solution ~ authorization  submitted to CMS with STCs rocess _ Protocol
MEDS access team June 15: Develop PIRE>° Sept:  toCMS
May 20: LIHP A i oo July 1 & Med-  REIWP 10 el
. ay 20: aiming Protoco -
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counties %:Hg sum.to  developed Imple‘ment1 . finished ot
remainin — Oct.:
Mar.. Process final Cl May 23: HCCI andsubat fyp  ocal LIFPs State-
Lnavs.t;sr}art-up, back- Apr. 11: Initial  Allocations submitted ~ Contract to CMS Wide
g Application to CMS for Approval Mtg.
Mar.: Begin ongoing TA Approvals
calls with LIHPS Aor. 26: Final Mday 25: LIHP r\clletwork June and
Mar. & Ongoing: LIHP/ | {HF due adequacyreq. aev. oI 10 cl
Ryan Whité Actfederal  Process to _ Counties to
Flnding discussions CMS for M%ZT & Ongoing: Implement LIHP
- approval LI Program
Mar. 11: Final STCs w/ Authorization Process
Tech. corrections June: State/
submitted to CMS Apr.: Dev. Mav: Develop LIHP Cour}ttyfl-llosp,
ay; Develo i imi
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Low Income Health Program (LIHP) Application Data

Program Implementation Reimbursement Reimbursement Total TFEs,
Name Date Upper Income Limit | Enroliment, First Year (MCE) (HCC) First Year
Per Cap Peér Cap
MCE HCCI MCE HCCI MCE HCCI CPE's Rate CPE's Rate
County Health Care Services Agency 7117201 712011 133% 200% 27.114 20,000 | 112010 | 07/2012 | 11/2010 TBD $60.000.000
lifornia Medical Services Program 17112012 100% ©4.500 0172012 $326,000,000
lifornia Rural Indian Health Board T8D 133% 27.800 TBD $58,200,000
ntra Costa Health Services 1112010 | 11/1/2010 133% 200% 8714 3,500 | 1172010 0772011 1172010 07/2011 $103,069,200
Fresno County 71172011 114% 12.000 07/2011 §56.076.808
em Medical Center &/1/2011 100% 7.300 1,100 | 11/2010 11/2010 $24.000.000
unty of Los Angeles 7117201 TMR2012 133% TB8D 70.000 200 | 112010 | O7/2011 07/2012 | $200.000.000
erced County Department of Public Health 6/1/2011 100% 1.400 07,2011
unty of Monterey 7112011 100% 1.500 07/2011 $13,075.000
unty of Orange 1201 3172011 133% 200% 36.505 8,120 | 112010 11/2010 $101,706,660
Pasadena Public Health Department 10715722011 | 11152011 133% 200% 2,000 300 | 072011 07/2011 $650.000
Placer County Health and Human Services 2/15/2011 100% 3.200 0772011 $8.150.000
Riverside County &/1/2011 /112011 133% 200% 1.635 0772011 07/2011 $5.477.307
7/172011 -
Sacramento County /17201 67% 5.000 07/2011 $500.000
San Bemardino County 711720Mm 100% 12.800 07/2011 $62,150,000
unty of San Diego 7117201 133% 19.000 800 | 112010 $41,000.000
San Francisco Department of Public Health 71201 133% 11.800 2,280 | 112010 TB8D $45,022.000
10/1/2011 -
San Joagquin County 12/172011 8D TBD 07/2011 TB8D $25,600.000
unty of San Luis Obispo &/1/2011 133% 200% 1,736 072011 $11,835,100
San Mateo County 71172011 133% 5403 1450 | 112010 8D $27.468,550
unty of Santa Barbara 7/1/2011 100% 1.000 07/2011 $6.000.000
unty of Santa Clara 4/1/2011 75% ©.500 1,800 | 11/2010 TBD 11/2010 T8D $20,300.000
Santa Cruz County Health Services Agency 77172011 100% 1.500 0772011 $7.000.000
Stanislaus Count Health Services Agency 1/1/2012 50% 5.835 07/2011 $12.000.000
unty of Tulare, Health and Human Services
gency 10/1/2011 100% T8D 07,2011 TB8D $6.400.000
‘entura County Health Care Agency 7117201 712011 133% 200% 6.530 2,180 | 1172010 TBD 0772011 TBD $4.050.000
olo County Health Department e1/2011 /112011 133% 200% 1.200 0772011 07/2011 $1.663.080

Note: These estimates represent the most current information at this time and are subject to change during the authorization and contract processes.
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Program Issues

— Ongoing discussions with LIHP Workgroup regarding
deliverables and federal guidance on STC provisions
Including:

* LIHP hearings and appeals process

Managed care requirements applicable to LIHP

Cost claiming and reimbursement protocol (CPE only)

LIHP contract process

Interface between LIHP and Ryan White Act federal
funding
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Program Issues

e Development of the LIHP component of the waiver
evaluation and secure funding

e UCLA is the evaluator for the LIHP

e Collaborating with LIHP workgroup to identify significant
and valuable evaluation needs for LIHPs and the State

« SSN Validation/Citizenship requirement system
approach, State/local
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HCCI Allocation and Program Authorization
Process

— Collected HCCI allocations for submittal for CMS

— Major Steps in the authorization process and
prioritization

— State Prison Inmates Project interface
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LIHP Collaboration

e Collaboration with LIHP Workgroup for development of
procedures and protocols
— Bi-monthly working conference calls

— Workgroup represents 10 existing Cl counties, 2 new LIHP
county representatives, and other stakeholder partners

— LIHP Forum — New opportunity for latest info on program and to
provide input (6/6/11)
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Next Steps

— Complete building the internal claiming process for
authorizing invoices and payments to LIHPs

— Capitation rate development and approval process

— Full contract execution on a flow basis per local
LIHPs demonstration of readiness

— Plan and convene LIHP statewide meetings Iin
October 2011 and October 2012

Service - Accountability - Innovation



BHCS

He IthC

€

Next Steps

— Complete building the internal claiming process for
authorizing invoices and payments to LIHPs

— Capitation rate development and approval process

— Full contract execution on a flow basis per local
LIHPs demonstration of readiness

— Plan and convene LIHP statewide meetings Iin
October 2011 and October 2012

Service - Accountability - Innovation



@0

LIHP Contacts

LIHP Webpage:
http://www.dhcs.ca.gov/provgovpart/Pages/lihp.aspx

LIHP e-mail:
LIHP@dhcs.ca.gov
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