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Executive Summary 

In accordance with Assembly Bill 1183 (Committee on Budget, Chapter 758, Statutes of 2008), 
this report provides the progress of county supportive housing projects developed through the 
Mental Health Services Act (MHSA) Housing Program. As of September 30, 2015, there have been 
212 housing loan applications processed, of which 179 (84 percent) have progressed to be active 
or completed projects.  These projects represent plans for a total of 9,965 affordable housing 
units, with 2,458 (25 percent) units of permanent supportive housing for individuals and their 
families who have a mental illness and are homeless, or at risk of homelessness.  There are four 
stages to the MHSA Housing Program loan application process: 1) applications pending review of 
a loan program officer; 2) loan application approval; 3) closing of the development loan; and 4) 
project completion with the issuance of a Certificate of Occupancy by the county building 
department. The number of applications submitted has slowly leveled off since the program’s 
inception in 2007.  Timelines between the loan application stages are as follows: 

• Stage 1 to Stage 2—The median lag time between Stage 1 (Application Pending Review) 
and Stage 2 (Loan Application Approval) is four months from the date of submission. 

• Stage 2 to Stage 3—The median lag time between Stage 2 (Loan Application Approval) 
and Stage 3 (Loan Closure) was almost 10 months.  

• Stage 3 to Stage 4—The median lag time between Stage 3 (Loan Closure) and Stage 4 
(Project Completion) was the longest stage with a median lag of 15 months.  

• Overall, the process from application to completion was about 2.3 years.  

The units derived from the 179 projects are distributed regionally throughout California and will 
create a total of 9,965 housing units.  The Bay Area1 and Southern2 regions have submitted 
projects that will construct 3,411 and 3,453 affordable housing units, respectively.  Los Angeles 
County has submitted projects that will construct 2,059 affordable housing units. The remaining 
1,042 affordable housing units are divided between the Superior3 and Central4 region. 

Of the 179 projects, 142 (almost 80 percent) have been completed.  Thus far, these completed 
projects have created 7,708 affordable housing units, of which 2,002 (26 percent) are reserved 
for permanent supportive housing for MHSA-eligible tenants.  All target age groups are served 
under the MHSA Housing Program, with most projects serving multiple age groups.  Specifically: 

• 133 projects serve seriously mentally ill adults 
• 68 projects serve transition aged youth 
• 67 projects serve older adults 

                                                                 
1 Alameda, Contra Costa, Marin, Monterey, Napa, San Benito, San Francisco, San Mateo, Santa Clara, Santa Cruz, 
Solano, Sonoma counties 
2 Imperial, Kern, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo, Santa Barbara, Ventura counties 
3 Butte, Colusa, Del Norte, Glenn, Humboldt, Inyo, Lake, Lassen, Mendocino, Modoc, Nevada, Plumas, Shasta, 
Sierra, Siskiyou, Tehama, Trinity counties 
4 Alpine, Amador, Calaveras, El Dorado, Fresno, Kings, Madera, Mariposa, Merced, Mono, Placer, Sacramento, San 
Joaquin, Stanislaus, Sutter, Tulare, Tuolumne, Yolo, Yuba counties 
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• 21 projects serve severely emotionally disturbed children and their families   

The 179 active/complete housing projects represent a total of $3.109 billion in total development 
costs.  This sum is largely dominated by projects submitted from the Bay Area region, the 
Southern region and Los Angeles County. These developments are supported by $383 million in 
MHSA funds, including loans for capital development and Capitalized Operating Subsidy Reserve 
(COSR) funds.  Approximately two-thirds of the requested MHSA funds went towards capital 
development and the remaining funds went to COSR subsidies for MHSA supportive housing 
units.   

The MHSA Housing Program underwent a significant change in 2014 with the passage of 
Assembly Bill 1929 (Chapter 674, Statutes of 2014), which allows counties to request 
unencumbered MHSA Housing Program funds be returned for local use to provide housing 
assistance to adults and older adults with serious mental illness or children and youth with 
serious emotional disturbance.  As of March 29, 2016, twelve counties had requested and 
received unencumbered MHSA Housing Funds for local use, totaling $8,173,217.  As of that date, 
the California Housing Finance Agency (CalHFA) reports that $28.9 million still remains available 
in unencumbered MHSA Housing Program funds. 
 
The MHSA Housing Program will be undergoing changes during 2016.  As of May 2016, the MHSA 
Housing Program will end and the Local Government Special Needs Housing Program (SNHP) will 
begin.  The SNHP is administered by CalHFA and is designed to operate as a more streamlined 
version of the MHSA Housing Program, providing authority for counties to develop local program 
term sheets with CalHFA oversight and guidance to ensure funding is approved for financially 
viable proposals.  Counties may choose to participate in this program which will take the place of 
the MHSA Housing program and will provide permanent supportive housing to eligible individuals 
within the county.  The Department of Health Care Services (DHCS) issued an Information Notice 
in June 2016 that provided more details and instructions for counties.   
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I. Background 

The Mental Health Services Act (MHSA) Community Services and Supports (CSS) component 
allows for a variety of housing options for persons with serious mental illness or severe emotional 
disorders and their families.  Depending on the service category, funding may be used to provide 
rental subsidies, housing vouchers, project based housing, or permanent supportive housing.  
This report focuses on units developed with MHSA Housing Program funds for the period of 
August 2007 through September 30, 2015. 
 
The MHSA Housing Program was established in 2007 through Executive Order S-07-06 and has 
been jointly administered by the Department of Health Care Services (DHCS) and the California 
Housing Finance Agency (CalHFA).  The MHSA Housing Program provides capital loans for the 
development, acquisition, construction and/or rehabilitation of permanent supportive housing 
for individuals and their families who have a mental illness and are homeless, or at risk of 
homelessness, as well as loans for operating subsidies for the permanent supportive housing 
developed.  
 
The MHSA Housing target population is defined as adults, older adults, transition-age youth with 
serious mental illness, children with severe emotional disorders and their families, who at the 
time of assessment for housing services meet the criteria for MHSA CSS in their county of 
residence, and are homeless or at risk of homelessness. Per the MHSA Housing Program term 
sheet5, “Homeless individuals” include those that are living on the streets or lacking a fixed and 
regular night time residence. This includes shelters, motels, and other temporary living situations 
in which the individual has no tenant rights. “At risk of homelessness” includes transition-age 
youth exiting child welfare or juvenile justice systems, individuals discharged from hospitals 
(including acute psychiatric hospitals and psychiatric health facilities), skilled nursing facilities 
with a certified special treatment program for the mentally disordered, mental health 
rehabilitation centers, crisis and transitional residential settings, and city and county jails. This 
may also include individuals temporarily placed in a Residential Care Facility upon discharge from 
one of the above, and individuals who have been assessed and are receiving services at the 
County Mental Health Department, and who have been deemed to be at imminent risk of 
homelessness, as certified by the County Mental Health Director. 
 
In FY 2007-08, counties were allocated MHSA Housing Program funds, according to an allocation 
methodology, for use in developing housing units for persons who are homeless or at-risk of 
homelessness and suffering from serious mental illness.  In 2008, counties assigned these funds 
to former Department of Mental Health (DMH) who then transferred them to CalHFA for 
administration on behalf of the counties.  Housing development applications are developed 
collaboratively by a county behavioral health department and a developer and are submitted to 
DHCS and CalHFA for approval.  Each county may submit applications to use the funding that the 
county assigned to the former DMH for this purpose.  The application process is not competitive.  
  

                                                                 
5 http://www.dhcs.ca.gov/services/MH/Documents/MHSATermSheet.pdf  

http://www.dhcs.ca.gov/services/MH/Documents/MHSATermSheet.pdf
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DHCS is responsible for reviewing and approving the supportive service plan associated with the 
development applications.  CalHFA underwrites each development application to ensure the long 
term financial viability of each Project, and determine the amount of Capitalized Operating 
Subsidy Reserve (COSR) that is required to cover operating shortfalls for the first 17-20 years.  
Once the loan and COSR amounts have been verified with the County, the application is reviewed 
by the CalHFA Senior Loan Committee for approval, at which time the MHSA funds are considered 
encumbered.   
 
Assembly Bill 1183 (Committee on Budget, Chapter 758, Statutes of 2008) requires DHCS 
(formerly the Department of Mental Health), in consultation with CalHFA, to provide the fiscal 
and policy committees of the Legislature with semiannual updates regarding key results and 
funding for the capital costs associated with development, acquisition, construction, and 
rehabilitation of permanent supportive housing for individuals with mental illness, as provided 
for under the MHSA Housing Program.  Although there are more recent reports dating back to 
April 2013, this report provides information about the MHSA Housing Program comprehensively 
from August 2007 through September 30, 2015, with regard to the loan application process, the 
housing units that are planned or have been developed, and the costs associated with these units.  
The current status of, and future plans for, the MHSA Housing Program are also discussed. 
 
II. Review of the MHSA Housing Program Loan Application Process 

There are four stages to the MHSA Housing Program loan application process: 1) application 
pending review of a loan program officer (“Pending”); 2) loan application approval (“Approved”); 
3) closing of the development loan (“Closed”); and 4) project completion with the issuance of a 
Certificate of Occupancy by the county building department (“Completed”).  A project is given an 
initial classification of pending review upon its date received, or submission date. An approved 
status is given when a project has passed approval of a project officer and is approved for 
financing; a closed status is assigned when the project received permanent financing and 
construction has commenced. A project is considered complete on the date indicated on its 
Certificate of Occupancy.  

This report provides a thorough description of the status and trends of MHSA Housing Program 
development applications, the number of affordable housing and MHSA units, development 
costs, and MHSA fund allocations.  Analysis is based on data provided to DHCS by CalHFA, 
representing data collected from August 2007 through September 30, 2015.  Statistics for some 
categories are reported by region, which are defined in the California Code of Regulations, Title 
9, §1820.115(i), to include Superior, Central, Bay Area,6 Southern, and Los Angeles County.7  
Detailed information on the status of individual projects may be found in Appendix A. 

                                                                 
6 The City of Berkeley is reported under the Bay Area region in this report. 
7 The Tri-city is reported under Los Angeles County in this report. 
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A. Status of the MHSA Housing Development Applications 

From August 2007 through September 30, 2015, counties submitted 212 loan applications.  
Throughout the application process, 33 were withdrawn, leaving 179 applications8 to develop 
9,965 affordable housing units, of which 2,458 units are dedicated to permanent supportive 
housing for individuals who have a serious mental illness and their families.9  

1. MHSA housing applications submitted and/or cancelled 

Figure 1 shows the distribution of project applications by region. An active project is a project 
that is at any stage of the loan application process – Pending, Approved, Closed, or Completed.  
A cancelled project was either withdrawn, declined by an officer, or became inactive. These 
values are tabulated in Table 1. The counties in the Bay Area, Southern regions, and Los 
Angeles County have been the most active applicants for MHSA housing funds. Despite the 
large variation in the total number of projects submitted by region, the number of cancelled 
projects is consistent between regions. The 33 cancelled projects appear to be evenly 
distributed between the regions, with between four and six cancelled projects per region.  The 
exception was the Southern region, with a total of 12 cancelled projects.  The most common 
reason for cancellation of a project is the inability to secure financing for the project.   
 

Figure 1: Total MHSA Housing Program Development Applications Submitted 

  
Table 1:  Total MHSA Housing Program Development Applications Submitted 

                                                                 
8 Two of the housing developments were jointly funded by a city and a county, but each submits their own project applications 

to CalHFA. However, the values for the total development costs, MHSA funds requested, and the number of housing units is 
unduplicated in this report. 

9 Because this report only contains data associated with active projects and does not contain data associated with applications 
that have been withdrawn, the number of projects and number of units may be lower than previously reported.   
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Region Active Projects Cancelled 
Projects Total 

Superior 4 50.0% 4 50.0% 8 3.8% 

Central 24 82.8% 5 17.2% 29 13.7% 

Bay Area 63 91.3% 6 8.7% 69 32.5% 

Southern 49 80.3% 12 19.7% 61 28.8% 

Los Angeles 39 86.7% 6 13.3% 45 21.2% 

Total 179 84.4% 33 15.6% 212 

 

2. Current MHSA housing project status 

Figure 2 and Table 2 describe the status of active or completed MHSA housing projects as of 
September 30, 2015.  The number of projects with an “approved” status is fairly consistent at 
two to five per region despite the variances in total submissions.  In Table 1, of the 179 “active” 
loan applications, 142 (79 percent) of the projects have been completed and are occupied or 
are ready for occupancy and 37 (21 percent) projects are not yet ready for occupancy.  Of 
those 37 applications that have not yet been completed,  
three (1.7 percent) are still pending review, 17 (9.5 percent) have been approved, and  
17 (9.5 percent) have closed and are pending development. 

Figure 2: MHSA Housing Project Statuses   
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Region Pending Approved Closed Completed Total 

Superior 0 0.0% 2 11.8% 0 0.0% 2 1.4% 4 2.2% 

Central 1 33.3% 3 17.6% 0 5.3% 20 14.1% 24 13.4% 

Bay Area 0 0.0% 4 23.5% 6 36.8% 53 37.3% 63 35.2% 

Southern 1 33.3% 3 17.6% 8 42.1% 37 26.1% 49 27.4% 

Los Angeles 1 33.3% 5 29.4% 3 15.8% 30 21.1% 39 21.8% 

Total 3 1.7% 17 9.5% 17 9.5% 142 79.3% 179 

B. Examination of Housing Projects by Program Stage 

To provide insight into how these active projects matured over time, analyses were performed 
to examine the timing of projects as they moved through the four stages: pending, approved, 
closed and completed.  

1. Number of projects by program stage 

Figure 3 shows the cumulative number of projects in each stage of all regions over time. 
Cumulative values are shown to demonstrate the volume of projects that have passed through 
each stage over time, the lag time between the stages and overall trend of application 
progress. The vertical differences between the curves indicate the number of projects 
between those stages. The horizontal differences between the curves show the time lag of 
projects between those stages over time. While projects typically progressed sequentially 
through the stages, there were a few projects that completed later stages first due to 
programmatic reasons (e.g., blanket approvals, proposal revisions after approval, MHSA funds 
were a permanent source of funding for the projects). The vertical difference between any 
two curves in Figure 4 is the approximate number of projects between those stages. For 
example, the difference between the approved curve at Quarter 3 2011 (96 projects) and the 
closed curve at Quarter 3 in 2011 (60 projects) is 36 projects, or the number of projects that 
have not yet completed the approved stage. This result is due to the aforementioned reasons 
where some projects progress through the stages out of the typical order. The lag between 
the stages over time can also be estimated by the horizontal difference between the curves. 
For example, the approved curve very closely tracks the pending curve, indicating a one to two 
quarter time lag between the stages. 

The number of pending applications increased linearly until 2011, at which time it leveled off 
to 179, and has remained steady to date. Closely following this pattern is the number of 
projects entering an approved state, with 176 projects having made it to this stage. Once 
submitted and approved, loan closures followed a similar pattern. Starting in 2009, the 
number of projects with loan closures increased until 2010, when the rate significantly 
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increased and then slowed, with 157 projects completing this stage as of  
September 30, 2015. Project completion steadily increased between 2009 and 2011, after 
which there was a sharp increase. However, since the program is coming to an end, the rate 
of completed projects is starting to slow, with 142 completed projects by the end of the  
Quarter 3 in 2015. 

For more detailed information about the rates at which projects move through the stages by 
region, a composite graph of frequencies and cumulative frequencies is provided in Appendix 
B. 

Figure 3:  Project Progression 
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2. Project submission and completion rates 

To capture the rate at which projects were completed, Figure 4 shows the quarterly frequency 
at which projects were either submitted or completed, with an overlaid line to show the 
cumulative difference between the two stages, indicating the number of open and/or 
incomplete projects over time. An open status denotes any project that is either pending 
approval, approved or has a closed loan, and the number of which is shown by the green line 
and read from the right vertical axis. In Figure 5, the blue bars over the midline represent new 
projects submitted in a particular quarter. Conversely, the red bars below the midline 
represent projects achieving completion in a particular quarter. These quarterly activities are 
read from the left vertical axis. This information is similar to the difference between the 
pending and complete applications in Figure 3; however, unlike Figure 3, the number of 
submitted or completed projects is not cumulative and serves to show which quarters were 
more active with regard to project submissions and completions. 
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Figure 4: Number of Open Projects 

 
 

 

III. Housing Units Developed Under the MHSA Housing Program 

This section contains informational charts, tables, and graphs to visually describe affordable 
housing units and permanent supportive housing units for MHSA-eligible tenants.  Figures are 
based on data provided to DHCS by CalHFA, representing data collected from August 2007 
through September 30, 2015. 

A. Completed and planned project totals 

Figure 5 and Table 3 show the regional distribution of the units derived from the 179 housing 
projects. In Figure 5, patterned areas indicate units that have not yet completed construction.  
The inset graph is an expansion of the Superior region.  The Bay Area and Southern regions have 
submitted projects that will construct a similar total of 3,411 (34 percent) and  
3,453 (35 percent) affordable housing units, respectively. Los Angeles County has submitted 
projects to construct the next highest total of 2,059 (21 percent) affordable housing units. The 
1,042 (10 percent) affordable housing units are divided amongst the Superior and Central region 
counties.   

The 142 completed developments have created 7,708 affordable housing units  
(77 percent of the total planned), of which 2,002 (26 percent) are reserved for permanent 
supportive housing for MHSA-eligible tenants, hereafter referred to as “MHSA units.” These units 
are subsidized through a capitalized operating subsidy that is funded with MHSA housing 
program funds or through other rental subsidies to provide lower rent payments for those living 
with serious mental illness. The 37 development projects pending completion will provide an 
additional 2,257 affordable housing units with 456 of those units being MHSA units. Upon the 
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completion of all the current housing projects, a grand total of 9,965 affordable housing units will 
be constructed, with MHSA units making up 2,458 (25 percent) of those units.  

Figure 5: Affordable Housing Units Planned and Constructed 

 
 

Table 3. Number of MHSA and non-MHSA units planned and completed by region. 

Region 
Number of 
Submitted 

Applications 

Affordable Housing Units  
Planned and Completed 

Total Units 
MHSA Units Non-MHSA 

Units 

Superior 4 53 49.5% 54 50.5% 107 

Central 24 321 34.3% 614 65.7% 935 

Bay Area 63 491 14.4% 2,920 85.6% 3,411 

Southern 49 733 21.2% 2,720 78.8% 3,453 

Los Angeles 39 860 41.8% 1,199 58.2% 2,059 

Total 179 2,458 24.7% 7,507 75.3% 9,965 
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B. Housing unit development over time 

Figure 6 presents cumulative affordable housing unit totals over time.  The total units planned 
and constructed are shown in Figure 6a while the subset of permanent supportive MHSA housing 
units is shown in Figure 6b. The vertical difference between the planned and completed curves 
yields the number of units pending construction. Horizontal differences indicate lag time.  

The planned and completed housing unit curves largely mirror the pending and completed 
project curves observed in Figure 3. There is a steady reduction of the planned housing unit curve, 
ending at 9,965 units as of this report. The completed unit curves linearly increase between 2009 
and 2011, when it suddenly rises, climbing to 7,708 units with continuing momentum. This lag 
phase until 2011 was similarly observed in the completed project curve in Figure 3. Likewise, the 
MHSA housing unit curves in Figure 6b parallel their counterparts in 6a. 

 

Figure 6a: Total Affordable Housing Units          Figure 6b: MHSA Units 

 

IV. Financial Data 

This section provides charts, tables, and graphs related to the development costs for submitted 
applications.  This section also provides information on the use of funds for capital development 
and capitalized operating subsidy reserves.  Figures are based on data provided to DHCS by 
CalHFA, representing data collected from August 2007 through September 30, 2015. 

A. Total development costs of MHSA housing projects 

The grand total development cost of all 179 MHSA housing projects is near $3.109 billion as of 
this September 30, 2015.10 The regional distribution of these development costs is shown in 
Figure 9 along with a pie chart that describes its proportional distribution. The Bay Area region 
has the highest total development costs for its projects representing nearly 40 percent of the 
grand total. The Southern region counties and Los Angeles County allotted for approximately  
                                                                 
10 Five projects did not report total development costs: South Hayward BART (Alameda), Courtleigh Villas (Los 

Angeles), Anesi Apartments (Orange), Victoria Woods (San Bernardino), and Anchor Village (San Joaquin). 
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30 percent and 20 percent of the grand total, respectively, with the remaining costs incurred by 
the Superior and Central region counties. For a more detailed examination of how the total 
development costs changed over time, a composite graph of frequencies and cumulative 
frequencies is provided in Appendix D. 

Figure 9: Total Development Costs in Millions

 
One explanation of why the Bay Area, Southern, and Los Angeles regions accounted for over  
90 percent of the total development costs of all MHSA housing projects is that these regions are 
comparatively more expensive for construction than the Superior or Central regions. The regional 
differences in development cost per housing unit are shown in Appendix D.  

B. Total Amount of MHSA Funds Requested or Approved 

Over the past seven years, counties have assigned $416.5 million to CalHFA for the MHSA Housing 
Program.  MHSA funds requested to construct and subsidize these housing projects has totaled 
$383.0 million as of this report. This total was split between capital loans  
($257.5 million, 67.2 percent) for construction of MHSA units and for Capitalized Operating 
Subsidy Reserve (COSR) ($125.5 million, 32.8 percent) used to supplement the rent and keep the 
housing affordable for tenants living in MHSA supportive housing units. The regional allocation 
of these funds and their proportion can be found in Figure 10 and Table 4. Regional allocation of 
funds has been subdivided to show the portions used toward loan capital for construction and 
toward a COSR. Although the Bay Area region has the highest total costs of development, it 
accounted for only 21.6 percent of allocated funds, ranking third behind Southern region 
counties (33.8 percent) and Los Angeles County (32.2 percent). Superior and Central region 
counties accounted for the remaining 12.4 percent of MHSA funds. Detailed data for MHSA 
funding requests over time are presented in Appendix D. 
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Figure 10: MHSA Funds Requested or Approved In Millions 

 
 

 
Table 4: Regional totals for housing project loan capital for construction and COSR subsidies. 

Region Loan Capital 
(in Millions) 

COSR Subsidy 
(In Millions) Total 

Superior $5.2 69.3% $2.3 30.7% $7.5 2.0% 

Central $27.8 69.7% $12.1 30.3% $39.9 10.4% 

Bay Area $53.9 65.2% $28.8 34.8% $82.7 21.6% 

Southern $82.2 63.4% $47.4 36.6% $129.6 33.8% 

Los Angeles $88.4 71.8% $34.8 28.2% $123.2 32.2% 

Total $257.5 67.2% $125.5 32.8% $383.0 

 
 

The overall distribution of MHSA funds towards capital loans and capitalized operating subsidies 
can be seen in Figure 11a. Roughly two-thirds of the funds went towards capital loans with the 
remaining to COSR. However, only 117 of the 179 housing projects requested a COSR subsidy. 
The proportion of projects requesting is shown in Figure 11b. 
 
  



Mental Health Services Act (MHSA) Housing Program Semi-Annual Report, October 2016 
 

14 
 

Figure 11a: Allocation of MHSA Funds Figure 11b: Projects Requesting COSR Funds 

 
 
V. Evolution from the MHSA Housing Program to the New Local 

Government Special Needs Housing Program 

Per Welfare and Institutions Code section 5892.5  counties are allowed to request from CalHFA 
that unencumbered MHSA Housing Program funds be returned for local use to provide housing 
assistance to: 1) adults and older adults with serious mental illness; 2) adults and older adults 
who require or are at risk of requiring acute psychiatric inpatient care, residential treatment, or 
outpatient crisis intervention because of a mental disorder with symptoms of psychosis, 
suicidality, or violence; 3) or children and youth with serious emotional disturbance who are 
homeless or at risk of homelessness; or 4) persons who need brief treatment as a result of a 
natural disaster or severe local emergency.  As of March 29, 2016, the California Housing Finance 
Agency (CalHFA) reports that $28.9 million remained available in unencumbered MHSA Housing 
Program funds.  As of that date, twelve11 counties have requested and received unencumbered 
MHSA Housing Funds for local use. This amount totals $8,176,663.91.  The amount of 
unencumbered funds available and funds returned to each county is provided in Appendix E.   
 
Considering that several counties are requesting the return of housing funds, and that the MHSA 
housing program ended in May 2016, CalHFA has also developed a program to assist counties 
that wish to continue efforts to provide supportive housing. The Local Government Special Needs 
Housing Program (SNHP) allows local governments to use MHSA and/or other local funds to 
provide financing for the development of permanent supportive rental housing that includes 
units dedicated for MHSA-eligible individuals. The purpose of this program is to provide an 
option, subsequent to termination of the MHSA Housing Program, for participants to continue 
partnering with CalHFA in the development of supportive housing, and to more fully utilize MHSA 
funds for housing purposes. The CalHFA process for utilizing funds in this way was made available 
to counties in June 2016.  CalHFA must release any remaining MHSA funds to counties by 
November 30, 2016.  Counties are asked to decide on the use of funds and obtain Board of 
Supervisors approval by September 30, 2016.   

 
                                                                 
11 Counties that have requested unencumbered funds include: Amador, Calaveras, Colusa, El Dorado, Glenn, 

Mendocino, Merced, San Mateo, Santa Clara, Solano, Tulare, and Tuolumne. 



Mental Health Services Act (MHSA) Housing Program Semi-Annual Report, October 2016 
 

15 
 

VI. Conclusion 

The MHSA Housing Program has assisted counties in developing permanent supportive housing 
for many individuals that would otherwise become or remain homeless. Through the use of 
COSRs (both MHSA funded and alternate rental subsidies), these units will continue to remain 
affordable for MHSA-eligible tenants for 15-20 years.  Many counties continue to develop 
projects and will do so for years to come by leveraging funds from other sources such as AB 1618 
(Committee on Budget, Chapter 43, Statutes of 2016), which established the “No Place Like 
Home” Program, to be administered by the Department of Housing and Community 
Development, in consultation with an advisory committee with specified membership, to 
distribute $2 billion among the counties to finance capital costs, including acquisition, design, 
construction, rehabilitation or preservation and capitalized operating costs of permanent 
supportive housing for persons eligible for services under Proposition 63 and are homeless, 
chronically homeless, or at risk of chronic homelessness. . The MHSA Housing Program has 
transformed California’s mental health system, offering consumers both affordable housing and 
supportive services that will enable them to live more independently within their communities.   
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Appendix A: Status of Individual Projects 
 

 

Loan Applications Pending
Report Period: 4/1/2015 - 9/30/2015

County Project Application Date Total Units MHSA     
Units

MHSA Units 
with 

Subsidy 

MHSA Units 
w/ other 
Subsidy

Total Cost of 
Development

MHSA Capital 
Loan Amount 

Requested

MHSA 
Operating 
Subsidy 
Amount 

Requested

Total MHSA 
Funds 

Requested

Los Angeles Silver Star Apartments 8/21/2015 49 10 0 0 $          1,100,000 $                      - $          1,100,000
Orange Fullerton Heights 12/10/2014 36 18 18 0 $        1,800,000 $        1,800,000 $        3,600,000
Tuolumne Washington  Housing Project 5/29/2012 6 6 0 0 $           797,700 $           531,800 $           265,900 $           797,700

All Loan Applications Pending 3 91 34 18 0 $             797,700 $          3,431,800 $          2,065,900 $          5,497,700  
Loan Applications Approved

Report Period:  04/01/2015 - 09/30/2015

County Project Date approved  Loan Close 
Date

Certificate of 
Occupancy 

Date

Total 
Units

MHSA     
Units

MHSA Units 
with 

Subsidy 

MHSA 
Units w/ 

other 
Subsidy

Total Cost of 
Development

MHSA Capital 
Loan Amount 

Requested

MHSA Operating 
Subsidy Amount 

Requested

Total MHSA 
Funds 

Requested

Total Dollars 
Approved 

Applications

Butte Valley View 6/25/2015 3/31/2016 TBD 15 14 14 0 5,730,000 1,512,292 724,300 2,236,592 2,236,592
Contra Costa Third Avenue Apartments 2/28/2013 1/15/2016 TBD 48 5 0 0 25,216,464 1,368,864 806,434 2,175,298
Los Angeles Anchor Place 2/26/2015 11/11/2015 TBD 120 18 18 0 46,952,280 1,710,000 0 1,710,000
Los Angeles Holt Family Apartments 6/25/2015 3/1/2016 TBD 50 25 0 0 18,357,700 2,712,402 0 2,368,421 2,712,402
Los Angeles MJM Pathways Shared Housing  Eleventh St 4/8/2014 10/28/2015 TBD 12 12 12 0 943,368 943,371 1,200,000 2,143,371 2,143,371
Los Angeles Teague Terrace (aka)Eagle Vista 8/7/2013 2/1/2016 TBD 56 5 0 0 17,577,448 524,150 0 524,150
Los Angeles Winnetka Senior Apartments 12/12/2014 TBD TBD 95 15 0 0 750,000 0 750,000
Orange Depot at Santiago 2/26/2015 3/1/2016 TBD 70 10 2 8 29,845,569 1,265,320 350,000 1,615,320
Orange Oakcrest Heights 6/25/2015 3/17/2016 TBD 54 7 7 0 6,080,994 851,655 851,655 1,703,310
San Benito Buena Vista 2/13/2015 11/18/2015 TBD 80 4 4 0 10,370,253 585,700 319,000 878,600 904,700
San Diego Mission Cove Family Apartments 1 2/13/2015 3/17/2016 TBD 90 9 0 0 32,193,720 943,470 0 943,470
San Francisco ROSA PARKS II 9/11/2015 11/2/2016 TBD 98 3 0 0 5,047,686 300,000 0 300,000
San Joaquin Anchor Village 4/30/2015 12/22/2016 TBD 51 11 11 0 22,102,278 1,447,523 249,747 1,697,270
San Joaquin Tienda Drive Senior Apts. 2/13/2015 3/1/2016 TBD 80 8 0 0 18,488,640 740,000 694,726 1,434,726 1,434,726
San Joaquin Zettie Miller 2/13/2015 12/1/2015 TBD 82 20 20 0 21,051,286 2,000,000 1,327,258 3,327,258
San Mateo Waverly Place Apartments 2/13/2015 1/28/2016 TBD 16 15 0 0 6,626,480 1,973,895 0 1,824,979 1,973,895
Shasta The Woodlands 2/26/2015 11/17/2015 TBD 55 19 19 0 17,148,285 1,790,700 668,668 2,459,368

All Loan Applications Approved: 17 1,072 200 107 8 283,732,451 21,419,342 7,191,788 10,886,689 28,611,130
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Loans Closed
Report Period:  04/01/2015 - 09/30/2015

County Project Application 
Date

Total 
Units

MHSA     
Units

MHSA 
Units 
with 

Subsidy 

MHSA 
Units w/ 

other 
Subsidy

Date 
approved

 Loan 
Close Date

Total Cost of 
Development

Total Dollars 
Approved 

Applications

Alameda South Hayward BART Family & Senior Communi 6/5/2013 151 5 5 0 7/17/2013 11/10/2014 53,619,345 1,350,000
Contra Costa Anka Behavioral Health #3 12/15/2014 4 4 4 0 11/1/2010 7/2/2015 675,700 1,202,700
Los Angeles Cedar Springs/Hope (Tri-Cities) 1/10/2014 18 5 0 0 2/28/2014 12/8/2014 850,590 800,000

Los Angeles Cedar Springs/Hope LACDMH 1/9/2014 18 5 0 0 2/28/2014 12/8/2014 850,590 1,000,000

Los Angeles Pomona Holt and Hamilton-Tri City
 1/6/2014 120 21 0 0 2/28/2014 3/6/2015 39,702,600 2,100,000

Monterey Rockrose Gardens 6/26/2012 21 9 0 0 1/31/2013 8/20/2013 5,609,226 932,645

Orange Henderson House 10/8/2014 14 14 14 0 4/23/2015 6/30/2015 1,771,448 3,542,884
Orange          Lincoln Family Apts 4/21/2014 70 15 15 0 6/23/2014 3/20/2015 28,267,331 3,222,974
Riverside Perris Family Apartments 12/27/2012 75 15 15 0 2/28/2013 12/6/2013 20,880,600 4,252,782
San Bernardino Horizons at Yucaipa 1/29/2015 50 10 0 10 2/26/2015 9/4/2015 15,797,800 1,716,650
San Bernardino Siena Apartments 11/21/2013 55 15 15 0 2/28/2014 11/25/2014 19,982,050 3,227,871

San Bernardino Sofia Court & Zocalo Place / Bloomington Housing 1/27/2014 106 11 6 0 2/28/2014 2/20/2015 34,172,492 1,338,315

San Diego Atmosphere 12/26/2013 100 41 0 41 2/28/2014 3/25/2015 36,617,300 3,487,066
San Diego Churchill 3/14/2014 73 16 0 0 6/23/2014 4/24/2015 17,036,375 1,800,000
Santa Clara Donner Lofts 10/26/2012 102 15 0 15 6/28/2013 11/10/2014 30,861,732 3,086,250
Santa Clara Onuzuka Crossing/Armory Family Housing 4/23/2013 58 10 10 0 6/28/2013 12/2/2014 32,456,510 1,839,000
Santa Clara Parkside Studios 4/23/2013 59 11 11 0 6/28/2013 3/19/2014 19,175,708 2,304,000

Total Loans Closed 1/17/1900 1,094 222 95 66 358,327,397 37,203,137
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Housing Ready for Occupancy/Occupied
Report Period: 04/01/2015 - 09/30/2015

County Project

Certificate 
of 

Occupancy 
Date

Total 
Units

MHSA     
Units

MHSA 
Units 
with 

Subsidy 

MHSA 
Units w/ 

other 
Subsidy

Total Cost of 
Development

MHSA 
Capital 
Loan 

Amount 
Requested

MHSA 
Operating 
Subsidy 
Amount 

Requested

Total MHSA 
Funds 

Requested

Total Dollars 
Approved 

Applications

Alameda 6th and Oak 11/12/2012 70 5 0 0 28,185,850 300,000 0 300,000 300,000
Alameda Ashland NSP #1 - Plaza St 8/5/2010 3 3 3 0 494,820 324,480 324,480 648,960 648,960
Alameda Ashland NSP #2 - Linnea Ave 8/22/2011 4 4 4 0 1,119,192 432,640 432,640 865,280 865,280
Alameda Ashland NSP #3 - Thrush Ave 6/7/2012 4 4 4 0 442,880 442,880 442,880 885,760 885,760
Alameda Ashland NSP #4 -  Crane 5/1/2012 3 3 3 0 540,003 326,900 273,100 600,000 600,000
Alameda California Hotel 1/16/2014 137 15 0 0 43,254,462 2,000,000 0 2,000,000
Alameda Cathedral Gardens 12/30/2014 100 5 0 5 40,737,300 500,000 0 500,000
Alameda Clinton Commons 3/11/2013 55 8 8 0 24,373,800 800,000 800,000 1,600,000
Alameda Fairmount Apts 2/10/2011 31 6 6 0 11,753,061 600,000 600,000 1,200,000

Alameda Harmon Gardens City 8/19/2011 8 5 0 0 3,617,752 500,000 0 500,000 500,000
Alameda MacArthur Apartments 10/30/2013 32 7 0 0 16,357,632 703,000 0 703,000
Alameda Main Street Village 8/4/2011 64 10 10 0 28,125,824 1,040,000 1,000,000 2,040,000
Alameda McLeod Apartments 1/14/2015 5 5 0 0 1,426,255 648,325 0 648,325
Alameda The Savoy/Jefferson Oaks Apts. 3/20/2013 102 15 15 15 31,373,058 1,500,000 1,000,000 2,500,000 2,500,000
City of Berkeley Harmon Gardens County 8/19/2011 8 5 0 0 3,617,752 500,000 0 500,000 500,000
City of Berkeley UA Homes 12/30/2013 74 7 0 0 15,760,150 758,600 0 758,600
Contra Costa Anka Behavioral Health #1 6/12/2012 4 4 4 0 368,000 368,000 437,500 805,500
Contra Costa Anka Behavioral Health #2 6/20/2014 4 4 4 0 470,484 485,000 1,312,500 1,797,500
Contra Costa Lillie Mae Jones 7/5/2011 26 6 6 6 11,916,918 715,000 375,000 1,090,000 1,090,000
Contra Costa Ohlone Gardens 8/21/2015 57 5 5 0 24,542,946 562,430 562,430 1,124,860
Contra Costa Robin Lane Apts. 10/24/2013 16 5 5 0 2,233,040 560,000 560,000 1,120,000
El Dorado The Aspens at South Lake 12/31/2013 48 6 6 0 16,549,584 948,770 218,800 1,167,570
El Dorado       Trailside Terrace Apartments/Sunset Lane 8/6/2013 40 5 5 0 13,363,960 540,800 540,000 1,080,800

Fresno Renaissance at Altamonte 9/5/2012 30 29 0 0 6,601,440 1,500,000 0 1,500,000
Fresno Renaissance at Trinity (Trinity Gardens) 8/4/2011 21 15 0 0 4,037,901 875,000 0 875,000
Fresno          Renaissance at Santa Clara 11/16/2012 70 25 0 0 12,484,220 1,000,000 0 1,000,000
Humboldt Arcata Bay Crossing/Crossing Bridges 9/14/2015 32 15 15 0 5,712,896 1,343,957 651,800 1,988,300 1,995,757
Imperial        Las Brisas/El Centro Family Apartments 9/27/2012 72 18 18 0 18,384,984 1,872,000 788,000 2,660,000 2,660,000
Kern Haven Cottages 9/12/2011 24 23 23 0 3,976,800 2,515,920 1,800,000 4,315,920 4,315,920
Kern West Columbus 4/24/2013 56 20 20 0 13,162,520 2,866,895 844,100 3,710,995 3,710,995
Kings           Anchors 10/16/2014 10 10 10 10 1,504,300 1,462,722 734,700 2,197,422 2,197,422
Los Angeles 28th Street YMCA 3/21/2013 49 30 30 0 21,483,854 4,277,064 3,120,000 7,397,064 7,397,064
Los Angeles Avalon Apartments 8/28/2014 55 37 0 31 18,176,455 3,000,000 0 3,000,000
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County Project

Certificate 
of 

Occupancy 
Date

Total 
Units

MHSA     
Units

MHSA 
Units 
with 

Subsidy 

MHSA 
Units w/ 

other 
Subsidy

Total Cost of 
Development

MHSA 
Capital 
Loan 

Amount 
Requested

MHSA 
Operating 
Subsidy 
Amount 

Requested

Total MHSA 
Funds 

Requested

Total Dollars 
Approved 

Applications

Los Angeles Cabrillo Gateway 7/6/2015 81 16 0 0 32,339,574 1,600,000 0 1,600,000
Los Angeles Caroline Severance Manor 3/19/2014 85 48 5 0 32,553,895 8,531,840 500,000 9,031,840
Los Angeles Charles Cobb Apts. 3/2/2010 76 25 0 0 22,090,312 2,500,000 0 2,500,000
Los Angeles Courtyards in Long Beach 1/4/2011 46 23 23 0 12,680,038 2,194,403 2,300,000 4,494,403 4,494,403
Los Angeles CRCD Apartments 1/16/2013 43 10 0 0 10,414,557 1,040,000 0 1,080,000 1,040,000
Los Angeles Daniels Village 7/29/2009 8 7 7 7 3,210,864 733,810 728,000 1,461,810 1,461,810
Los Angeles Day Street Apartments 5/15/2014 46 11 0 0 14,427,670 1,133,000 0 1,133,000
Los Angeles Epworth Apts. 4/11/2012 20 19 19 0 8,722,900 1,991,770 1,976,000 3,967,770 3,967,770
Los Angeles Figueroa Apts 9/24/2014 19 18 18 0 4,783,060 1,559,918 1,744,000 2,503,918 3,303,918
Los Angeles Ford Apts. 10/27/2011 151 90 90 0 28,987,017 9,434,700 9,360,000 18,794,700 18,794,700
Los Angeles Horizon Apartments 7/11/2011 20 15 0 15 5,474,980 1,261,632 0 1,261,632
Los Angeles Long Beach & 21st Apartments 7/14/2015 41 21 0 0 14,670,087 1,897,450 0 1,897,450
Los Angeles Menlo Family Hsg. 2/20/2013 60 20 0 0 26,068,860 2,596,570 0 2,596,570
Los Angeles Mid-Celis Apartments 3/28/2013 20 7 0 0 8,238,860 525,000 0 525,000
Los Angeles Montecito Terraces Apartments 11/9/2011 98 10 0 0 27,791,624 1,275,000 0 1,000,000 1,275,000
Los Angeles Mosaic Gardens at Huntington Park 1/27/2014 24 15 0 0 8,947,944 1,754,318 0 1,754,318
Los Angeles Navy Village 2/6/2015 74 12 0 0 29,734,384 1,257,960 0 1,200,000 1,257,960

Los Angeles NoHo Senior Villas 10/22/2012 49 30 30 0 17,025,687 3,144,900 3,120,000 6,264,900
Los Angeles Osborne Place 11/5/2012 64 39 0 0 21,807,168 4,003,667 0 4,003,667 4,003,667
Los Angeles Palo Verde/Glenoaks Gardens 12/19/2011 61 45 45 0 18,610,368 4,500,000 4,500,000 9,000,000
Los Angeles Parkview on the Park Apartments 12/20/2011 80 40 0 0 28,367,120 1,099,760 0 659,760 1,099,760
Los Angeles PATH Villas at Del Rey / Courtleigh Villas 9/1/2015 23 22 0 0 9,401,618 1,800,000 0 1,800,000

Los Angeles Progress Place I&II 1/20/2012 16 14 14 0 3,870,176 1,400,000 1,400,000 2,800,000
Los Angeles PWC Family Housing 12/10/2013 45 5 0 0 20,770,650 524,150 0 524,150 524,150
Los Angeles Step Up On Vine (Galaxy Hotel) 4/3/2013 34 32 0 0 14,382,646 3,328,000 0 3,328,000
Los Angeles Villas at Gower 2/14/2012 70 35 35 0 27,314,280 3,500,000 3,500,000 7,000,000 7,000,000
Los Angeles Willis Avenue Apartments 8/6/2012 42 34 0 0 15,581,370 3,490,000 0 4,000,000 3,490,000
Los Angeles Young Burlington 11/23/2011 21 14 14 0 11,316,753 1,400,000 1,400,000 2,800,000
Madera Madera Shared Hsg. #1 - Hinds House 9/19/2011 4 4 4 0 506,052 506,053 286,577 792,630 792,630
Madera Madera Shared Hsg. #2 - Chowchilla Fourplex 5/8/2012 8 8 8 0 477,632 477,630 143,289 620,919 620,919
Marin Fireside Apts 12/3/2010 50 5 5 0 25,476,800 475,000 250,000 725,000 725,000
Merced Gateway Terrace 7/9/2013 66 10 10 0 14,607,582 1,081,600 400,000 1,481,600
Merced Pacheco Place Shared Hsg. 8/15/2012 11 10 10 0 683,496 672,900 518,682 1,072,900 1,191,582
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of 
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Date
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MHSA     
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MHSA 
Units 
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Loan 
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Monterey Sunflower Garden 5/20/2010 18 15 15 0 6,120,864 1,649,000 1,538,400 1,649,000 3,187,400
Monterey Wesley Oaks 11/17/2011 4 4 4 0 395,784 299,848 260,500 560,348 560,348
Napa Hartle Court 1/4/2012 24 18 18 0 4,134,888 1,218,600 609,300 1,827,900 1,827,900
Nevada Winter's Haven Shared Hsg. #1 12/10/2012 5 5 5 0 558,000 558,000 260,000 818,000 818,000
Orange Alegre/Anesi Apartments 6/30/2015 104 11 11 0 42,625,544 1,286,835 1,286,835 2,573,670 2,573,670
Orange Avenida Villas 12/14/2012 29 28 28 0 12,208,362 3,259,600 3,259,600 6,519,200 6,519,200
Orange Cerritos Family Apartments 11/14/2014 60 19 19 0 18,860,580 2,222,734 2,222,734 4,445,468 4,445,468
Orange Cotton's Point/San Clemente Sr. Housing 6/19/2014 76 15 15 15 26,335,976 1,622,400 400,000 2,022,400
Orange          Doria Apartments Phase 2 12/3/2013 74 10 10 0 20,029,728 1,169,850 850,000 2,019,850 2,019,850
Placer Placer Street 2/5/2013 12 12 12 0 974,520 975,000 436,734 1,411,734 1,411,734
Placer Timberline Shared Hsg 1/6/2010 5 5 5 3 524,300 524,300 400,000 924,300 924,300
Riverside Cedar Glen 4/29/2014 51 15 0 0 16,572,501 2,500,000 0 2,500,000
Riverside Legacy Thousand Palms 5/22/2011 81 15 15 0 25,007,778 1,622,400 1,377,600 3,000,000 3,000,000
Riverside Rancho Dorado 9/30/2010 71 15 15 0 21,722,450 1,500,000 1,300,000 2,810,000 2,800,000
Riverside Verbena Crossing 9/3/2013 96 15 15 0 9,862,464 1,687,290 1,687,290 3,374,580 3,374,580
Riverside Vineyards at Menifee 6/25/2012 81 15 15 0 20,702,790 1,500,000 1,300,000 2,800,000
Riverside Vintage at Snowberry Senior 3/1/2012 224 15 15 0 32,964,064 1,622,400 900,000 2,522,400 2,522,400
Sacramento 7th and H 8/8/2013 150 18 0 0 47,426,400 1,800,000 0 1,800,000
Sacramento Boulevard Court (Budget Inn) 6/7/2011 75 25 25 0 23,058,375 2,500,000 2,000,000 4,500,000
Sacramento Folsom Oaks 12/21/2010 19 5 0 5 6,412,310 500,000 0 500,000
Sacramento Mutual Hsg @ Highlands 8/17/2011 90 33 33 33 23,107,140 2,975,000 1,800,000 4,775,000 4,775,000
San Bernardino Lugo Sr. Apartments 4/10/2014 119 10 10 0 20,420,162 1,124,486 1,124,486 2,248,972 2,248,972
San Bernardino Mountain Breeze Villas 7/25/2014 168 20 20 0 19,880,952 2,966,000 1,900,600 4,866,600 4,866,600
San Bernardino Phoenix Apartments 12/3/2012 9 9 8 8 1,138,923 1,012,374 900,000 1,912,374 1,912,374
San Bernardino Victoria Woods Senior/Vintage @ Kendall 7/17/2013 178 20 20 0 20,800,902 2,339,720 1,000,000 3,339,720
San Diego 15th & Commercial 1/26/2012 140 25 25 0 58,724,680 2,357,000 1,300,000 3,657,000
San Diego 34th Street 12/17/2010 34 5 0 5 6,663,082 370,610 0 695,610 370,610
San Diego 9th and Broadway 6/24/2015 129 25 12 0 38,232,762 2,812,150 1,349,832 4,704,000 4,161,982
San Diego Cedar Gateway 2/14/2012 65 23 23 0 25,430,470 2,752,000 2,300,000 5,052,000
San Diego Citronica One 4/30/2013 56 15 15 0 16,879,968 1,413,150 1,500,000 2,913,150
San Diego Citronica Two 9/15/2014 80 10 10 0 19,819,120 900,000 825,000 1,725,000
San Diego Connections 10/1/2013 91 7 0 0 33,900,958 787,000 0 787,000 787,000
San Diego Mason Hotel/Apartments 9/28/2012 17 16 16 0 5,856,942 1,180,727 1,838,720 2,820,660 3,019,447
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San Diego Park View San Marcos, L.P. 8/28/2014 84 14 14 0 32,334,708 1,637,804 1,637,804 3,275,608 3,275,608
San Diego Paseo at COMM22 12/31/2014 130 13 0 0 54,886,650 1,462,318 0 1,462,318 1,462,318
San Diego Tavarua Senior Apartments 3/25/2013 50 10 10 0 15,889,450 1,081,600 618,000 1,699,600 1,699,600
San Francisco 1100 Ocean Ave. Apartments 2/20/2015 71 6 6 0 34,573,805 600,000 600,000 1,200,000 1,200,000

San Francisco Kelly Cullen Community (220 Goldengate Ave) 12/13/2012 174 17 17 17 89,967,222 1,700,000 1,700,000 3,400,000
San Francisco Parcel G (Dr. Raye Richardson Apts.) 8/30/2011 120 12 12 0 35,435,520 1,200,000 1,200,000 2,175,000 2,400,000
San Francisco Polk Senior Housing 3/11/2009 110 10 0 10 33,093,610 1,000,000 0 1,000,000
San Francisco Rene Cazenave Apartments 12/16/2013 120 10 0 10 42,670,680 1,000,000 0 1,000,000 1,000,000
San Francisco Veterans Commons 2/20/2013 76 8 0 8 29,605,648 800,000 0 800,000
San Luis Obispo Nipomo Street Studios 10/4/2013 8 8 8 0 1,968,512 1,943,508 575,525 2,519,033 2,519,033
San Mateo Cedar Street Apts. 5/10/2012 15 5 0 0 6,122,655 524,150 0 524,150 524,150
San Mateo Delaware Family Housing (2000 South Delaware) 11/4/2013 60 10 0 0 23,777,760 1,081,600 0 1,081,600
San Mateo El Camino Family Hsg. Phase 1 10/19/2012 62 10 0 10 28,344,106 1,081,600 0 1,081,600
San Mateo El Camino Family Hsg. Phase 2 10/19/2012 47 10 0 10 19,657,703 1,081,600 0 1,081,600
Santa Barbara Homebase on G 5/4/2010 39 13 0 0 9,557,457 1,210,840 50,000 1,260,840
Santa Barbara MHA Garden St. 11/24/2009 51 10 3 7 21,926,124 1,000,000 250,000 1,250,000
Santa Clara Archer Studios (90 Archer St Apts) 2/6/2012 42 6 6 0 16,069,158 600,000 600,000 1,200,000
Santa Clara Bella Terra 8/21/2013 40 5 0 0 13,642,080 566,135 0 562,435 566,135
Santa Clara Belovida Senior Housing 10/14/2009 28 3 3 0 11,453,568 300,000 250,000 550,000
Santa Clara Ford & Monterey Family Housing 8/29/2014 75 5 5 0 28,527,450 885,000 115,000 1,000,000
Santa Clara Fourth Street Apartments 8/28/2012 100 6 6 0 44,663,000 666,621 570,000 1,236,621 1,236,621
Santa Clara Kings Crossing 3/20/2012 94 10 10 0 43,300,912 1,200,000 950,000 2,150,000 2,150,000
Santa Clara MP Fair Oaks 10/20/2011 124 18 0 18 37,929,616 1,872,000 0 1,872,000
Santa Clara Peacock Commons 5/9/2012 28 7 7 0 8,731,912 757,120 815,500 1,572,620 1,572,620
Santa Clara Sobrato Gilroy Apartments 7/12/2013 26 17 17 0 8,091,018 1,839,599 1,900,000 3,739,599 3,739,599
Santa Cruz Aptos Blue 1/10/2014 40 5 5 0 23,239,880 500,000 562,425 1,062,425 1,062,425
Santa Cruz Bay Avenue Senior 4/21/2010 109 5 5 0 30,904,988 425,000 375,000 800,000 800,000
Santa Cruz Lotus Apartments 3/25/2015 12 5 0 0 3,535,860 992,750 0 992,750
Solano Signature @ Fairfield/South PACE 1/19/2012 93 10 10 0 21,463,098 1,200,000 740,000 1,940,000
Solano          Heritage Commons 7/18/2013 60 7 7 0 14,091,420 908,100 404,300 1,312,400 1,312,400
Sonoma Fife Creek Common 6/14/2012 48 8 8 0 20,794,128 1,000,000 800,000 1,800,000
Sonoma McMinn Avenue Shared Housing 8/27/2012 8 8 8 0 957,192 437,000 183,312 620,312 620,312
Sonoma Vida Nueva  2/20/2009 24 6 6 0 9,076,632 600,000 600,000 1,200,000 1,200,000
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County Project

Certificate 
of 

Occupancy 
Date

Total 
Units

MHSA     
Units

MHSA 
Units 
with 

Subsidy 

MHSA 
Units w/ 

other 
Subsidy

Total Cost of 
Development

MHSA 
Capital 
Loan 

Amount 
Requested

MHSA 
Operating 
Subsidy 
Amount 

Requested

Total MHSA 
Funds 

Requested

Total Dollars 
Approved 

Applications

Sonoma Windsor Redwood 10/10/2011 65 8 0 0 25,294,425 1,000,000 0 1,000,000
Stanislaus Bennett Place 8/25/2014 19 18 18 0 5,082,880 2,189,970 1,175,000 3,364,970 3,364,970
Tulare East Tulare Apts. 12/12/2010 22 22 22 0 1,540,000 1,540,000 300,000 1,840,000
Tuolumne Tuolomne County Hsng. 8/28/2012 6 6 0 0 500,004 500,000 297,700 797,700 797,700
Ventura D Street Apartments 8/12/2011 8 7 7 0 2,007,688 666,390 711,960 1,378,350 1,378,350
Ventura Hillcrest Project/Villas 5/3/2013 60 15 15 0 26,035,380 1,297,920 660,120 1,958,040 1,958,040
Ventura La Rahada 10/30/2009 8 8 8 0 2,150,992 786,653 832,000 1,618,653 1,618,653
Ventura Paseo de Luz Apts 4/13/2012 25 24 24 0 9,682,675 2,496,000 500,000 2,996,000 2,996,000
Ventura Peppertree 9/14/2014 12 11 11 0 2,876,868 223,937 185,223 404,453 409,160
Yuba/Yuba Heather Glen 6/24/2013 10 10 10 0 550,000 545,000 276,410 821,410 821,410

TOTAL DEVELOPMENTS READY FOR OCCUPANCY 142 7,708 2,002 1,263 248 2,466,844,290 206,370,103 105,307,388 182,779,691 311,677,491
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Withdrawn/Cancelled Applications
Report Period: 04/01/2015 - 09/30/2015

County Project Total 
Units

MHSA     
Units

MHSA Units 
with Subsidy 

MHSA Units w/ 
other Subsidy

Total Cost of 
Development

MHSA Capital Loan 
Amount Requested

MHSA Operating 
Subsidy Amount 

Requested

Total MHSA Funds 
Requested

Total Dollars 
Approved 

Applications

Contra Costa Tabora Gardens 85 5 0 0 23,877,860 1,081,600 0 540,800 1,081,600
Fresno Renaissance at Altamonte 30 29 0 29 6,284,100 1,500,000 0 1,500,000
Fresno          Cordova Apartments 81 6 0 0 0 400,000 0 400,000
Glenn           Second Street Apartments 6 6 0 0 0 269,000 0 269,000
Humboldt Crossing Bridges 15 15 15 0 0 1,303,500 651,800 1,955,300

Lake Lighthouse 18 9 0 0 942,600 0 942,600
Los Angeles Kiwa Family Housing 52 10 0 0 24,313,016 1,048,300 0 1,048,300 1,048,300
Los Angeles Cedar Springs / Hope Apartments 36 10 0 0 10,560,924 1,000,000 0 1,000,000
Los Angeles Cedar Springs/Hope - LACDMH 36 10 0 0 17,161,164 1,000,000 0 1,000,000 1,000,000
Los Angeles Cedar Springs/Hope - Tri-Cities 35 10 0 0 17,161,164 800,000 0 800,000 800,000
Los Angeles Nehemiah Court 13 12 12 0 5,079,759 1,248,000 600,000 1,848,000
Los Angeles New Genesis 106 35 0 0 0 1,835,142 0 1,835,142
Nevada Winter's Haven Shared Hsg. #2 4 2 2 0 842,325 380,025 202,300 582,325
Orange Avenida Villas 47 7 7 0 11,505,360 994,000 700,000 1,694,000
Orange Cerritos Family Apartments 70 7 7 0 20,730,526 757,120 728,000 1,485,120
Orange County of Orange Shared Housing 16 16 0 0 0 1,871,760 1,157,914 3,029,674
Orange Harper's Pointe Sr. Apts. 53 7 7 0 15,426,127 757,120 189,000 946,120
Orange Hillpointe Senior Apartments 38 8 8 0 11,729,992 820,000 210,000 1,030,000
Orange Harper's Pointe 53 15 15 0 15,674,061 1,754,790 1,754,790 3,509,580
Orange          Santa Ines Senior Villas 42 10 10 0 0 1,216,650 1,216,650 2,433,300
San Bernardino Horizons at Yucaipa 77 10 10 0 22,106,700 1,087,542 1,169,850 2,257,392
San Bernardino Horizons at Yucaipa 77 10 10 0 22,636,602 839,160 810,000 1,649,160
San Joaquin Zettie Miller's Haven 82 20 20 0 19,946,910 829,898 0 829,898 3,327,258
San Luis Obispo Nelson Street Studios 5 5 5 0 0 520,000 300,000 820,000
Santa Barbara Rancho Hermosa 12 12 25,219,701 550,000 0 550,000
Santa Barbara Rancho Hermosa 47 12 12 0 22,780,524 550,000 550,000 1,100,000
Santa Clara 2112 Monterey Rd. Apts. 102 11 11 0 47,073,102 1,154,000 1,150,000 2,346,900 2,304,000
Santa Clara Hillview Glen Apts. 137 5 5 0 1,000,000 520,000 1,520,000
Santa Clara Palo Alto 50 5 5 0 29,754,600 500,000 500,000 1,000,000
Solano BLISS Project - Shared Housing 4 4 4 0 415,899 415,899 200,000 615,899
Solano          Bliss Housing Project 5 5 5 0 0 415,899 200,000 615,899
Stanislaus Bennett Place Apartments 19 18 0 0 4,535,357 1,521,711 0 1,521,711
Stanislaus Meadow Glen Apartments 32 32 0 0 6,903,232 1,658,285 0 1,658,285
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Appendix B: Detailed Project Stage Data by Region 

A detailed summary by region of the quarterly and cumulative frequency of projects entering the 
four major stages is shown below. For each stage, the lower figure shows quarterly activity while 
the upper figure shows the total volume of projects that have passed through that stage. 
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The following figures show the distribution of time between the project stages for each region 
including housing project time distributions for (a) application submission to approval,  
(b) application approval to loan closure, (c) loan closure to project completion and (d) total 
project time from submission to completion. The stacked graphs show each region’s contribution 
to the time distribution.   
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Appendix C: Detailed Housing Unit Data by Region 

The figures below show the cumulative and quarterly total of units planned or completed over 
time by region. Patterned areas indicate MHSA supportive housing units. The lower graphs of 
each group show quarterly activity while the upper graphs show the total number of units that 
have been either proposed or completed. 
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Appendix D: Detailed Financial Data 

Shown below are cumulative and quarterly project total development costs. The lower graph 
shows quarterly amounts while the upper graphs show the total amount of total development 
costs over time as they are submitted. 
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Cumulative and quarterly requested or approved MHSA funds by region are shown in the figures 
below. Patterned areas indicate amounts of subsidies while closed bars indicate amounts of loan 
capital. The lower graph shows quarterly amounts while the upper graphs show the total amount 
MHSA funds requested over time as they are submitted. 
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Appendix E: MHSA Housing Program Funds Returned to Counties 

 
 

MHSA Housing Program Funds Returned to Counties (March 29, 2016) 
 

Participating 
Counties 

MHSA Funds 
Returned to 

Counties 
(03/29/2016) 

Total Funds 
Encumbered for 
Loans (based on 
applications in 

process) 

Total Funds 
Encumbered for 
COSRs (based on 
applications in 

process) 
Amador $519,363.02 $0.00 $0.00 

Calaveras $641,206.54 $0.00 $0.00 
Colusa $322,124.42 $0.00 $0.00 

El Dorado $13,126.31 $1,489,570.00 $758,800.00 
Glenn $423,771.19 $0.00 $0.00 

Mendocino $1,334,359.50 $0.00 $0.00 
Merced $21,487.14 $1,754,500.00 $918,682.00 

San Mateo $1,073,038.18 $5,742,845.00 $0.00 
Santa Clara $394,198.37 $13,846,225.00 $7,270,000.00 

Solano $724,952.81 $2,108,100.00 $1,144,300.00 
Tulare $2,697,220.12 $1,540,000.00 $300,000.00 

Tuolumne $11,816.31 $500,000.00 $297,700.00 
TOTAL $8,176,663.91 $26,981,240.00 $10,689,482.00 
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