DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)
Reporting Form Instructions

Dates Reports are Due

DPH systems submit this report to the State three times a year:

DY 6 (6-month) March 2, 2011
DY 6 (year-end) May 15, 2011
DY 7 (6-month) March 31, 2012
DY 7 (12-month) September 30, 2012
DY 7 (year-end) October 31, 2012
DY 8 (6-month) March 31, 2013
DY 8 (12-month) September 30, 2013
DY 8 (year-end) October 31, 2013
DY 9 (6-month) March 31, 2014
DY 9 (12-month) September 30, 2014
DY 9 (year-end) October 31, 2014
DY 10 (6-month) March 31, 2015
DY 10 (12-month) September 30, 2015
DY 10 (year-end) October 31, 2015

Use of This Reporting Form

All DPH systems must use this Reporting Form template for reports starting May 15, 2011. For the annual report, DPH systems will include the annual report
narrative, the annual report, and reattach the previously submitted 6-month report. The State reserves its right to modify the Reporting Form as experience is
gained with its use. The State is looking for DPHSs to include as much detail as possible in their narrative responses throughout the Reporting Form. Given
the timeframe the State has to review and make payment, the State will exercise its right to further review the submitted Reporting Forms even after payment
is made and, if necessary, recoup payment if it is determined on further review that a milestone was not met.

DPH systems should follow the instructions at the top of each tab for completing the form. DPH systems must complete information for items marked "*" for
every project and every milestone included in the DPH's plan for that DY. Regardless of whether there is any progress made on a particular milestone, DPH
systems must include ALL of the milestones included in their plans for that DY in the Reporting Form and report progress or no progress so that the form
appropriately calculates the total denominator of the achievement values for purposes of accurate payment. DPH systems should not include any milestones
from any other DYs other than the DY for which the report is due.

For milestones that can receive partial payment (e.g, the milestone is "achieve 90% compliance with the bundle"), please complete the numerator and
denominator information for that milestone, and include the targeted achievement under "DY Target" for calculation of a 0, 0.25, 0.5, 0.75, or 1 achievement
value. For an "all-or-nothing" milestones (e.g., the milestone is "join a sepsis collaborative"), please use the "yes/no" drop-down menu and under "DY
Target" enter "yes". For some milestones that are "yes/no," but are also the reporting of data (e.g., the milestone is "report baseline data"), it may make
sense to use the "yes/no" drop-down menu, under "DY Target" enter "yes", and include the actual data in the numerator and denominator for reporting
purposes only (the payment will be based on selecting "yes" or "no").

In the narrative summary box for each milestone, DPHs must include an assessment of overall project implementation, including brief but detailed narrative
descriptions of:
a. the results of any milestones achieved or milestone progress, as applicable
b. barriers to meeting any milestones and how those barriers have been addressed
c. the approaches taken to test, refine and improve upon specific interventions, including examples of "Plan Do Study Act" learning
cycles
d. how staff have used data to test implementation methods
e. lessons learned and key changes implemented, as applicable
f. how projects have informed the modification and scaling up of other projects, as applicable
g. training programs, including outlines of curricula, the frequency of trainings, and a summary of the results of training evaluations as
applicable
h. the process to involve stakeholders in the project, as applicable
i. system-level changes that have been made, if any, as a result of the project
j. engagement by physicians, front line clinicians and patients in the projects and the degree to which this engagement is contributing
to the success of the project
k. plans for sustainability of the project, given staff turnover, and plans for ongoing staff training

In addition to providing an in-depth description of how the milestone was achieved, please also provide an in-depth description of why a milestone was not
achieved or only partially achieved, for the purposes of understanding systemic issues/patterns. If DPH systems are reporting at the 6-month mark and a
milestone is partially met or not achieved because it will be more fully achieved by the year-end of the DY, the DPH system may note that it is on track to
meet the milestone within the DY. As stated above, the State is looking for DPHSs to provide detailed descriptions of milestone progress in their narrative
responses throughout the Reporting Form.

Payment amounts are in Total Computable (i.e., federal incentive and non-federal share provided by DPHs). Indicate all payment amounts as a whole
number (i.e., do not round, do not show in millions with decimals). For the 6-month report (first semi-annual report of the DY), DPHs would not have received
any prior funding for the DY and therefore should enter "0" for all of the DPH's projects under: "Incentive Funding Already Received in DY."

For the Annual Report, DPHs must report any updates, corrections or changes to the data for a given milestone, and must highlight the change in yellow.
Additionally, DPHs must provide an explanation for the correction or change in the narrative summary box for that milestone. The narrative explanation
should be additive, meaning that it should be added to the original narrative provided for that milestone.
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DSRIP Semi-Annual Reporting Form

This reporting form is counting all of those milestones that are required for all DPHs in Categories 3-4 in DY7 currently. The reporting form will need to be
revised accordingly for future DY to also automatically count required milestones for those DYs.
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP

* DPH SYSTEM: San Joaquin General Hospital
* REPORTING YEAR: DY 7

* DATE OF SUBMISSION:  |9/30/2012

Total Payment Amount

This table sums the eligible incentive funding amounts. Please see the following pages for the specifics.

* Instructions for DPH systems: Please input the DPH System Name, Reporting DY & Date. Everything else on this

tab will automatically populate.

Category 1 Projects - Incentive Funding Amounts

Expand Primary Care Capacity

Increase Training of Primary Care Workforce

Implement and Utilize Disease Management Registry Functionality
Enhance Interpretation Services and Culturally Competent Care
Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities
Enhance Urgent Medical Advice

Introduce Telemedicine

Enhance Coding and Documentation for Quality Data

Develop Risk Stratification Capabilities/Functionalities

Expand Specialty Care Capacity

Enhance Performance Improvement and Reporting Capacity

TOTAL CATEGORY 1 INCENTIVE PAYMENT:
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Category 2 Projects

Expand Medical Homes

Expand Chronic Care Management Models

Redesign Primary Care

Redesign to Improve Patient Experience

Redesign for Cost Containment

Integrate Physical and Behavioral Health Care

Increase Specialty Care Access/Redesign Referral Process
Establish/Expand a Patient Care Navigation Program

Apply Process Improvement Methodology to Improve Quality/Efficiency
Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation
Use Palliative Care Programs

Conduct Medication Management

Implement/Expand Care Transitions Programs

Implement Real-Time Hospital-Acquired Infections (HAIs) System

TOTAL CATEGORY 2 INCENTIVE PAYMENT:

2,792,500.00
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Category 3 Domains

Patient/Care Giver Experience (required)
Care Coordination (required)

Preventive Health (required)

At-Risk Populations (required)

TOTAL CATEGORY 3 INCENTIVE PAYMENT:

1,018,875.00

1,018,875.00

1,018,875.00
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Category 4 Interventions

Severe Sepsis Detection and Management (required)

Central Line Associated Blood Stream Infection Prevention (required)
Surgical Site Infection Prevention

Hospital-Acquired Pressure Ulcer Prevention

Stroke Management

Venous Thromboembolism (VTE) Prevention and Treatment

Falls with Injury Prevention

TOTAL CATEGORY 4 INCENTIVE PAYMENT:

574,750.00

574,750.00
574,750.00
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2,299,000.00 |

TOTAL INCENTIVE PAYMENT

@ |

17,380,625.00 |

5/31/2013 Total Payment Amount
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Annual Report Narrative

This narrative summarizes the DSRIP activities performed in the reporting demonstration year.

* Instructions for DPH systems: Please complete the narrative for annual reports. The narrative must include

a description of the degree to which each project contributed to the advancement of the broad delivery system reform relevant
to the patient population that was included in the DPHs DSRIP Plan. The narrative must also include a detailed description of
participation in shared learning.

Summary of Demonstration Year Activities

5/31/2013 Annual Report Narrative
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DSRIP Semi-Annual Reporting Form

Summary of DPH System's Participation in Shared Learning

5/31/2013 Annual Report Narrative 50f176



DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM:
REPORTING YEAR:
DATE OF SUBMISSION:

Category 1 Summary Page

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics.
* Instructions for DPH systems: Do not complete, this tab will automatically populate.

The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.

The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0.
The red boxes indicate Total Sums.

San Joaquin General Hospital

Category 1 Projects

Expand Primary Care Capacity
Add at least one additional provider in the Primary Medicine Clinic.

Process Milestone:
Achievement Value
Process Milestone:
Achievement Value
Process Milestone:
Achievement Value
Process Milestone:
Achievement Value
Process Milestone:

Achievement Value

Improvement Milestone:

Achievement Value

Improvement Milestone:

Achievement Value

Improvement Milestone:

Achievement Value

Improvement Milestone:

Achievement Value

Improvement Milestone:

Achievement Value

DY Total Computable Incentive Amount:
Total Sum of Achievement Values:

Total Number of Milestones:

Achievement Value Percentage:

Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

Yes

1.00
N/A

|

N/A

|

N/A

|

N/A

|

N/A

|

N/A

|

N/A

|

N/A

|

N/A

$  6,440,000.00

0

100%
$  6,440,000.00

$ 3,220,000.00

$ 3,220,000.00
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5/31/2013

Category 1 Summary
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Category 1 Summary Page

DSRIP Semi-Annual Reporting Form

Increase Training of Primary Care Workforce
Process Milestone:

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

1
-1
-1
1
1
I

5/31/2013

Category 1 Summary
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Category 1 Summary Page

DSRIP Semi-Annual Reporting Form

Implement and Utilize Disease Management Registry Functionality

Process Milestone:

Implement a functional disease management registry in 25% of San Joaquin

General Hospital's primary care clinic sites.

Achievement Value

Process Milestone:

1.00
N/A

Achievement Value

Process Milestone:

|

N/A

Achievement Value

Process Milestone:

|

N/A

Achievement Value

Process Milestone:

|

N/A

Achievement Value

Improvement Milestone:

|

N/A

Achievement Value

Improvement Milestone:

|

N/A

Achievement Value

Improvement Milestone:

|

N/A

Achievement Value

Improvement Milestone:

|

N/A

Achievement Value

Improvement Milestone:

|

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

$  6,440,000.00

0

100%
$  6,440,000.00

$ 3,220,000.00

$ 3,220,000.00

= =
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o o
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DSRIP Semi-Annual Reporting Form

Category 1 Summary Page

Enhance Interpretation Services and Culturally Competent Care

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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DSRIP Semi-Annual Reporting Form

Category 1 Summary Page

Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _

5/31/2013 Category 1 Summary 10 0f 176



DSRIP Semi-Annual Reporting Form

Category 1 Summary Page

Enhance Urgent Medical Advice

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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DSRIP Semi-Annual Reporting Form

Category 1 Summary Page

Introduce Telemedicine

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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DSRIP Semi-Annual Reporting Form

Category 1 Summary Page

Enhance Coding and Documentation for Quality Data
Process Milestone:

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

1
-1
-1
1
1
I

5/31/2013

Category 1 Summary
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DSRIP Semi-Annual Reporting Form

Category 1 Summary Page

Develop Risk Stratification Capabilities/Functionalities
Process Milestone:

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

1
-1
-1
1
1
I

5/31/2013

Category 1 Summary
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DSRIP Semi-Annual Reporting Form

Category 1 Summary Page

Expand Specialty Care Capacity

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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DSRIP Semi-Annual Reporting Form

Category 1 Summary Page

Enhance Performance Improvement and Reporting Capacity

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 2 Summary Page

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics.
* Instructions for DPH systems: Do not complete, this tab will automatically populate.
The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.
The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0.
The red boxes indicate Total Sums.

Category 2 Projects

Expand Medical Homes
Develop medical assignment criteria, including which specific chronic conditions,
Process Milestone: high risk patients and those with high utilization of health care services will be
included in medical homes.

Yes

Achievement Value

Process Milestone: -

1.00
N/A

Achievement Value

Process Milestone: -

|

N/A

Achievement Value

Process Milestone: -

|

N/A

Achievement Value

Process Milestone: -

|

N/A

Achievement Value

Improvement Milestone: -

|

N/A

Achievement Value

Improvement Milestone: -

|

N/A

Achievement Value

Improvement Milestone: -

|

N/A

Achievement Value

Improvement Milestone: -

|

N/A

Achievement Value

Improvement Milestone: -

|

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

$ 5,585,000.00

0
100%

$ 5,585,000.00

$ 2,792,500.00

= =
=)
o o

$ 2,792,500.00

5/31/2013 Category 2 Summary
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DSRIP Semi-Annual Reporting Form

Category 2 Summary Page

Expand Chronic Care Management Models

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _

5/31/2013 Category 2 Summary 18 of 176



Category 2 Summary Page

DSRIP Semi-Annual Reporting Form

Redesign Primary Care

Process Milestone:

Staff in at least one primary care clinic will be trained on methods for redesigning
clinics to improve efficiency.

Achievement Value

Process Milestone:

1.00
N/A

Achievement Value

Process Milestone:

|

N/A

Achievement Value

Process Milestone:

|

N/A

Achievement Value

Process Milestone:

|

N/A

Achievement Value

Improvement Milestone:

|

N/A

Achievement Value

Improvement Milestone:

|

N/A

Achievement Value

Improvement Milestone:

|

N/A

Achievement Value

Improvement Milestone:

|

N/A

Achievement Value

Improvement Milestone:

|

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:

Eligible Incentive Funding Amount:

Incentive Funding Already Received in DY:

Incentive Payment Amount:

$ 5,585,000.00
0
0

100%

$ 5,585,000.00

$ 2,792,500.00

$ 2,792,500.00

g g
S S

5/31/2013

Category 2 Summary
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DSRIP Semi-Annual Reporting Form

Category 2 Summary Page

Redesign to Improve Patient Experience

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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DSRIP Semi-Annual Reporting Form

Category 2 Summary Page

Redesign for Cost Containment

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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DSRIP Semi-Annual Reporting Form

Category 2 Summary Page

Integrate Physical and Behavioral Health Care
Process Milestone:

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

1
-1
-1
1
1
I
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Increase Specialty Care Access/Redesign Referral Process

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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Establish/Expand a Patient Care Navigation Program

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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Apply Process Improvement Methodology to Improve Quality/Efficiency

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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Use Palliative Care Programs

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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Conduct Medication Management

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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Implement/Expand Care Transitions Programs
Process Milestone:

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Process Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value

Improvement Milestone:

[ 1

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

1
-1
-1
1
1
I

5/31/2013
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Implement Real-Time Hospital-Acquired Infections (HAIs) System

Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Process Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
Improvement Milestone: - N/A

Achievement Value :
DY Total Computable Incentive Amount:
Total Sum of Achievement Values: :
Total Number of Milestones: :
Achievement Value Percentage: :
Eligible Incentive Funding Amount: :
Incentive Funding Already Received in DY:
Incentive Payment Amount: _
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 3 Summary Page

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics.
* Instructions for DPH systems: Do not complete, this tab will automatically populate.
The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.
The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0.
The red boxes indicate Total Sums.

Category 3 Domains
Patient/Care Giver Experience (required)
Undertake the necessary planning, redesign, translation, training and contrac
negotiations in order to implement CG-CAHPS in DY8 (DY7 only) Yes

Achievement Value 1.00

Report results of CG CAHPS questions for “Getting Timely Appointments, Care,
and Information” theme to the State (DY8-10 N/A

Achievement Value

|

Report results of CG CAHPS questions for “How Well Doctors Communicate With
Patients” theme to the State (DY8-10) N/A

Achievement Value

|

Report results of CG CAHPS questions for “Helpful, Courteous, and Respectful Office
Staff’ theme to the State (DY8-10) N/A

Achievement Value

|

Report results of CG CAHPS questions for “Patients’ Rating of the Doctor”
theme to the State (DY8-10) N/A

Achievement Value

|

Report results of CG CAHPS questions for “Shared Decisionmaking”
theme to the State (DY8-10) N/A

Achievement Value

|

DY Total Computable Incentive Amount: $ 2,037,750.00
Total Sum of Achievement Values: 1.00
Total Number of Milestones: .00

Achievement Value Percentage: 100%
Eligible Incentive Funding Amount: $ 2,037,750.00

Incentive Funding Already Received in DY: $ 2,037,750.00

Incentive Payment Amount:
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Care Coordination (required)
Report results of the Diabetes, short-term complications measure to the State
(DY7-10)

Achievement Value

Report results of the Uncontrolled Diabetes measure to the State (DY7-10
Achievement Value

Report results of the Congestive Heart Failure measure to the State (DY8-10

Achievement Value

Report results of the Chronic Obstructive Pulmonary Disease measure
to the State (DY8-10)

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

Yes
1.00

Yes

1.00
N/A

|

N/A

$ 2,037,750.00

I

2.00

2.00

$ 2,037,750.00

$ 1,018,875.00

$ 1,018,875.00

Preventive Health (required)
Report results of the Mammography Screening for Breast Cancer
measure to the State (DY7-10)

Achievement Value

Reports results of the Influenza Immunization measure to the State (DY7-10
Achievement Value

Report results of the Child Weight Screening measure to the State (DY8-10;

Achievement Value

Report results of the Pediatrics Body Mass Index (BMI) measure to the State
(DY8-10)

Achievement Value
Report results of the Tobacco Cessation measure to the State (DY8-10)

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

=
)
<
>

Yes
1.00

Yes

1.00
N/A

|

N/A

|

N/A

$ 2,037,750.00
2.00
2.00
100%
$ 2,037,750.00
$ 1,018,875.00

$ 1,018,875.00

JEINI
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At-Risk Populations (required)
Report results of the Diabetes Mellitus: Low Density Lipoprotein
(LDL-C) Control (<100 mg/dl) measure to the State (DY7-10

Achievement Value

Report results of the Diabetes Mellitus: Hemoglobin Alc Control (<8%)
measure to the State (DY7-10)

Achievement Value

Report results of the 30-Day Congestive Heart Failure Readmission Rate
measure to the State (DY8-10)

Achievement Value

Report results of the Hypertension (HTN): Blood Pressure Control
(<140/90 mmHg) measure to the State (DY8-10)

Achievement Value
Report results of the Pediatrics Asthma Care measure to the State (DY8-10,

Achievement Value

Report results of the Optimal Diabetes Care Composite to the State (DY8-10'

Achievement Value
Report results of the Diabetes Composite to the State (DY8-10,

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

Yes
1.00
N/A

|

N/A

|

N/A

|

N/A

|

N/A

$ 2,037,750.00

I

2.00

2.00

100%

$ 2,037,750.00

$ 1,018,875.00

$ 1,018,875.00
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 4 Summary Page

This table is the summary of data reported for the DPH system. Please see the following pages for the specifics.
* Instructions for DPH systems: Do not complete, this tab will automatically populate.
The black boxes indicate Milestone achievements, either "yes/no", or the actual achievement # or %.
The blue boxes show progress made toward the Milestone ("Achievement Value") of 1.0, 0.75. 0.5, 0.25 or 0.
The red boxes indicate Total Sums.

Category 4 Interventions

Severe Sepsis Detection and Management (required)
Compliance with Sepsis Resuscitation bundle (%)
Achievement Value

Optional Milestone: Sepsis Mortality Rate

Achievement Value

Optional Milestone:

Achievement Value

| 0.24 |
Report at least 6 months of data collection on Sepsis Resuscitation Bundle to SNI
P : h Yes
for purposes of establishing the baseline and setting benchmarks.
1.00
Optional Milestone: - N/A

Achievement Value

Optional Milestone: -

|

N/A

Achievement Value

Optional Milestone: -

|

N/A

Achievement Value

Optional Milestone: -

|

N/A

Achievement Value

Optional Milestone: -

|

N/A

Achievement Value

Optional Milestone: -

|

N/A

Achievement Value

Optional Milestone: -

|

N/A

Achievement Value

Optional Milestone: -

|

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

$ 1,149,500.00

0

0

100%

$ 1,149,500.00

$ 574,750.00

$ 574,750.00

w w
s] s]
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Central Line Associated Blood Stream Infection Prevention (required)
Compliance with Central Line Insertion Practices (CLIP) (%),

Achievement Value

Report at least 6 months of data collection on CLIP to SNI for purposes of

Optional Milestone: establishing the baseline and setting benchmarks.

Achievement Value

Report at least 6 months of data collection on CLABSI to SNI for purposes of

Optional Milestone: establishing the baseline and setting benchmarks.

Achievement Value

Optional Milestone:

Achievement Value

Optional Milestone:

Achievement Value

Optional Milestone:

Achievement Value

Optional Milestone:

Achievement Value

Optional Milestone:

Achievement Value

Optional Milestone:

Achievement Value

Optional Milestone:

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

5/31/2013 Category 4 Summary

350f 176



DSRIP Semi-Annual Reporting Form

Category 4 Summary Page

Surgical Site Infection Prevention
Rate of surgical site infection for Class 1 and 2 wounds (%)

Achievement Value
Report at least 6 months of data collection on SSI for Colon (COLO) surgeries and

Optional Milestone: Hysterectomies (HYST and VHYST) to SNI for purposes of establishing the baseline
and setting benchmarks.

1.00

Achievement Value

Work with IT to capture patients with surgical site wound infections who are not

Optional Milestone: readmitted to the hospital or have their wound cultured.

|l

1.00

Yes

Achievement Value

Optional Milestone: -

N/A

Achievement Value

Optional Milestone: -

|

N/A

Achievement Value

Optional Milestone: -

|

N/A

Achievement Value

Optional Milestone: -

|

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

$ 1,149,500.00
3.00
3.00
100%
$ 1,149,500.00

$ 574,750.00

JENIL

$ 574,750.00

5/31/2013 Category 4 Summary

36 0f 176




DSRIP Semi-Annual Reporting Form

Category 4 Summary Page

Hospital-Acquired Pressure Ulcer Prevention
Prevalence of Stage II, Ill, IV or unstagable pressure ulcers (%)

Achievement Value

Optional Milestone:

N/A

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value

Optional Milestone:

[ 1

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

1
-1
-1
1
1
I
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Stroke Management

Achievement Value

Optional Milestone: Report the data to the State.

Achievement Value

Optional Milestone: Report at least 6 months of data collection on the 7 stroke management process Yes
1.00

Yes
1.00

N/A

Optional Milestone:

Achievement Value

Optional Milestone:

|

N/A

Achievement Value

Optional Milestone:

|

N/A

Achievement Value

Optional Milestone:

|

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

$ 1,149,500.00
0
0

100%

$ 1,149,500.00

$ 574,750.00

N N
o o

$ 574,750.00
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Venous Thromboembolism (VTE) Prevention and Treatment

Optional Milestone: - N/A

Achievement Value :
Optional Milestone: - N/A

Achievement Value :
Optional Milestone: - N/A

Achievement Value :
Optional Milestone: - N/A

Achievement Value :
Optional Milestone: - N/A

Achievement Value :
Optional Milestone: - N/A

Achievement Value :
Optional Milestone: - N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

A

5/31/2013 Category 4 Summary 39 of 176



Category 4 Summary Page

DSRIP Semi-Annual Reporting Form

Falls with Injury Prevention

Prevalence of patient falls with injuries (Rate per 1,000 patient days)

Achievement Value

Optional Milestone:

N/A

N/A

Achievement Value

Optional Milestone:

N/A

Achievement Value

Optional Milestone:

N/A

Achievement Value

Optional Milestone:

N/A

Achievement Value

Optional Milestone:

N/A

Achievement Value

Optional Milestone:

N/A

Achievement Value
DY Total Computable Incentive Amount:
Total Sum of Achievement Values:
Total Number of Milestones:
Achievement Value Percentage:
Eligible Incentive Funding Amount:
Incentive Funding Already Received in DY:

Incentive Payment Amount:

A

5/31/2013
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *| Yes
Category 1: Expand Primary Care Capacity

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',

please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Expand Primary Care Capacity

DY Total Computable Incentive Amount: *'$ 6,440,000.00
Incentive Funding Already Received in DY: *'$ 3,220,000.00
Process Milestone: Add at least one additional provider in the Primary Medicine Clinic.
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement Yes

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *! Yes

In the period July 1, 2011 through June 30, 2012 the hospital was successful in recruiting 5.5 FTE physicians for primary
care clinics, specifically 3.5 FTE are working in the Family Medicine Clinic, one physician is in the Primary Medicine Clinic
and one physician is in the Internal Medicine Clinic. The addition of these physicians has increased patient access. In
addition, the Primary Medicine Clinic added extended hours on Monday through Thursday until 7:00 PM to accommodate
more patients. This walk-in clinic has been seeing 10 - 14 patients between the hours of 4:30 PM - 7:00 and has been

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *| yes

Achievement Value 1.00

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

5/31/2013 Expand Primary Care Capacity
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Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

5/31/2013 Expand Primary Care Capacity
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DSRIP Semi-Annual Reporting Form

Category 1: Expand Primary Care Capacity

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *| No
Category 1: Increase Training of Primary Care Workforce

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Increase Training of Primary Care Workforce

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 1: Increase Training of Primary Care Workforce

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

5/31/2013 Training Primary Care Workforce
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DSRIP Semi-Annual Reporting Form

Category 1: Increase Training of Primary Care Workforce

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

5/31/2013 Training Primary Care Workforce
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DSRIP Semi-Annual Reporting Form

Category 1: Increase Training of Primary Care Workforce

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *| Yes
Category 1: Implement and Utilize Disease Management Registry Functionality

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',

please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Implement and Utilize Disease Management Registry Functionality

Implement a functional disease management registry in 25% of San Joaquin
General Hospital's primary care clinic sites.
(insert milestone)

Process Milestone:

DY Total Computable Incentive Amount: *'$ 6,440,000.00

Incentive Funding Already Received in DY: *'$ 3,220,000.00

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * 2.00

Denominator (if absolute number, enter "1") * 2.00
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *! Yes

The disease management registry tool called i2iTracks has been implemented in all three of our adult primary care

clinics, namely the Primary Medicine Clinic, the Internal Medicine Clinic and the Family Medicine Clinic. The

implementation required the alignment of stakeholders from IT, clinic administration, and clinic staff. The technical

challenges were significant due to the necessity of integrating with many complex data sources. Our Mirth open source

interface engine and our internal IT talent provided the horsepower for the interfacing. Together with data capture and

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *| yes
Achievement Value 1.00

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

5/31/2013 Registry Functionality
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DSRIP Semi-Annual Reporting Form

Category 1: Implement and Utilize Disease Management Registry Functionality

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

5/31/2013 Registry Functionality
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DSRIP Semi-Annual Reporting Form

Category 1: Implement and Utilize Disease Management Registry Functionality

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

5/31/2013 Registry Functionality
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DSRIP Semi-Annual Reporting Form

Category 1: Implement and Utilize Disease Management Registry Functionality

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

5/31/2013 Registry Functionality
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT:

Category 1: Enhance Interpretation Services and Culturally Competent Care

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

*

Enhance Interpretation Services and Culturally Competent Care

DY Total Computable Incentive Amount:

Incentive Funding Already Received in DY:

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

5/31/2013 Interpretation Services
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DSRIP Semi-Annual Reporting Form

Category 1: Enhance Interpretation Services and Culturally Competent Care

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

5/31/2013 Interpretation Services
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DSRIP Semi-Annual Reporting Form

Category 1: Enhance Interpretation Services and Culturally Competent Care

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

5/31/2013 Interpretation Services
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DSRIP Semi-Annual Reporting Form

Category 1: Enhance Interpretation Services and Culturally Competent Care

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *
Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

N/A

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

N/A

5/31/2013 REAL Data
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DSRIP Semi-Annual Reporting Form

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 1: Collect Accurate Race, Ethnicity, and Language (REAL) Data to Reduce Disparities

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *
Category 1: Enhance Urgent Medical Advice

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Enhance Urgent Medical Advice

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 1: Enhance Urgent Medical Advice

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

5/31/2013 Urgent Medical Advice

62 of 176



DSRIP Semi-Annual Reporting Form

Category 1: Enhance Urgent Medical Advice

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 1: Enhance Urgent Medical Advice

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT:
Category 1: Introduce Telemedicine

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

*

Introduce Telemedicine

DY Total Computable Incentive Amount:

Incentive Funding Already Received in DY:

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

Category 1: Introduce Telemedicine

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 1: Introduce Telemedicine

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 1: Introduce Telemedicine

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *
Category 1: Enhance Coding and Documentation for Quality Data

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Enhance Coding and Documentation for Quality Data

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 1: Enhance Coding and Documentation for Quality Data

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 1: Enhance Coding and Documentation for Quality Data

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 1: Enhance Coding and Documentation for Quality Data

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l

5/31/2013 Coding & Documentation 72 of 176



DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *
Category 1: Develop Risk Stratification Capabilities/Functionalities

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Develop Risk Stratification Capabilities/Functionalities

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 1: Develop Risk Stratification Capabilities/Functionalities

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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Category 1: Develop Risk Stratification Capabilities/Functionalities

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 1: Develop Risk Stratification Capabilities/Functionalities

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *
Category 1: Expand Specialty Care Capacity

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Expand Specialty Care Capacity

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 1: Expand Specialty Care Capacity

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 1: Expand Specialty Care Capacity

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 1: Expand Specialty Care Capacity

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *
Category 1: Enhance Performance Improvement and Reporting Capacity

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Enhance Performance Improvement and Reporting Capacity

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 1: Enhance Performance Improvement and Reporting Capacity

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 1: Enhance Performance Improvement and Reporting Capacity

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 1: Enhance Performance Improvement and Reporting Capacity

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *| Yes
Category 2: Expand Medical Homes

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Expand Medical Homes

DY Total Computable Incentive Amount: *'$ 5,585,000.00

Incentive Funding Already Received in DY: *'$ 2,792,500.00

Develop medical assignment criteria, including which specific chronic conditions,
Process Milestone: high risk patients and those with high utilization of health care services will be
included in medical homes.

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement Yes

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *! Yes

The Patient Centered Medical Home initiative is currently focused on the following patient populations: 1) patients with
chronic conditions of diabetes mellitus and depression, 2) patients with high Emergency Department utilization, and 3)
high-risk patients that fall under the category of Seniors and Persons with Disabilities (SPD). The goal is to improve
health outcomes. The hospital has partnered with the Health Plan of San Joaquin (HPSJ) and County Behavioral Health
Services to identify patients who would benefit from care provided in a medical home environment. Case managers from

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *| yes

Achievement Value 1.00

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Expand Medical Homes

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 2: Expand Medical Homes

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 2: Expand Medical Homes

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *| No
Category 2: Expand Chronic Care Management Models

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Expand Chronic Care Management Models

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Expand Chronic Care Management Models

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Expand Chronic Care Management Models

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Expand Chronic Care Management Models

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *| Yes
Category 2: Redesign Primary Care

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',

please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Redesign Primary Care

DY Total Computable Incentive Amount: *'$ 5,585,000.00

Incentive Funding Already Received in DY: *'$ 2,792,500.00

Staff in at least one primary care clinic will be trained on methods for redesigning

Process Milestone: L ) -
clinics to improve efficiency.

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * 34.00

Denominator (if absolute number, enter "1") * 44.00
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *! Yes

The numbers above are the clinic and ancillary staff (from the Panel Management and Specialty Referral Department)
who have been involved in and trained on methods for redesigning clinics to improve efficiency. The Ambulatory Care
Services Department engaged the services of two highly respected consultants, Health Team Works, Inc. and the
California Association of Public Hospitals' Safety Net Institute. This work is called the Primary Care Medical Home
(PCMH) initiative. Engagement of the consultants has consisted of the development of Care Teams, weekly cohort calls,

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *| Yes

Achievement Value 1.00

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Redesign Primary Care

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 2: Redesign Primary Care

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 2: Redesign Primary Care

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012
REPORTING ON THIS PROJECT: *| No
Category 2: Redesign to Improve Patient Experience
Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets
Redesign to Improve Patient Experience
DY Total Computable Incentive Amount: *
Incentive Funding Already Received in DY: *
Process Milestone:
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

Category 2: Redesign to Improve Patient Experience

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Redesign to Improve Patient Experience

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Redesign to Improve Patient Experience

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012
REPORTING ON THIS PROJECT: *| No
Category 2: Redesign for Cost Containment
Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets
Redesign for Cost Containment
DY Total Computable Incentive Amount: *
Incentive Funding Already Received in DY: *
Process Milestone:
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

Category 2: Redesign for Cost Containment

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Redesign for Cost Containment

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Redesign for Cost Containment

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *| No
Category 2: Integrate Physical and Behavioral Health Care

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Integrate Physical and Behavioral Health Care

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Integrate Physical and Behavioral Health Care

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

5/31/2013 Integrate Physical Behavioral
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DSRIP Semi-Annual Reporting Form

Category 2: Integrate Physical and Behavioral Health Care

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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DSRIP Semi-Annual Reporting Form

Category 2: Integrate Physical and Behavioral Health Care

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012
REPORTING ON THIS PROJECT: *| No
Category 2: Increase Specialty Care Access/Redesign Referral Process
Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets
Increase Specialty Care Access/Redesign Referral Process
DY Total Computable Incentive Amount: *
Incentive Funding Already Received in DY: *
Process Milestone:
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

N/A
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Category 2: Increase Specialty Care Access/Redesign Referral Process

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Increase Specialty Care Access/Redesign Referral Process

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Increase Specialty Care Access/Redesign Referral Process

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012
REPORTING ON THIS PROJECT: *| No
Category 2: Establish/Expand a Patient Care Navigation Program
Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets
Establish/Expand a Patient Care Navigation Program
DY Total Computable Incentive Amount: *
Incentive Funding Already Received in DY: *
Process Milestone:
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

N/A
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Category 2: Establish/Expand a Patient Care Navigation Program

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Establish/Expand a Patient Care Navigation Program

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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DSRIP Semi-Annual Reporting Form

Category 2: Establish/Expand a Patient Care Navigation Program

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012
REPORTING ON THIS PROJECT: *| No
Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency
Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets
Apply Process Improvement Methodology to Improve Quality/Efficiency
DY Total Computable Incentive Amount: *
Incentive Funding Already Received in DY: *
Process Milestone:
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

N/A
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Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Apply Process Improvement Methodology to Improve Quality/Efficiency

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

REPORTING ON THIS PROJECT: *| No
Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description

of progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Improve Patient Flow in the Emergency Department/Rapid Medical Evaluation

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description
of progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)
DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012
REPORTING ON THIS PROJECT:
Category 2: Use Palliative Care Programs

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

*

No

Use Palliative Care Programs

DY Total Computable Incentive Amount:

Incentive Funding Already Received in DY:

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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Category 2: Use Palliative Care Programs

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Use Palliative Care Programs

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Use Palliative Care Programs

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)
DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012
REPORTING ON THIS PROJECT:
Category 2: Conduct Medication Management

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

*

No

Conduct Medication Management

DY Total Computable Incentive Amount:

Incentive Funding Already Received in DY:

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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Category 2: Conduct Medication Management

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Conduct Medication Management

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Conduct Medication Management

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l

5/31/2013 Conduct Medication Management 132 of 176



DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012
REPORTING ON THIS PROJECT: *| No
Category 2: Implement/Expand Care Transitions Programs
Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets
Implement/Expand Care Transitions Programs
DY Total Computable Incentive Amount: *
Incentive Funding Already Received in DY: *
Process Milestone:
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

N/A
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Category 2: Implement/Expand Care Transitions Programs

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Implement/Expand Care Transitions Programs

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Implement/Expand Care Transitions Programs

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l

5/31/2013 Care Transitions 136 of 176



DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012
REPORTING ON THIS PROJECT: *| No
Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System
Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets
Implement Real-Time Hospital-Acquired Infections (HAIs) System
DY Total Computable Incentive Amount: *
Incentive Funding Already Received in DY: *
Process Milestone:
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

N/A
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Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Process Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 2: Implement Real-Time Hospital-Acquired Infections (HAIs) System

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Improvement Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 3: Patient/Care Giver Experience (required)

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data
in the indicated boxes (*). Note: for DY8, data from the last 2 quarters shall suffice.
* | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Patient/Care Giver Experience (required)

DY Total Computable Incentive Amount: *'$ 2,037,750.00

Incentive Funding Already Received in DY: *'$ 2,037,750.00

Undertake the necessary planning, redesign, translation, training and contract
negotiations in order to implement CG-CAHPS in DY8 (DY7 only)

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value is *! Yes
assumed for applicable DY. If so, please explain why data is not available):

The hospital contracted with Press Ganey to administer the California Association of Public Hospitals (CAPH) approved
Outpatient Satisfaction Survey (CG-CAHPS) to patients in the following clinics: Primary Medicine Clinic, Internal
Medicine Clinic, Family Medicine Clinic, Employee Health Services, Healthy Beginnings French Camp, and Healthy
Beginnings California Street. Press Ganey has also been contracted to administer a similar survey to the parents of our
patients in our Children’s Health Clinic. Patients began receiving surveys in the middle of April 2012. Early results were

Achievement Yes

Achievement Value 1.00

Report results of CG CAHPS questions for “Getting Timely Appointments, Care,
and Information” theme to the State (DY8-10)

Top-box score composite of all questions within this theme from all returned surveys:
Enter the percentage of responses that fell in the most positive response category *

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value is
assumed for applicable DY. If so, please explain why data is not available):

Achievement N/A

Achievement Value :
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Category 3: Patient/Care Giver Experience (required)

Report results of CG CAHPS questions for “How Well Doctors Communicate With
Patients” theme to the State (DY8-10)

Top-box score composite of all questions within this theme from all returned surveys:
Enter the percentage of responses that fell in the most positive response category

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value is
assumed for applicable DY. If so, please explain why data is not available):

Achievement N/A

Achievement Value :

Report results of CG CAHPS questions for “Helpful, Courteous, and Respectful Office
Staff” theme to the State (DY8-10)

Top-box score composite of all questions within this theme from all returned surveys:
Enter the percentage of responses that fell in the most positive response category

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value is
assumed for applicable DY. If so, please explain why data is not available):

Achievement N/A

Achievement Value :

Report results of CG CAHPS questions for “Patients’ Rating of the Doctor”
theme to the State (DY8-10)

Top-box score composite of all questions within this theme from all returned surveys:
Enter the percentage of responses that fell in the response categories 9 and 10

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value is
assumed for applicable DY. If so, please explain why data is not available):

Achievement N/A

Achievement Value I:l
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Category 3: Patient/Care Giver Experience (required)

Report results of CG CAHPS questions for “Shared Decisionmaking”
theme to the State (DY8-10)

Top-box score composite of all questions within this theme from all returned surveys:
Enter the percentage of responses that fell in the most positive response category

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value is
assumed for applicable DY. If so, please explain why data is not available):

Achievement N/A

Achievement Value :
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CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 3: Care Coordination (required)

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data

in the indicated boxes (*).
* | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Care Coordination (required)

DY Total Computable Incentive Amount: *'$ 2,037,750.00

Incentive Funding Already Received in DY: *$ 1,018,875.00

Report results of the Diabetes, short-term complications measure to the State

(DY7-10)

Data Collection Source *| Registry

Numerator * 14.0

Denominator * 1,225.0
Rate 1.1

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0

Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Currently the total number of patients with data available in the production i2iTracks database is 207,135.

This reflects all patients interfaced through Patcom (patient encounter system) from January 1, 2009 to

present. This has been an exceptional tool for ensuring patients receive their preventative care services

and immunizations by being able to identify and outreach those in need. Utilizing the i2iTracks registry

feature (which includes manual data capture of additional clinical parameters at the point of care), the

diabetic patients with out of control HbgAlc and/or blood pressure were identified and referred to the new

Primarv Medicine Clinic Diabetes Titration Clinic where patients are seen bv a team consistina of a
Achievement | Yes |
Achievement Value | 1.00 |

Report results of the Uncontrolled Diabetes measure to the State (DY7-10)

Data Collection Source *| Registry

Numerator * 911.0

Denominator * 1,225.0
Rate 74.4

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0

Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Currently the total number of patients with data available in the production i2iTracks database is 207,135.

This reflects all patients interfaced through Patcom (patient encounter system) from January 1, 2009 to

present. This has been an exceptional tool for ensuring patients receive their preventative care services

and immunizations by being able to identify and outreach those in need. Utilizing the i2iTracks registry

feature (which includes manual data capture of additional clinical parameters at the point of care), the

diabetic patients with out of control HbgAlc and/or blood pressure were identified and referred to the new

g . L Lo L ; & seen by a team consisting of a
Achievement | Yes |
Achievement Value | 1.00 |
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Category 3: Care Coordination (required)

Report results of the Congestive Heart Failure measure to the State(DY8-10)
Data Collection Source

Numerator

Denominator

Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0
Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Achievement

Achievement Value

| N/A

Report results of the Chronic Obstructive Pulmonary Disease measure
to the State (DY8-10)

Data Collection Source
Numerator
Denominator

Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0
Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Achievement

Achievement Value

i

1

| N/A
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CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 3: Preventive Health (required)

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data
in the indicated boxes (*).
* | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Preventive Health (required)

DY Total Computable Incentive Amount: *'$ 2,037,750.00

Incentive Funding Already Received in DY: *'$ 1,018,875.00

Report results of the Mammography Screening for Breast Cancer
measure to the State (DY7-10)

Data Collection Source *| Registry

Numerator * 831.0

Denominator * 1,736.0
Rate 47.9

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0
Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Currently the total number of patients with data available in the production i2iTracks database is 207,135.
This reflects all patients interfaced through Patcom (patient encounter system) from January 1, 2009 to
present. This has been an exceptional tool for ensuring patients receive their preventative care services
and immunizations by being able to identify and outreach those in need. Unfortunately, we are not able to
easily capture the information when patients have their services outside of our facility. The San Joaquin

Achievement | Yes |

Achievement Value | 1.00 |

Reports results of the Influenza Immunization measure to the State (DY7-10)

Data Collection Source *| Registry

Numerator * 1,136.0

Denominator * 3,025.0
Rate 37.6

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0

Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Currently the total number of patients with data available in the production i2iTracks database is 207,135.
This reflects all patients interfaced through Patcom (patient encounter system) from January 1, 2009 to
present. This has been an exceptional tool for ensuring patients receive their preventative care services
and immunizations by being able to identify and outreach those in need. Unfortunately, we are not able to
easily capture the information when patients have their services outside of our facility. The San Joaquin

Achievement | Yes |

Achievement Value | 1.00 |
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Category 3: Preventive Health (required)

Report results of the Child Weight Screening measure to the State (DY8-10)
Data Collection Source

Numerator

Denominator

Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0
Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Achievement

Achievement Value

| N/A |

Report results of the Pediatrics Body Mass Index (BMI) measure to the State
(DY8-10)

Data Collection Source
Numerator
Denominator

Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0

Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Achievement

Achievement Value

A
1
A

| N/A |

Report results of the Tobacco Cessation measure to the State (DY8-10)
Data Collection Source

Numerator

Denominator

Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0
Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Achievement

Achievement Value

1
i
i

| N/A |
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CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 3: At-Risk Populations (required)

Below is the data reported for the DPH system.

* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data
in the indicated boxes (*). For the last two measures, which are both diabetes composite measures, please
follow the instructions on specifically how to calculate the composite measures (available based on NQF

endorsement).
* | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

At-Risk Populations (required)

DY Total Computable Incentive Amount: *'$ 2,037,750.00

Incentive Funding Already Received in DY: *'$ 1,018,875.00

Report results of the Diabetes Mellitus: Low Density Lipoprotein

(LDL-C) Control (<100 mg/dl) measure to the State (DY7-10)

Data Collection Source *| Registry

Numerator * 573.0

Denominator * 1,225.0
Rate 46.8

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0

Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Currently the total number of patients with data available in the production i2iTracks database is 207,135.

This reflects all patients interfaced through Patcom (patient encounter system) from January 1, 2009 to

present. This has been an exceptional tool for ensuring patients receive their preventative care services

and immunizations by being able to identify and outreach those in need. Utilizing the i2iTracks registry

feature (which includes manual data capture of additional clinical parameters at the point of care), the

diabetic patients with out of control HbgAlc and/or blood pressure were identified and referred to the new

o . L Lo L ; e seen by a team consisting of a
Achievement | Yes |
Achievement Value | 1.00 |

Report results of the Diabetes Mellitus: Hemoglobin Alc Control (<8%)

measure to the State (DY7-10)

Data Collection Source *| Registry

Numerator * 685.0

Denominator * 1,225.0
Rate 55.9

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0

Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Currently the total number of patients with data available in the production i2iTracks database is 207,135.

This reflects all patients interfaced through Patcom (patient encounter system) from January 1, 2009 to

present. This has been an exceptional tool for ensuring patients receive their preventative care services

and immunizations by being able to identify and outreach those in need. Utilizing the i2iTracks registry

feature (which includes manual data capture of additional clinical parameters at the point of care), the

diabetic patients with out of control HbgAlc and/or blood pressure were identified and referred to the new

g . L Lo L ; & seen by a team consisting of a
Achievement | Yes |
Achievement Value | 1.00 |
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Category 3: At-Risk Populations (required)

Report results of the 30-Day Congestive Heart Failure Readmission Rate
measure to the State (DY8-10)

Data Collection Source
Numerator
Denominator

Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0

Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Achievement

Achievement Value

| N/A

Report results of the Hypertension (HTN): Blood Pressure Control
(<140/90 mmHg) measure to the State (DY8-10)

Data Collection Source
Numerator
Denominator

Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0

Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Achievement

Achievement Value

i

1

i

| n/A

Report results of the Pediatrics Asthma Care measure to the State (DY8-10)
Data Collection Source

Numerator

Denominator

Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0
Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Achievement

Achievement Value

5/31/2013 At-Risk Populations
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1
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Category 3: At-Risk Populations (required)
L
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Category 3: At-Risk Populations (required)

Report results of the Optimal Diabetes Care Composite to the State (DY8-10)
Data Collection Source

Numerator

Denominator

Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0
Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Achievement

Achievement Value

| N/A

Report results of the Diabetes Composite to the State (DY8-10)
Data Collection Source

Numerator

Denominator

Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0

Achievement Value is assumed for applicable DY. If so, please explain why data is not available):

Achievement

Achievement Value

i

A

| N/A
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)
DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR:

DATE OF SUBMISSION:

Category 4: Severe Sepsis Detection and Management (required)

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data
in the indicated boxes (*).
* | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Severe Sepsis Detection and Management

DY Total Computable Incentive Amount:
Incentive Funding Already Received in DY:

Compliance with Sepsis Resuscitation bundle (%)
Numerator
Denominator

% Compliance

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value
is assumed for applicable DY. If so, please explain why data is not available):

From July 2011 through June 2012 one hundred and fifty-eight patients were identified by ICD-9 codes as having severe
sepsis and/or septic shock. For this population, ninety-eight percent (98%) had serum lactate measured; ninety-two
percent (92%) had blood cultures prior to antibiotic administration; forty-five percent (45%) had antibiotics given in the
proper time frame; and ninety-eight percent (98%) had crystalloid or vasopressors administered when appropriate. As
evident most of the Out of Focus Indicators (fallouts) were in regard to the timing of the antibiotics. It was interesting to
note, however elghty three percent (83%) of the 142 patlents Who had received all four elements of the Resuscnatlon

DY Target (from the DPH system plan, if appropriate)

*'$ 1,149,500.00

*'$ 574,750.00

* 63
* 158

% Achievement of Target N/A
Achievement Value 1.00
Optional Milestone: Sepsis Mortality Rate
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * 38.00
Denominator (if absolute number, enter "1") * 158.00
Achievement
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: * Yes
From July 2011 through June 2012 one hundred and fifty-eight patients were identified by ICD-9 codes as having severe
sepsis and/or septic shock. For this population, ninety-eight percent (98%) had serum lactate measured; ninety-two
percent (92%) had blood cultures prior to antibiotic administration; forty-five percent (45%) had antibiotics given in the
proper time frame; and ninety-eight percent (98%) had crystalloid or vasopressors administered when appropriate. As
evident most of the Out of Focus Indicators (fallouts) were in regard to the timing of the antibiotics. It was interesting to
note, however eighty- three percent (83%) of the 142 patlents Who had received all four elements of the Resuscnatlon
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *
Achievement Value 1.00
5/31/2013 Sepsis 152 of 176



DSRIP Semi-Annual Reporting Form

Category 4: Severe Sepsis Detection and Management (required)

Report at least 6 months of data collection on Sepsis Resuscitation Bundle to SNI for

Optional Milestone: purposes of establishing the baseline and setting benchmarks.

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)

Denominator (if absolute number, enter "1")

Achievement Yes
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *! Yes
Data for eighteen months (January 2011 through June 2012) has been sent in an Excel file to SNI. Included are data for
bundle compliance, mortality rate and bundle compliance vs. mortality rate.
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *
Achievement Value 1.00
Optional Milestone:
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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Category 4: Severe Sepsis Detection and Management (required)

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :
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Category 4: Severe Sepsis Detection and Management (required)

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please type in all of your DY milestones for the project below and report data
in the indicated boxes (*).
* | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

Central Line Associated Blood Stream Infection

DY Total Computable Incentive Amount:

Incentive Funding Already Received in DY:

Compliance with Central Line Insertion Practices (CLIP) (%)
Numerator
Denominator

% Compliance

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value
is assumed for applicable DY. If so, please explain why data is not available):

Although a benchmark has not been established through this program, the State expects the CLIP form to be completed
whenever a Central Line is inserted (100% compliance). In the DY7 midyear report it was stated that physician
compliance for completing CLIP forms was the biggest challenge (PICC nurses have 100% compliance). A small team
was formed to find the failure modes and create improvement strategies. Fortunately, a physician champion (the Chief of
Staff) approached the team and spear-headed the investigation. The findings were that the CLIP forms were being

axind or maninag tne rorm wa moe

DY Target (from the DPH system plan)

*'$ 1,149,500.00

*'$ 574,750.00

*

*

837.00
1,366.00

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

Data for eighteen months (January 2011 through June 2012) has been sent in an Excel file to SNI. In addition, NHSN
rights have been conferred to SNI so that the hospital's data can be accessed by SNI staff members.

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

% Achievement of Target N/A
Achievement Value 1.00
. . . Report at least 6 months of data collection on CLIP to SNI for purposes of
Optional Milestone: - . ;
establishing the baseline and setting benchmarks.
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * 837.00
Denominator (if absolute number, enter "1") * 1,366.00

*! Yes

1.00
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Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)

Report at least 6 months of data collection on CLABSI to SNI for purposes of
establishing the baseline and setting benchmarks.
(insert milestone)

Optional Milestone:

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * 2.00

Denominator (if absolute number, enter "1") * 3,616.00
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: * Yes

The figure above represents data from July 1, 2011 through June 30, 2012. The numerator is number of CLABSIs and the
denominator is the number of central line days in the ICU and ICN. Of note, both CLABSIs were detected in the ICU. Data
for eighteen months (January 2011 through June 2012) has been sent in an Excel file to SNI. In addition, NHSN rights
have been conferred to SNI so that the hospital's data can be accessed by SNI staff members.

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value 1.00

Optional Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Optional Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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Category 4: Central Line Associated Blood Stream Infection (CLABSI) (required)

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 4: Surgical Site Infection Prevention
REPORTING ON THIS PROJECT:
Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
* | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

*! Yes

Surgical Site Infection Prevention

DY Total Computable Incentive Amount:

Incentive Funding Already Received in DY:

Rate of surgical site infection for Class 1 and 2 wounds (%)
Numerator
Denominator

% Infection Rate

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value
is assumed for applicable DY. If so, please explain why data is not available):

During the period July 1, 2011 through June 30, 2012 there were a total of 155 surgeries performed in the categories of
Colon (44), Hysterectomy (76) and Vaginal Hysterectomy (35). We have reviewed each case and did not find any post-
operative wound infections for the patients we were able to track. Most patients had their post-operative visit at San
Joaquin General Hospital Clinics. However, a substantial number (20%) returned to Community Clinics or outside Primary
Care Providers and could not be tracked to the thirty or ninety day mark as appropriate. The Surgery Department and the

% Achievement of Target

*'$ 1,149,500.00

*'$ 574,750.00

N/A

0.00
155.00

Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

Data for eighteen months (January 2011 through June 2012) has been sent in an Excel file to SNI. In addition, NHSN
rights have been conferred to SNI so that the hospital's data can be accessed by SNI staff members.

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Achievement Value 1.00
Report at least 6 months of data collection on SSI for Colon (COLO) surgeries and
Optional Milestone: Hysterectomies (HYST and VHYST) to SNI for purposes of establishing the baseline
and setting benchmarks.
(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) * 0.00
Denominator (if absolute number, enter "1") * 155.00

* Yes

1.00

5/31/2013 SSl

160 of 176



DSRIP Semi-Annual Reporting Form

Category 4: Surgical Site Infection Prevention

Work with IT to capture patients with surgical site wound infections who are not

readmitted to the hospital or have their wound cultured.
(insert milestone)

Optional Milestone:

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)

Denominator (if absolute number, enter "1")

Achievement Yes
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *! Yes
As stated above, we are concerned that a substantial number of patients cannot be tracked to the thirty or ninety day
mark as appropriate. We have been successful in partnering with the California Department of Corrections and
Rehabilitation (CDCR) on Performance Improvement projects as San Joaquin General Hospital has a Medical Guarded
Unit and takes care of many of their patients. Through this partnership we advised about any post-operative surgical site
infections when the patient is treated either at the prison or at another healthcare venue. This sharing of information has

*

Achievement Value 1.00

Optional Milestone:
(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *

Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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Category 4: Surgical Site Infection Prevention

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l
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CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 4: Hospital-Acquired Pressure Ulcer Prevention
REPORTING ON THIS PROJECT: *| No

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Hospital-Acquired Pressure Ulcer Prevention

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Prevalence of Stage Il lll, IV or unstagable pressure ulcers (%)

Numerator *

Denominator *
Prevalence (%) N/A

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value
is assumed for applicable DY. If so, please explain why data is not available):

DY Target (from the DPH system plan) *

% Achievement of Target N/A

Achievement Value I:l

Optional Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 4: Hospital-Acquired Pressure Ulcer Prevention

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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Category 4: Hospital-Acquired Pressure Ulcer Prevention

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l
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Category 4: Hospital-Acquired Pressure Ulcer Prevention

Optional Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Optional Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Optional Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 4: Hospital-Acquired Pressure Ulcer Prevention

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Optional Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 4: Stroke Management
REPORTING ON THIS PROJECT:
Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data
The black boxes indicate Milestones and will automatically populate and flow to summary sheets
The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically
populate and flow to summary sheets

*! Yes

Stroke Management
DY Total Computable Incentive Amount: *'$ 1,149,500.00
Incentive Funding Already Received in DY: *'$ 574,750.00
. . Report at least 6 months of data collection on the 7 stroke management process
Optional Milestone: S . .
measures to SNI for purposes of establishing the baseline and setting benchmarks.
(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *

Achievement Yes
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: * Yes
Data for eighteen months (January 2011 through June 2012) has been sent in an Excel file to SNI. Included are data for
each of the seven measures and mortality rate.
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value 1.00
Optional Milestone: Report the data to the State.

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1") *

Achievement Yes
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: * Yes
Data is for the period July 1, 2011 through June 30, 2012. Discharged on Antithrombotic Therapy - 69/69 = 100%
compliance; Anticoagulation Therapy for Atrial Fibrillation - 2/2 = 100% compliance; Thrombolytic Therapy - 5/6 = 83%
compliance; Antithrombotic Therapy by End of Hospital Day 2 - 45/48 = 94% compliance; Discharged on Statin Medication
- 52/53 = 98% compliance; Stroke Education - 55/55 = 100% compliance; Assessed for Rehabilitation - 86/87 = 99%
compliance. Mortality rate - 18/120 = 15% mortality. San Joaquin General Hospital has been collecting data on these
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value 1.00
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Category 4: Stroke Management

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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Category 4: Stroke Management

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)

Denominator (if absolute number, enter "1")

Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 4: Venous Thromboembolism (VTE) Prevention and Treatment
REPORTING ON THIS PROJECT: *| No

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Venous Thromboembolism (VTE) Prevention and Treatment

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Optional Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Optional Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 4: Venous Thromboembolism (VTE) Prevention and Treatment

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value
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Category 4: Venous Thromboembolism (VTE) Prevention and Treatment

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value

N/A
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DSRIP Semi-Annual Reporting Form

CA 1115 Waiver - Delivery System Reform Incentive Payments (DSRIP)

DPH SYSTEM: San Joaquin General Hospital
REPORTING YEAR: DY 7
DATE OF SUBMISSION: 9/30/2012

Category 4: Falls with Injury Prevention
REPORTING ON THIS PROJECT: *| No

Below is the data reported for the DPH system.
* Instructions for DPH systems: Please select above whether you are reporting on this project. If 'yes',
please type in all of your DY milestones for the project below and report data in the indicated boxes (*).
*| | The yellow boxes indicate where the DPH system should input data

The black boxes indicate Milestones and will automatically populate and flow to summary sheets

The blue boxes show progress made toward the Milestone ("Achievement Value") and will automatically

populate and flow to summary sheets

Falls with Injury Prevention

DY Total Computable Incentive Amount: *

Incentive Funding Already Received in DY: *

Prevalence of patient falls with injuries (Rate per 1,000 patient days)

Numerator *
Denominator *
Prevalence Rate N/A

Provide an in-depth description of milestone progress as stated in the instructions. (If no data is entered, then a 0 Achievement Value
is assumed for applicable DY. If so, please explain why data is not available):

DY Target (from the DPH system plan) *

% Achievement of Target N/A
Achievement Value I:l

Optional Milestone:

(insert milestone)

Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *

Denominator (if absolute number, enter "1") *
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of

progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 4: Falls with Injury Prevention

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here) *
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value I:l

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)

Denominator (if absolute number, enter "1")

Achievement N/A
If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions: *
DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone *

Achievement Value :
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Category 4: Falls with Injury Prevention

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value :

Optional Milestone:

(insert milestone)
Numerator (if N/A, use "yes/no" form below; if absolute number, enter here)
Denominator (if absolute number, enter "1")
Achievement N/A

If "yes/no" as to whether the milestone has been achieved, select "yes" or "no" from the dropdown menu, and provide an in-depth description of
progress towards milestone achievement as stated in the instructions:

DY Target (from the DPH system plan) or enter "yes" if "yes/no" type of milestone

Achievement Value I:l

5/31/2013 Falls with Injury 176 of 176



	DSRIP SEMI ANNUAL REPORTING FORM
	REPORTING FORM INSTRUCTIONS
	DATES REPORTS ARE DUE
	USE OF THIS REPORTING FORM
	ANNUAL REPORT

	DSRIP SEMI ANNUAL REPORTING FORM
	REQUIRED

	DSRIP SEMI ANNUAL REPORTING FORM
	DPH SYSTEM:
	REPORTING YEAR:
	DATE OF SUBMISSION:
	TOTAL PAYMENT AMOUNT

	CATEGORY 1 PROJECTS - INCENTIVE FUNDING AMOUNTS
	EXPAND PRIMARY CARE CAPACITY
	INCREASE TRAINING OF PRIMARY CARE WORKFORCE
	IMPLEMENT AND UTILIZE DISEASE MANAGEMENT REGISTRY FUNCTIONALITY
	ENHANCE INTERPRETATION SERVICES AND CULTURALLY COMPETENT CARE
	COLLECT ACCURATE RACE, ETHNICITY, AND LANGUAGE (REAL) DATA TO REDUCE DISPARITIES
	ENHANCE URGENT MEDICAL ADVICE
	INTRODUCE TELEMEDICINE
	ENHANCE CODING AND DOCUMENTATION FOR QUALITY DATA
	DEVELOP RISK STRATIFICATION CAPABILITIES/FUNCTIONALITIES
	EXPAND SPECIALTY CARE CAPACITY
	ENHANCE PERFORMANCE IMPROVEMENT AND REPORTING CAPACITY
	TOTAL CATEGORY 1 INCENTIVE PAYMENT:

	CATEGORY 2 PROJECTS
	EXPAND MEDICAL HOMES
	EXPAND CHRONIC CARE MANAGEMENT MODELS
	REDESIGN PRIMARY CARE
	REDESIGN TO IMPROVE PATIENT EXPERIENCE
	REDESIGN FOR COST CONTAINMENT
	INTEGRATE PHYSICAL AND BEHAVIORAL HEALTH CARE
	INCREASE SPECIALTY CARE ACCESS/REDESIGN REFERRAL PROCESS
	ESTABLISH/EXPAND A PATIENT CARE NAVIGATION PROGRAM
	APPLY PROCESS IMPROVEMENT METHODOLOGY TO IMPROVE QUALITY/EFFICIENCY
	IMPROVE PATIENT FLOW IN THE EMERGENCY DEPARTMENT/RAPID MEDICAL EVALUATION
	USE PALLIATIVE CARE PROGRAMS
	CONDUCT MEDICATION MANAGEMENT
	IMPLEMENT/EXPAND CARE TRANSITIONS PROGRAMS
	IMPLEMENT REAL-TIME HOSPITAL-ACQUIRED INFECTIONS (HAIS) SYSTEM
	TOTAL CATEGORY 2 INCENTIVE PAYMENT:

	CATEGORY 3 DOMAINS
	PATIENT/CARE GIVER EXPERIENCE
	(REQUIRED)
	CARE COORDINATION
	(REQUIRED)
	PREVENTIVE HEALTH
	(REQUIRED)
	AT-RISK POPULATIONS
	(REQUIRED)
	TOTAL CATEGORY 3 INCENTIVE PAYMENT:

	CATEGORY 4 INTERVENTIONS
	SEVERE SEPSIS DETECTION AND MANAGEMENT
	(REQUIRED)
	CENTRAL LINE ASSOCIATED BLOOD STREAM INFECTION PREVENTION
	(REQUIRED)
	SURGICAL SITE INFECTION PREVENTION
	HOSPITAL-ACQUIRED PRESSURE ULCER PREVENTION
	STROKE MANAGEMENT
	VENOUS THROMBOEMBOLISM (VTE) PREVENTION AND TREATMENT
	FALLS WITH INJURY PREVENTION
	TOTAL CATEGORY 4 INCENTIVE PAYMENT:

	TOTAL INCENTIVE PAYMENT
	DSRIP SEMI ANNUAL REPORTING FORM
	ANNUAL REPORT NARRATIVE
	SUMMARY OF DEMONSTRATION YEAR ACTIVITIES
	DSRIP SEMI ANNUAL REPORTING FORM
	SUMMARY OF DPH SYSTEM'S PARTICIPATION IN SHARED LEARNING
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	CATEGORY 1 PROJECTS
	EXPAND PRIMARY CARE CAPACITY
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	INCREASE TRAINING OF PRIMARY CARE WORKFORCE
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	IMPLEMENT AND UTILIZE DISEASE MANAGEMENT REGISTRY FUNCTIONALITY
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	ENHANCE INTERPRETATION SERVICES AND CULTURALLY COMPETENT CARE
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	COLLECT ACCURATE RACE, ETHNICITY, AND LANGUAGE (REAL) DATA TO REDUCE DISPARITIES
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	ENHANCE URGENT MEDICAL ADVICE
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	INTRODUCE TELEMEDICINE
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	ENHANCE CODING AND DOCUMENTATION FOR QUALITY DATA
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	DEVELOP RISK STRATIFICATION CAPABILITIES/FUNCTIONALITIES
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	EXPAND SPECIALTY CARE CAPACITY
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1 SUMMARY PAGE
	ENHANCE PERFORMANCE IMPROVEMENT AND REPORTING CAPACITY
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	CATEGORY 2 PROJECTS
	EXPAND MEDICAL HOMES
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	EXPAND CHRONIC CARE MANAGEMENT MODELS
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	REDESIGN PRIMARY CARE
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	REDESIGN TO IMPROVE PATIENT EXPERIENCE
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	REDESIGN FOR COST CONTAINMENT
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	INTEGRATE PHYSICAL AND BEHAVIORAL HEALTH CARE
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	INCREASE SPECIALTY CARE ACCESS/REDESIGN REFERRAL PROCESS
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	ESTABLISH/EXPAND A PATIENT CARE NAVIGATION PROGRAM
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	APPLY PROCESS IMPROVEMENT METHODOLOGY TO IMPROVE QUALITY/EFFICIENCY
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	IMPROVE PATIENT FLOW IN THE EMERGENCY DEPARTMENT/RAPID MEDICAL EVALUATION
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	USE PALLIATIVE CARE PROGRAMS
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	CONDUCT MEDICATION MANAGEMENT
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	IMPLEMENT/EXPAND CARE TRANSITIONS PROGRAMS
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2 SUMMARY PAGE
	IMPLEMENT REAL-TIME HOSPITAL-ACQUIRED INFECTIONS (HAIS) SYSTEM
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3 SUMMARY PAGE
	CATEGORY 3 DOMAINS
	PATIENT/CARE GIVER EXPERIENCE (REQUIRED)
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3 SUMMARY PAGE
	CARE COORDINATION (REQUIRED)
	INCENTIVE PAYMENT AMOUNT:
	PREVENTIVE HEALTH (REQUIRED)
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3 SUMMARY PAGE
	AT-RISK POPULATIONS (REQUIRED)
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4 SUMMARY PAGE
	CATEGORY 4 INTERVENTIONS
	SEVERE SEPSIS DETECTION AND MANAGEMENT
	(REQUIRED)
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4 SUMMARY PAGE
	CENTRAL LINE ASSOCIATED BLOOD STREAM INFECTION PREVENTION
	(REQUIRED)
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4 SUMMARY PAGE
	SURGICAL SITE INFECTION PREVENTION
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4 SUMMARY PAGE
	HOSPITAL-ACQUIRED PRESSURE ULCER PREVENTION
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4 SUMMARY PAGE
	STROKE MANAGEMENT
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4 SUMMARY PAGE
	VENOUS THROMBOEMBOLISM (VTE) PREVENTION AND TREATMENT
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4 SUMMARY PAGE
	FALLS WITH INJURY PREVENTION
	INCENTIVE PAYMENT AMOUNT:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: EXPAND PRIMARY CARE CAPACITY
	EXPAND PRIMARY CARE CAPACITY
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: EXPAND PRIMARY CARE CAPACITY
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: EXPAND PRIMARY CARE CAPACITY
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: EXPAND PRIMARY CARE CAPACITY
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: INCREASE TRAINING OF PRIMARY CARE WORKFORCE
	INCREASE TRAINING OF PRIMARY CARE WORKFORCE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: INCREASE TRAINING OF PRIMARY CARE WORKFORCE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: INCREASE TRAINING OF PRIMARY CARE WORKFORCE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: INCREASE TRAINING OF PRIMARY CARE WORKFORCE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: IMPLEMENT AND UTILIZE DISEASE MANAGEMENT REGISTRY FUNCTIONALITY
	IMPLEMENT AND UTILIZE DISEASE MANAGEMENT REGISTRY FUNCTIONALITY
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: IMPLEMENT AND UTILIZE DISEASE MANAGEMENT REGISTRY FUNCTIONALITY
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: IMPLEMENT AND UTILIZE DISEASE MANAGEMENT REGISTRY FUNCTIONALITY
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: IMPLEMENT AND UTILIZE DISEASE MANAGEMENT REGISTRY FUNCTIONALITY
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE INTERPRETATION SERVICES AND CULTURALLY COMPETENT CARE
	ENHANCE INTERPRETATION SERVICES AND CULTURALLY COMPETENT CARE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE INTERPRETATION SERVICES AND CULTURALLY COMPETENT CARE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE INTERPRETATION SERVICES AND CULTURALLY COMPETENT CARE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE INTERPRETATION SERVICES AND CULTURALLY COMPETENT CARE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: COLLECT ACCURATE RACE, ETHNICITY, AND LANGUAGE (REAL) DATA TO REDUCE DISPARITIES
	COLLECT ACCURATE RACE, ETHNICITY, AND LANGUAGE (REAL) DATA TO REDUCE DISPARITIES
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: COLLECT ACCURATE RACE, ETHNICITY, AND LANGUAGE (REAL) DATA TO REDUCE DISPARITIES
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: COLLECT ACCURATE RACE, ETHNICITY, AND LANGUAGE (REAL) DATA TO REDUCE DISPARITIES
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: COLLECT ACCURATE RACE, ETHNICITY, AND LANGUAGE (REAL) DATA TO REDUCE DISPARITIES
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE URGENT MEDICAL ADVICE
	ENHANCE URGENT MEDICAL ADVICE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE URGENT MEDICAL ADVICE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE URGENT MEDICAL ADVICE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE URGENT MEDICAL ADVICE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: INTRODUCE TELEMEDICINE
	INTRODUCE TELEMEDICINE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: INTRODUCE TELEMEDICINE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: INTRODUCE TELEMEDICINE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: INTRODUCE TELEMEDICINE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE CODING AND DOCUMENTATION FOR QUALITY DATA
	ENHANCE CODING AND DOCUMENTATION FOR QUALITY DATA
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE CODING AND DOCUMENTATION FOR QUALITY DATA
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE CODING AND DOCUMENTATION FOR QUALITY DATA
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE CODING AND DOCUMENTATION FOR QUALITY DATA
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: DEVELOP RISK STRATIFICATION CAPABILITIES/FUNCTIONALITIES
	DEVELOP RISK STRATIFICATION CAPABILITIES/FUNCTIONALITIES
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: DEVELOP RISK STRATIFICATION CAPABILITIES/FUNCTIONALITIES
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: DEVELOP RISK STRATIFICATION CAPABILITIES/FUNCTIONALITIES
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: DEVELOP RISK STRATIFICATION CAPABILITIES/FUNCTIONALITIES
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: EXPAND SPECIALTY CARE CAPACITY
	EXPAND SPECIALTY CARE CAPACITY
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: EXPAND SPECIALTY CARE CAPACITY
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: EXPAND SPECIALTY CARE CAPACITY
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: EXPAND SPECIALTY CARE CAPACITY
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE PERFORMANCE IMPROVEMENT AND REPORTING CAPACITY
	ENHANCE PERFORMANCE IMPROVEMENT AND REPORTING CAPACITY
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE PERFORMANCE IMPROVEMENT AND REPORTING CAPACITY
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE PERFORMANCE IMPROVEMENT AND REPORTING CAPACITY
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 1: ENHANCE PERFORMANCE IMPROVEMENT AND REPORTING CAPACITY
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: EXPAND MEDICAL HOMES
	EXPAND MEDICAL HOMES
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: EXPAND MEDICAL HOMES
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: EXPAND MEDICAL HOMES
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: EXPAND MEDICAL HOMES
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: EXPAND CHRONIC CARE MANAGEMENT MODELS
	EXPAND CHRONIC CARE MANAGEMENT MODELS
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: EXPAND CHRONIC CARE MANAGEMENT MODELS
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: EXPAND CHRONIC CARE MANAGEMENT MODELS
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: EXPAND CHRONIC CARE MANAGEMENT MODELS
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN PRIMARY CARE
	REDESIGN PRIMARY CARE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN PRIMARY CARE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN PRIMARY CARE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN PRIMARY CARE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN TO IMPROVE PATIENT EXPERIENCE
	REDESIGN TO IMPROVE PATIENT EXPERIENCE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN TO IMPROVE PATIENT EXPERIENCE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN TO IMPROVE PATIENT EXPERIENCE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN TO IMPROVE PATIENT EXPERIENCE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN FOR COST CONTAINMENT
	REDESIGN FOR COST CONTAINMENT
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN FOR COST CONTAINMENT
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN FOR COST CONTAINMENT
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: REDESIGN FOR COST CONTAINMENT
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: INTEGRATE PHYSICAL AND BEHAVIORAL HEALTH CARE
	INTEGRATE PHYSICAL AND BEHAVIORAL HEALTH CARE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: INTEGRATE PHYSICAL AND BEHAVIORAL HEALTH CARE
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: INTEGRATE PHYSICAL AND BEHAVIORAL HEALTH CARE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: INTEGRATE PHYSICAL AND BEHAVIORAL HEALTH CARE
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: INCREASE SPECIALTY CARE ACCESS/REDESIGN REFERRAL PROCESS
	INCREASE SPECIALTY CARE ACCESS/REDESIGN REFERRAL PROCESS
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: INCREASE SPECIALTY CARE ACCESS/REDESIGN REFERRAL PROCESS
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: INCREASE SPECIALTY CARE ACCESS/REDESIGN REFERRAL PROCESS
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: INCREASE SPECIALTY CARE ACCESS/REDESIGN REFERRAL PROCESS
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: ESTABLISH/EXPAND A PATIENT CARE NAVIGATION PROGRAM
	ESTABLISH/EXPAND A PATIENT CARE NAVIGATION PROGRAM
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: ESTABLISH/EXPAND A PATIENT CARE NAVIGATION PROGRAM
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: ESTABLISH/EXPAND A PATIENT CARE NAVIGATION PROGRAM
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: ESTABLISH/EXPAND A PATIENT CARE NAVIGATION PROGRAM
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: APPLY PROCESS IMPROVEMENT METHODOLOGY TO IMPROVE QUALITY/EFFICIENCY
	APPLY PROCESS IMPROVEMENT METHODOLOGY TO IMPROVE QUALITY/EFFICIENCY
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: APPLY PROCESS IMPROVEMENT METHODOLOGY TO IMPROVE QUALITY/EFFICIENCY
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: APPLY PROCESS IMPROVEMENT METHODOLOGY TO IMPROVE QUALITY/EFFICIENCY
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: APPLY PROCESS IMPROVEMENT METHODOLOGY TO IMPROVE QUALITY/EFFICIENCY
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPROVE PATIENT FLOW IN THE EMERGENCY DEPARTMENT/RAPID MEDICAL EVALUATION
	IMPROVE PATIENT FLOW IN THE EMERGENCY DEPARTMENT/RAPID MEDICAL EVALUATION
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPROVE PATIENT FLOW IN THE EMERGENCY DEPARTMENT/RAPID MEDICAL EVALUATION
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPROVE PATIENT FLOW IN THE EMERGENCY DEPARTMENT/RAPID MEDICAL EVALUATION
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPROVE PATIENT FLOW IN THE EMERGENCY DEPARTMENT/RAPID MEDICAL EVALUATION
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: USE PALLIATIVE CARE PROGRAMS
	USE PALLIATIVE CARE PROGRAMS
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: USE PALLIATIVE CARE PROGRAMS
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: USE PALLIATIVE CARE PROGRAMS
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: USE PALLIATIVE CARE PROGRAMS
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: CONDUCT MEDICATION MANAGEMENT
	CONDUCT MEDICATION MANAGEMENT
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: CONDUCT MEDICATION MANAGEMENT
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: CONDUCT MEDICATION MANAGEMENT
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: CONDUCT MEDICATION MANAGEMENT
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPLEMENT/EXPAND CARE TRANSITIONS PROGRAMS
	IMPLEMENT/EXPAND CARE TRANSITIONS PROGRAMS
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPLEMENT/EXPAND CARE TRANSITIONS PROGRAMS
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPLEMENT/EXPAND CARE TRANSITIONS PROGRAMS
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPLEMENT/EXPAND CARE TRANSITIONS PROGRAMS
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPLEMENT REAL-TIME HOSPITAL-ACQUIRED INFECTIONS (HAIS) SYSTEM
	IMPLEMENT REAL-TIME HOSPITAL-ACQUIRED INFECTIONS (HAIS) SYSTEM
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPLEMENT REAL-TIME HOSPITAL-ACQUIRED INFECTIONS (HAIS) SYSTEM
	PROCESS MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPLEMENT REAL-TIME HOSPITAL-ACQUIRED INFECTIONS (HAIS) SYSTEM
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 2: IMPLEMENT REAL-TIME HOSPITAL-ACQUIRED INFECTIONS (HAIS) SYSTEM
	IMPROVEMENT MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: PATIENT/CARE GIVER EXPERIENCE
	(REQUIRED)
	PATIENT/CARE GIVER EXPERIENCE (REQUIRED)
	UNDERTAKE THE NECESSARY PLANNING, REDESIGN, TRANSLATION, TRAINING AND CONTRACT
	NEGOTIATIONS IN ORDER TO IMPLEMENT CG-CAHPS IN DY8
	(DY7 ONLY)
	REPORT RESULTS OF CG CAHPS QUESTIONS FOR “GETTING TIMELY APPOINTMENTS, CARE,
	AND INFORMATION” THEME TO THE STATE
	(DY8-10)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: PATIENT/CARE GIVER EXPERIENCE
	(REQUIRED)
	REPORT RESULTS OF CG CAHPS QUESTIONS FOR “HOW WELL DOCTORS COMMUNICATE WITH
	PATIENTS” THEME TO THE STATE
	(DY8-10)
	REPORT RESULTS OF CG CAHPS QUESTIONS FOR “HELPFUL, COURTEOUS, AND RESPECTFUL OFFICE
	STAFF” THEME TO THE STATE
	(DY8-10)
	REPORT RESULTS OF CG CAHPS QUESTIONS FOR “PATIENTS’ RATING OF THE DOCTOR”
	THEME TO THE STATE
	(DY8-10)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: PATIENT/CARE GIVER EXPERIENCE
	(REQUIRED)
	REPORT RESULTS OF CG CAHPS QUESTIONS FOR “SHARED DECISIONMAKING”
	THEME TO THE STATE
	(DY8-10)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: CARE COORDINATION
	(REQUIRED)
	CARE COORDINATION (REQUIRED)
	(DY7-10)
	REPORT RESULTS OF THE DIABETES, SHORT-TERM COMPLICATIONS MEASURE TO THE STATE
	REPORT RESULTS OF THE UNCONTROLLED DIABETES MEASURE TO THE STATE
	(DY7-10)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: CARE COORDINATION
	(REQUIRED)
	REPORT RESULTS OF THE CONGESTIVE HEART FAILURE MEASURE TO THE STATE
	(DY8-10)
	REPORT RESULTS OF THE CHRONIC OBSTRUCTIVE PULMONARY DISEASE MEASURE
	TO THE STATE
	(DY8-10)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: PREVENTIVE HEALTH
	(REQUIRED)
	PREVENTIVE HEALTH (REQUIRED)
	REPORT RESULTS OF THE MAMMOGRAPHY SCREENING FOR BREAST CANCER
	MEASURE TO THE STATE
	(DY7-10)
	REPORTS RESULTS OF THE INFLUENZA IMMUNIZATION MEASURE TO THE STATE
	(DY7-10)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: PREVENTIVE HEALTH
	(REQUIRED)
	REPORT RESULTS OF THE CHILD WEIGHT SCREENING MEASURE TO THE STATE
	(DY8-10)
	REPORT RESULTS OF THE PEDIATRICS BODY MASS INDEX (BMI) MEASURE TO THE STATE
	(DY8-10)
	REPORT RESULTS OF THE TOBACCO CESSATION MEASURE TO THE STATE
	(DY8-10)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: AT-RISK POPULATIONS
	(REQUIRED)
	AT-RISK POPULATIONS (REQUIRED)
	REPORT RESULTS OF THE DIABETES MELLITUS: LOW DENSITY LIPOPROTEIN
	(LDL-C) CONTROL (<100 MG/DL) MEASURE TO THE STATE
	(DY7-10)
	REPORT RESULTS OF THE DIABETES MELLITUS: HEMOGLOBIN A1C CONTROL (<8%)
	MEASURE TO THE STATE
	(DY7-10)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: AT-RISK POPULATIONS
	(REQUIRED)
	REPORT RESULTS OF THE 30-DAY CONGESTIVE HEART FAILURE READMISSION RATE
	MEASURE TO THE STATE
	(DY8-10)
	REPORT RESULTS OF THE HYPERTENSION (HTN): BLOOD PRESSURE CONTROL
	(<140/90 MMHG) MEASURE TO THE STATE
	(DY8-10)
	REPORT RESULTS OF THE PEDIATRICS ASTHMA CARE MEASURE TO THE STATE
	(DY8-10)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: AT-RISK POPULATIONS
	(REQUIRED)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 3: AT-RISK POPULATIONS
	(REQUIRED)
	REPORT RESULTS OF THE OPTIMAL DIABETES CARE COMPOSITE TO THE STATE
	(DY8-10)
	REPORT RESULTS OF THE DIABETES COMPOSITE TO THE STATE
	(DY8-10)
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: SEVERE SEPSIS DETECTION AND MANAGEMENT
	(REQUIRED)
	SEVERE SEPSIS DETECTION AND MANAGEMENT
	COMPLIANCE WITH SEPSIS RESUSCITATION BUNDLE (%)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: SEVERE SEPSIS DETECTION AND MANAGEMENT
	(REQUIRED)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: SEVERE SEPSIS DETECTION AND MANAGEMENT
	(REQUIRED)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: SEVERE SEPSIS DETECTION AND MANAGEMENT
	(REQUIRED)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: CENTRAL LINE ASSOCIATED BLOOD STREAM INFECTION (CLABSI)
	(REQUIRED)
	CENTRAL LINE ASSOCIATED BLOOD STREAM INFECTION
	COMPLIANCE WITH CENTRAL LINE INSERTION PRACTICES (CLIP) (%)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: CENTRAL LINE ASSOCIATED BLOOD STREAM INFECTION (CLABSI)
	(REQUIRED)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: CENTRAL LINE ASSOCIATED BLOOD STREAM INFECTION (CLABSI)
	(REQUIRED)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: CENTRAL LINE ASSOCIATED BLOOD STREAM INFECTION (CLABSI)
	(REQUIRED)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: SURGICAL SITE INFECTION PREVENTION
	SURGICAL SITE INFECTION PREVENTION
	RATE OF SURGICAL SITE INFECTION FOR CLASS 1 AND 2 WOUNDS (%)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: SURGICAL SITE INFECTION PREVENTION
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: SURGICAL SITE INFECTION PREVENTION
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: HOSPITAL-ACQUIRED PRESSURE ULCER PREVENTION
	HOSPITAL-ACQUIRED PRESSURE ULCER PREVENTION
	PREVALENCE OF STAGE II, III, IV OR UNSTAGABLE PRESSURE ULCERS (%)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: HOSPITAL-ACQUIRED PRESSURE ULCER PREVENTION
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: HOSPITAL-ACQUIRED PRESSURE ULCER PREVENTION
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: HOSPITAL-ACQUIRED PRESSURE ULCER PREVENTION
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: HOSPITAL-ACQUIRED PRESSURE ULCER PREVENTION
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: STROKE MANAGEMENT
	STROKE MANAGEMENT
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: STROKE MANAGEMENT
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: STROKE MANAGEMENT
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: VENOUS THROMBOEMBOLISM (VTE) PREVENTION AND TREATMENT
	VENOUS THROMBOEMBOLISM (VTE) PREVENTION AND TREATMENT
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: VENOUS THROMBOEMBOLISM (VTE) PREVENTION AND TREATMENT
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: VENOUS THROMBOEMBOLISM (VTE) PREVENTION AND TREATMENT
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: FALLS WITH INJURY PREVENTION
	FALLS WITH INJURY PREVENTION
	PREVALENCE OF PATIENT FALLS WITH INJURIES (RATE PER 1,000 PATIENT DAYS)
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: FALLS WITH INJURY PREVENTION
	OPTIONAL MILESTONE:
	DSRIP SEMI ANNUAL REPORTING FORM
	CATEGORY 4: FALLS WITH INJURY PREVENTION
	OPTIONAL MILESTONE:



